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Highlights of GAO-10-437, a report to the 
Congress 

This report responds to two 
ongoing GAO mandates under the 
American Recovery and 
Reinvestment Act of 2009 
(Recovery Act). It is the fifth in a 
series of reports since passage of 
the Recovery Act on the uses of 
and accountability for Recovery 
Act funds in 16 selected states, 
certain localities in those 
jurisdictions, and the District of 
Columbia (District). These 
jurisdictions are estimated to 
receive about two-thirds of the 
intergovernmental assistance 
available through the Recovery Act. 
It is also the second report in 
which GAO is required to comment 
on the jobs created or retained as 
reported by recipients of Recovery 
Act funds. GAO collected and 
analyzed documents and 
interviewed state and local officials 
and other Recovery Act award 
recipients. GAO also analyzed 
federal agency guidance and spoke 
with officials at federal agencies 
overseeing Recovery Act programs. 

As of February 12, 2010, $88.7 billion, or a little more than 30 percent, of the 
approximately $282 billion of total Recovery Act funds for programs 
administered by states and localities had been paid out by the federal 
government. Of that amount, approximately $36 billion has been paid out since 
the start of federal fiscal year 2010. The following table shows the composition 
of Recovery Act funding by sector for fiscal years 2009-2011 and 2012-2019.  
 
 

Composition of outlays in percent 
Actual  Estimated 

 2009 2010 2011 2012-2019
Health 60 39 17 1

Education and Training 28 37 46 8

Transportation 6 9 14 40

Income security 3 7 10 21

Community development 3 5 7 13

Energy & environment 1 3 7 17

  Total 100% 100% 100% 100%

Total dollars in billions  $52.9  $103.7   $63.4  $61.9 

Source: GAO analysis of CBO, FFIS, and Recovery.gov data. 

Note: Percentages may not total due to rounding.  
 
Increased Medicaid Funding  
As of January 29, 2010, the 16 states and the District have drawn down about 
$30 billion in increased Federal Medical Assistance Percentage (FMAP) funds, 
representing nearly 100 percent of these states’ grant awards for federal fiscal 
year 2009 and about 57 percent for the first and second quarters of federal 
fiscal year 2010. Most states reported that, without the increased FMAP funds, 
they could not have continued to support the substantial Medicaid enrollment 
growth they have experienced, most of which was attributable to children. 
Most states reported that the increased FMAP funds were integral to 
maintaining current eligibility levels, benefits, and services and to avoiding 
further program reductions. As for the longer-term outlook for their Medicaid 
programs, the District and all but one of the selected states expressed concern 
about sustaining their programs after the increased FMAP funds are no longer 
available, beginning in January 2011.  
 
Highway Infrastructure Investment and Transit Funding  
As of February 16, 2010, the Federal Highway Administration (FHWA) had 
obligated $25.1 billion and the Federal Transit Administration (FTA) had 
obligated about $7.5 billion—combined about $32.6 billion (over 93 percent) of 
the $35 billion that the Recovery Act provided for highway infrastructure 
projects and public transportation. Nationwide, Recovery Act funding has been 
obligated for over 11,000 eligible highway projects. However, some 
requirements, such as the Recovery Act’s maintenance-of-effort requirement— 
 
 

What GAO Recommends  

GAO updates the status of 
agencies’ efforts to implement 
GAO’s 23 previous 
recommendations and makes 5 
new recommendations to the 
Office of Management and Budget 
(OMB) and the Departments of 
Transportation (DOT), Housing and 
Urban Development (HUD), and 
Education. GAO continues to 
believe that Congress should 
consider changes related to the 
Single Audit process.  Agency 
responses to new GAO 
recommendations are included on 
the following page. 

View GAO-10-437 or key components. For 
more information, contact J. Christopher 
Mihm at (202) 512-6806 or mihmj@gao.gov. 
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which is designed to prevent states from substituting 
federal funds for state funds—have proven challenging. 
Many states have yet to complete a maintenance-of-
effort certification that DOT finds fully acceptable, and 
this, coupled with states’ fiscal challenges, raises 
questions as to whether this requirement will achieve its 
intended purpose. In addition, the Recovery Act does not 
require DOT to determine whether states have met this 
requirement until around 6 months after the provision’s 
covered time period expires. GAO recommends that 
DOT gather timely information and report preliminary 
information to Congress within 60 days of the certified 
period (Sept. 30, 2010) on whether states met required 
program expenditures, the reasons that any states did 
not meet these certified levels, and lessons learned from 
the process. DOT is considering GAO’s recommendation. 
 
Education 
As of January 22, 2010, the 16 states and the District had 
drawn down, in total, about $13.3 billion (56 percent) 
from the State Fiscal Stabilization Fund (SFSF); $1.1 
billion (17 percent) of Elementary and Secondary 
Education Act (ESEA) Title I, Part A funds; and $1.2 
billion (17 percent) of Individuals with Disabilities 
Education Act (IDEA), Part B, Recovery Act funds 
available to them. Much of the Recovery Act education 
funds have been used to pay education staff, including 
teachers.  In response to GAO’s recommendation that 
Education ensure states monitor subrecipients of SFSF 
funds, Education announced a plan for reviewing states’ 
SFSF subrecipient monitoring plans. GAO is continuing 
to work with Education to address our recommendation 
to enhance transparency by requiring states to include 
an explanation of changes to maintenance-of-effort 
levels in their SFSF application resubmissions.  
 
Other Selected Recovery Act Programs 
Housing agencies are to obligate the $3 billion in Public 
Housing Capital Fund formula grant Recovery Act funds 
they received by March 17, 2010. As of January 30, 2010, 
about 31 percent of these funds had not been obligated. 
Over 200 agencies reported obligating no funds. HUD 
has worked hard to implement the Recovery Act but has 
faced challenges in simultaneously carrying out public 
housing programs mandated by the Recovery Act, 
including designing and carrying out a $1 billion grant 
competition, while meeting its continuing 
responsibilities for the ongoing Public Housing Capital 
Fund program. As a result, HUD delayed obligating its 
fiscal year 2009 funds by 3 months. HUD does not have a 
management plan to determine how to meet these 
competing demands. GAO recommends that HUD 
develop such a plan to determine the adequate level of 
staffing needed to administer its Recovery Act and 
regular capital funds and to determine the most effective 
use of the staff it currently has. While HUD disagrees 
with GAO's recommendation, GAO continues to believe 
HUD would benefit from developing such a plan. With 

regard to the Weatherization Assistance Program, as of 
December 31, 2009, the Department of Energy (DOE) 
had obligated about $4.73 billion to states for 
weatherization activities. On February 24, 2010, DOE 
reported that about 5 percent of the approximately 
593,000 homes DOE originally planned to weatherize 
using Recovery Act funds had been weatherized as of 
December 31, 2009.  State and local officials reported 
that weatherization activities had been slowed by 
concerns over compliance with the Davis-Bacon and 
National Historic Preservation Acts. The Recovery Act 
also included $1.2 billion for Workforce Investment Act 
(WIA) youth activities, including summer employment. 
As of December 31, 2009, $765 million of WIA youth 
funds had been drawn down nationwide. Over 355,000 
youths reportedly participated in Recovery Act WIA 
activities. 
 
Recipient Reporting 
Progress was achieved in addressing some data quality 
and reporting issues identified in the first round; 
however data errors, reporting inconsistencies, and 
decisions by some recipients not to use the new job 
reporting guidance for this round compromise data 
quality and the ability to aggregate the data.  For 
example in the education area, which was the largest 
category of jobs reported, GAO found that a number of 
states reported job numbers using the old methodology. 
Overall, while significant issues remain, the second 
round of reporting appears to have gone more smoothly 
as recipients have become more familiar with the 
reporting system and requirements. GAO expects that 
the simplified jobs reporting guidance and reporting 
system enhancements will ultimately result in improved 
data quality and reliability. GAO makes specific 
recommendations to Education, HUD, and OMB for 
improving reporting guidance.  Education, HUD, and 
OMB generally agreed with the recommendations.   
 
Accountability 
GAO has recommended that OMB adjust the Single 
Audit process to help mitigate the risks posed by 
Recovery Act funding. Although OMB has taken steps to 
implement our recommendations, these efforts do not 
yet fully address the significant risks over Recovery Act 
funds. OMB’s steps include a voluntary Single Audit 
Internal Control Project that encourages earlier 
reporting of deficiencies, so that corrective action can be 
taken. Auditors of states participating in the project 
submitted internal control reports to OMB by December 
31, 2009. For 13 of the 16 states, auditors reported over 
70 internal control deficiencies that affected the states’ 
compliance with federal requirements for Recovery Act 
funds. These states also provided corrective action plans 
for the deficiencies. OMB plans to analyze the project’s 
results to identify improvements to the Single Audit 
process by the spring of 2010. 
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United States Government Accountability Office
Washington, DC 20548 

  

March 3, 2010 

Report to the Congress 

The American Recovery and Reinvestment Act of 2009 (Recovery Act) was 
enacted on February 17, 2009, in response to what is generally reported to 
be the most serious economic crisis since the Great Depression.1 The 
purposes of the Recovery Act include promoting economic recovery, 
making investments, and minimizing and avoiding reductions in state and 
local government services. Specifically, the stated purposes of the 
Recovery Act are to 

• preserve and create jobs and promote economic recovery; 
• assist those most impacted by the recession; 
• provide investments needed to increase economic efficiency by 

spurring technological advances in science and health; 
• invest in transportation, environmental protection, and other 

infrastructure that will provide long-term economic benefits; and 
• stabilize state and local government budgets in order to minimize and 

avoid reductions in essential services and counterproductive state and 
local tax increases. 

 
Initially estimated to cost $787 billion, the Recovery Act includes an 
estimated $580 billon of federal outlays, of which nearly half—or 
approximately $282 billion—will flow to states and localities affecting 
about 50 state formula and discretionary grants as well as about 15 
entitlement and other countercyclical programs. The remaining Recovery 
Act funds are in the form of a wide variety of tax provisions assisting 
individuals, businesses, and state and local governments. These include, 
for example, the Making Work Pay tax credit, various energy-related 
incentives, and special bond financing provisions for state and local 
governments. On February 10, 2010, we issued a report reviewing various 
tax-related aspects of the Recovery Act.2 The volume of funds, the number 
of entities involved in their distribution, and short time frames all speak to 
the need for oversight to ensure transparency and accountability. Indeed, 
GAO has been given a number of roles related to oversight of these 

 
1Pub. L. 111-5, 123 Stat. (Feb. 17, 2009). 
2GAO, Recovery Act: IRS Quickly Implemented Tax Provisions, but Reporting and 
Enforcement Improvements Are Needed, GAO-10-349 (Washington, D.C.: Feb. 10, 2010). 
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Recovery Act programs and has issued more than 39 Recovery Act 
products. See the Related GAO Products section for a list of these 
products. Federal agency inspectors general, state and local auditors, as 
well as the Recovery Accountability and Transparency Board (the board),3 
which was established by the Recovery Act, all play roles in oversight of 
Recovery Act spending. 

In response to a Recovery Act mandate, we have conducted bimonthly 
reviews of programs for which states and localities have received major 
funding.4 Specifically, in four previous reports, we have collected and 
reported data on programs receiving substantial Recovery Act funds 
during this first year of implementation in 16 selected states, certain 
localities, and the District of Columbia, and made recommendations when 
changes could result in improvements.5 The selected jurisdictions for our 
in-depth reviews contain about 65 percent of the U.S. population and are 
estimated to receive collectively about two-thirds of the intergovernmental 
assistance available through the Recovery Act.6 

This report, the fifth in response to the Recovery Act’s mandate, updates 
and adds new information on the following: (1) selected states and 
localities use of Recovery Act funds for specific programs, (2) the 
approaches taken by selected states and localities to ensure accountability 
for Recovery Act funds, and (3) state activities to evaluate the impact of 
the Recovery Act funds they receive. The programs we selected for review 

                                                                                                                                    
3The Recovery Act established the Board to coordinate and conduct oversight of covered 
funds to prevent fraud, waste, and abuse. The Board is composed of a chairperson and 12 
inspectors general. To carry out its oversight mission, the Board employs 47 staff, of whom 
19 are detailed from agencies throughout the federal government. In addition, the Board 
established three committees drawn from the 12 inspectors general on the Board. Recovery 
Act, div. A, §§ 1521-1525, 123 Stat. 289-93. 

4Recovery Act, div. A, title IX, §901. 
5GAO, Recovery Act: Status of States’ and Localities’ Use of Funds and Efforts to Ensure 
Accountability, GAO-10-231 (Washington, D.C.: Dec. 10, 2009); Recovery Act: Funds 
Continue to Provide Fiscal Relief to States and Localities, While Accountability and 
Reporting Challenges Need to Be Fully Addressed, GAO-09-1016 (Washington, D.C.: Sept. 
23, 2009); Recovery Act: States’ and Localities’ Current and Planned Uses of Funds While 
Facing Fiscal Stresses, GAO-09-829 (Washington, D.C.: July 8, 2009); and Recovery Act: As 
Initial Implementation Unfolds in States and Localities, Continued Attention to 
Accountability Issues Is Essential, GAO-09-580 (Washington, D.C.: Apr. 23, 2009). 
6Selected states are Arizona, California, Colorado, Florida, Georgia, Illinois, Iowa, 
Massachusetts, Michigan, Mississippi, New Jersey, New York, North Carolina, Ohio, 
Pennsylvania, and Texas. We also visited the District of Columbia. 
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were chosen primarily because they have begun disbursing funds to states 
or have known or potential risks. The risks can include existing programs 
receiving significant amounts of Recovery Act funds or new programs. In 
some cases we have also collected data from all states, and from a broader 
array of localities, to augment the in-depth reviews. This report focuses on 
the following programs: 

• Federal Medical Assistance Percentage (FMAP). 
• Federal-Aid Highway Surface Transportation and Transit Capital 

Assistance Programs. 
• State Fiscal Stabilization Fund (SFSF). 
• Title I, Part A of the Elementary and Secondary Act of 1965, as 

amended (ESEA). 
• Parts B and C of the Individuals with Disabilities Education Act, as 

amended (IDEA). 
• Public Housing Capital Fund. 
• Weatherization Assistance Program. 
• Workforce Investment Act of 1998 (WIA) Youth Program. 
 
The Recovery Act also requires that nonfederal recipients of Recovery Act 
funded grants, contracts, or loans submit quarterly reports on each project 
or activity, including information concerning the amount and use of funds 
and jobs created or retained.7 The first of these recipient reports was to 
cover the cumulative activity since the Recovery Act’s passage through the 
quarter ending September 30, 2009. The Recovery Act requires us to 
comment on the estimates of jobs created or retained after the recipients 
have reported. We issued our initial report related to recipient reporting, 
including recommendations for recipient report improvements, on 
November 19, 2009.8 A second major focus of the current report is to 
provide updated information concerning recipient reporting in accordance 
with our mandate for quarterly reporting.9 

                                                                                                                                    
7Recovery Act, div. A, § 1512, 123 Stat. 287-288. We will refer to the quarterly reports 
required by section 1512 as recipient reports. 
8GAO, Recovery Act: Recipient Reported Jobs Data Provide Some Insight into Use of  
Recovery Act Funding, but Data Quality and Reporting Issues Need Attention,      
GAO-10-223 (Washington, D.C.: Nov. 19, 2009). 
9The Recovery Act requires recipients of funding under the Act to report quarterly on the 
use of these funds including jobs created or retained with Recovery Act funding. The first 
recipient reports filed in October 2009 cover activity from February 2009 through 
September 30, 2009. The second quarterly recipient report was filed in January 2010 and 
cover activity through December 31, 2009. 
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This report also discusses state and local budget stabilization, federal 
requirements and guidance, and oversight, transparency, and 
accountability issues related to the Recovery Act and its implementation. 
It also provides information on the status of our prior recommendations 
related to the Recovery Act and includes additional new 
recommendations. 

We analyzed guidance and interviewed officials at the Office of 
Management and Budget (OMB). We also analyzed grant award amounts—
as well as relevant regulations and federal agency guidance on programs 
selected for this review—and spoke with relevant program officials at the 
Departments of Education, Energy, Health and Human Services (Centers 
for Medicare and Medicaid Services), Housing and Urban Development, 
and Transportation. We also integrated information from our prior 
Recovery Act reports into this review where appropriate. 

Where statements about state law are attributed to state officials, we did 
not analyze state legal materials for this report but relied on state officials 
and other state sources for description and interpretation of relevant state 
constitutions, statutes, legislative proposals, and other state legal 
materials. The information obtained from this review cannot be 
generalized to all states and localities receiving Recovery Act funding. A 
detailed description of our scope and methodology can be found in 
appendix I. 

We conducted this performance audit from December 5, 2009, to March 3, 
2010, in accordance with generally accepted government auditing 
standards. Those standards require that we plan and perform the audit to 
obtain sufficient, appropriate evidence to provide a reasonable basis for 
our findings and conclusions based on our audit objectives. We believe 
that the evidence obtained provides a reasonable basis for our findings 
and conclusions based on our audit objectives. 

 
The Congressional Budget Office (CBO) originally estimated that the 
Recovery Act’s combined spending and tax provisions would cost $787 
billion through 2019, with more than 90 percent of the spending and tax 
reductions occurring before the end of fiscal year 2011. As of December 
31, 2009, the Council of Economic Advisors (CEA) reported that 
approximately one-third of the $787 billion (or $263 billion) had been 
outlayed or provided to households and businesses in the form of tax 
reductions. In addition to that amount, CEA reported that another $150 
billion had been obligated. 

Background 
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On January 26, 2010, CBO updated its estimate of the cost of the Recovery 
Act. It now estimates that the Recovery Act will cost $75 billion more than 
originally estimated—or a total of $862 billion from 2009 through 2019. It 
cited the following key reasons for the increase: 

• Unemployment compensation will be $21 billion more than originally 
estimated due to higher than anticipated unemployment. 

 
• Supplemental Nutrition Assistance Program is now expected to cost 

$34 billion more than originally estimated because the increased family 
benefit amount under the Recovery Act is now estimated to exceed the 
unadjusted benefit amount through 2019. 

 
• Participation in the Build America Bond program is significantly higher 

than originally estimated. More than $60 billion in new bonds have 
been issued since the program began in April, leading CBO to increase 
its projected cost of the program by $26 billion. 

 
With the intent of disbursing funds quickly to create and retain jobs and 
stabilize state and local budgets, major Recovery Act funding to states and 
localities is front-loaded into the first 3 years since the enactment. Nearly 
80 percent of funding to states and localities is projected to be distributed 
within the first 3 years, with about 56 percent in just the first 2 years. Peak 
projected outlays are in fiscal year 2010, with outlays that year projected 
to be more than twice the level of fiscal year 2009 outlays. Figure 1 shows 
the projected federal outlays to states and localities for fiscal years 2009 
through 2016, as well as actual outlays to date as reported by federal 
agencies on Recovery.gov. 
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Figure 1: Estimated versus Actual Federal Outlays to States and Localities under 
the Recovery Act 

Source: GAO analysis of CBO, Federal Funds Information for States, and Recovery.gov data.
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Note: Data reflect estimated and actual federal outlays for a select set of Recovery Act funded 
programs administered by states and localities. The Supplemental Nutrition Assistance Program 
(food stamps) and unemployment compensation payments are not included. 

 

As shown in table 1, actual federal outlays to states and localities under 
the Recovery Act were slightly above the projected level in fiscal year 
2009. Across the United States, as of February 12, 2010, the Department of 
the Treasury has paid out $88.7 billion in Recovery Act funds for use in 
states and localities. Of that amount, approximately $36 billion has been 
paid out since the start of fiscal year 2010 on October 1, 2009. 

In addition to variation in outlays over the years, outlays also vary 
substantially by sector. As shown in table 1, outlays in health and 
education and training constituted 88 percent of total outlays to states and 
localities in fiscal year 2009. Outlays for transportation, income security, 
energy and the environment, and community development are all 
substantially smaller. However, by fiscal year 2012, investments in 
highways, transit, high-speed rail, and other transportation infrastructure 
will be the largest share of state and local Recovery Act funding, albeit of a 
substantially smaller total outlay. Taken together, transportation 
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spending—along with investments in the community development, energy, 
and environmental areas—that is geared more toward creating long-run 
economic growth opportunities will represent approximately two-thirds of 
state and local Recovery Act funding after 2011. Thus, across the years, 
spending shifts from a primary focus on recovery to a primary focus on 
reinvestment. 

Table 1: Composition of State and Local Recovery Act Funding, Fiscal Year 2009 
Actual and Fiscal Years 2010 through 2012 Estimated 

Composition of outlays in percent 

Actual  Estimated 
 2009  2010 2011 2012-2019

Health 60  39 17 1

Education and training 28  37 46 8

Transportation 6  9 14 40

Income security 3  7 10 21

Community development 3  5 7 13

Energy and environment 1  3 7 17

Total 100%  100% 100% 100%

Total dollars in billions  $52.9   $103.7   $63.4  $61.9 

Source: GAO analysis of CBO, FFIS, and recovery.gov data. 

Note: Percentages may not total due to rounding. 

 

There is also a major change in the amount of flexibility states will have 
concerning the use of  funds. Health and education and training funds are 
the predominant sectors of funding in the first 2 years. Education and 
training funds allowed states some flexibility in how they chose to use the 
funds. States also experienced flexibility as to their use of state funds 
made available as a result of the increased FMAP. In later years, this 
flexibility will be reduced as funds are specifically designated by purpose. 
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Uses of Recovery Act 
Funds by States and 
Localities in the First 
Year 

Timely Access to 
Increased FMAP Funds 
Facilitated States’ Efforts 
to Support Medicaid 
Enrollment Growth and 
Minimize Program 
Reductions, but States 
Remain Concerned about 
Longer-Term Program 
Sustainability 

Medicaid is a joint federal-state program that finances health care for 
certain categories of low-income individuals, including children, families, 
persons with disabilities, and persons who are elderly. The federal 
government matches state spending for Medicaid services according to a 
formula based on each state’s per capita income in relation to the national 
average per capita income. The rate at which states are reimbursed for 
Medicaid service expenditures is known as the Federal Medical Assistance 
Percentage (FMAP), which may range from 50 percent to no more than 83 
percent. The Recovery Act provides eligible states with an increased 
FMAP for 27 months from October 1, 2008, to December 31, 2010.10 On 
February 25, 2009, the Centers for Medicare & Medicaid Services (CMS) 
made increased FMAP grant awards to states, and states may retroactively 
claim reimbursement for expenditures that occurred prior to the effective 
date of the Recovery Act. Generally, for fiscal year 2009 through the first 
quarter of fiscal year 2011, the increased FMAP, which is calculated on a 
quarterly basis, includes (1) a “hold harmless” provision, which maintains 
states’ regular FMAP rates at the highest rate of any fiscal year from 2008 
through 2011, (2) a general across-the-board increase of 6.2 percentage 
points in states’ FMAPs, and (3) a further increase to the FMAPs for those 
states that have a qualifying increase in unemployment rates. 

As a result, the increased FMAP available to the 16 states and the District 
of Columbia (the District) by the fourth quarter of fiscal year 2009 
averaged over 10 percentage points higher than their regular 2009 FMAP 
rates, with increases ranging from about 8 percentage points in Iowa to 
about 12 percentage points in Florida. For all states, the largest proportion 
of the increased FMAP was attributable to the across-the-board increase of 

                                                                                                                                    
10Recovery Act, div. B, title V, § 5001. The Department of Health and Human Services (HHS) 
Office of Inspector General found that HHS’s Office of the Assistant Secretary of Planning 
and Evaluation and CMS correctly calculated the increased FMAP in accordance with 
applicable provisions of the Recovery Act.  See HHS Office of the Inspector General, 
“Review of the Calculations of Temporary Increases in Federal Medical Assistance 
Percentages Under the American Recovery and Reinvestment Act,” (A-09-09-00075), and 
“Review of the Calculation of Additional Medicaid Funding Awarded Under the American 
Recovery and Reinvestment Act,” (A-09-09-00080). 
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6.2 percentage points; however, qualifying increases in unemployment 
rates also contributed to the increase in each of the states. The “hold 
harmless” provision further contributed to the increased FMAP in 4 states 
in our review, albeit to a lesser extent. (See fig. 2.) In the first quarter of 
fiscal year 2010, qualifying increases in unemployment rates or increases 
in regular FMAP rates have contributed to further increases in FMAP rates 
for half of the sample states. 

Figure 2: Components of Fiscal Year 2009 FMAP Increases 

FMAP Increase (percentage points)

States

Hold-harmless provision

Qualifying increases in unemployment

Across-the-board increase

Source: GAO analysis of HHS data.
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For states to qualify for the increased FMAP available under the Recovery 
Act, they must comply with a number of requirements, including the 
following: 
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• States generally may not apply eligibility standards, methodologies, or 
procedures that are more restrictive than those in effect under their 
state Medicaid programs on July 1, 2008.11 

 
• States must comply with prompt payment requirements.12 
 
• States cannot deposit or credit amounts attributable (either directly or 

indirectly) to certain elements of the increased FMAP in any reserve or 
rainy-day fund of the state.13 

 
• States with political subdivisions—such as cities and counties—that 

contribute to the nonfederal share of Medicaid spending cannot 
require the subdivisions to pay a greater percentage of the nonfederal 
share than would have been required on September 30, 2008.14 

 
In addition, CMS requires states to separately track and report on 
increased FMAP funds. 

CMS distributed the increased FMAP funds to states through an existing 
payment management system, thereby providing states with timely access 

Reliance on Existing Payment 
System to Distribute Increased 
FMAP Funds and CMS Efforts 
to Provide Guidance Facilitated 
States’ Access to Available 
Funds 

                                                                                                                                    
11In order to qualify for the increased FMAP, states generally may not apply eligibility 
standards, methodologies, or procedures that are more restrictive than those in effect 
under their state Medicaid plans or waivers on July 1, 2008. See Recovery Act, div. B, title 
V, §5001(f)(1)(A). 
12Under the Recovery Act, states are not eligible to receive the increased FMAP for certain 
claims for days during any period in which that state has failed to meet the prompt 
payment requirement under the Medicaid statute as applied to those claims. See Recovery 
Act, div. B, title V, §5001(f)(2). Prompt payment requires states to pay 90 percent of clean 
claims from health care practitioners and certain other providers within 30 days of receipt 
and 99 percent of these claims within 90 days of receipt. See 42 U.S.C. §1396a(a)(37)(A). 
13A state is not eligible for certain elements of increased FMAP if any amounts attributable 
directly or indirectly to them are deposited in or credited to a state reserve or rainy-day 
fund. Recovery Act, div. B, title V, §5001(f)(3). 
14In some states, political subdivisions—such as cities and counties—may be required to 
help finance the state’s share of Medicaid spending. Under the Recovery Act, a state that 
has such financing arrangements is not eligible for certain elements of the increased FMAP 
if it requires subdivisions to pay during a quarter of the recession adjustment period a 
greater percentage of the nonfederal share than the percentage that would have otherwise 
been required under the state plan on September 30, 2008. See Recovery Act, div. B., title V, 
§ 5001(g)(2). The recession adjustment period is the period beginning October 1, 2008, and 
ending December 31, 2010. 
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to the funds.15 Specifically, by March 27, 2009—30 days after the increased 
FMAP grant awards first became available—13 of the sample states and 
the District had drawn down nearly $5.7 billion, or just over one-half of the 
funds available at that time, and by April 30, 2009, all sample states and the 
District had drawn down increased FMAP funds.16 Through January 29, 
2010, the sample states and the District have drawn down about $30 billion 
in increased FMAP funds and in the aggregate have done so at a fairly 
continuous pace. (See fig. 3.) 

a fairly 
continuous pace. (See fig. 3.) 

Figure 3: Cumulative Increased FMAP Funds Drawn Down by the Sample States and the District by Month, February 2009 Figure 3: Cumulative Increased FMAP Funds Drawn Down by the Sample States and the District by Month, February 2009 
through January 2010 
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The $30 billion in increased FMAP funds drawn by the sample states and 
the District through January 29, 2010, represents nearly 100 percent of 

                                                                                                                                    
15CMS provided the increased FMAP funds to states through a separate account in the 
payment management system, allowing the funds to be tracked separately from regular 
FMAP funds as required by the act. 

16Nationwide, all but 5 states had begun to draw down increased FMAP funds by this date. 
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these states’ grant awards for fiscal year 2009,17 and about 57 percent of 
the grant awards for the first and second quarters of fiscal year 2010. 
Nationally, the 50 states, the District, and several of the largest U.S. insular 
areas combined have drawn down about $44 billion. 

In addition to distributing the increased FMAP funds through the existing 
Medicaid payment system, CMS provided guidance to states to facilitate 
their timely access to these funds. For example, CMS issued three State 
Medicaid Director letters that provided specific guidance on how to 
comply with certain Recovery Act requirements, including the prompt 
payment and maintenance of eligibility requirements.18 CMS also issued 
fact sheets and written responses to states’ frequently asked questions, 
and hosted conference calls for all states in February and March 2009 to 
discuss issues related to compliance with these requirements. Because of 
the variation in state operations, funding processes, and political 
structures, CMS frequently worked with states on an individual basis to 
resolve compliance questions. For example, CMS advised Arizona that it 
would have to reverse a change the state had made to the frequency with 
which it conducted eligibility determinations in order to qualify for the 
increased FMAP,19 and consulted with California on issues related to its 
compliance with the Recovery Act’s requirement related to political 
subdivisions. Although most sample states and the District reported no 
delay in drawing down increased FMAP funds, 10 states indicated that it 
had been somewhat difficult or difficult to comply with the Recovery Act’s 
eligibility requirements, and 12 reported making adjustments to their 
Medicaid programs in order to comply. 

                                                                                                                                    
17States can continue to draw from their increased FMAP grant awards for third and fourth 
quarter fiscal year 2009 expenditures until CMS finalizes the grant awards for these 
quarters, a process the agency has not yet completed. As part of the normal Medicaid grant 
award process, CMS reconciles states’ quarterly estimated and actual Medicaid 
expenditures and finalizes the quarterly grants once the reconciliation is complete. 
18As of January 29, 2010, these State Medicaid Director Letters were available on the CMS 
Web site.  See 
http://www.cms.hhs.gov/SMDL/SMD/list.asp?sortByDID=1a&submit=Go&filterType=none
&filterByDID=-99&sortOrder=ascending&intNumPerPage=10. 
19Arizona initially drew down increased FMAP funds in March 2009, but was advised by 
CMS that it was not eligible for the funds because it had changed the frequency of certain 
Medicaid eligibility determinations from 12 to 6 months. CMS determined that this change 
constituted a more restrictive eligibility standard. Therefore, Arizona did not actually claim 
these drawn down funds, or resume drawing down additional funds, until the state 
legislature had reversed the change. 
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Most states reported that without the increased FMAP funds, they could 
not have continued to support the substantial Medicaid enrollment growth 
they have experienced. Overall Medicaid enrollment in the sample states 
and the District increased by 11.3 percent between the beginning of fiscal 
year 2008 and the end of fiscal year 2009, with the majority of enrollment 
growth occurring in fiscal year 2009. (See fig. 4.) Specifically, in fiscal year 
2008, overall Medicaid enrollment among the 16 states and the District 
increased by 4 percent, with increases in individual states ranging from 1.6 
percent in New York to 12 percent in Ohio. By the end of fiscal year 2009, 
overall enrollment had further increased by 7.3 percent, with increases in 
individual states ranging from 4.6 percent in California to 15.4 percent in 
Arizona. For over two-thirds of the sample states and the District, the rate 
of enrollment growth in fiscal year 2009 was double or nearly double the 
rate of growth in fiscal year 2008. Most of the enrollment growth in both 
fiscal years was attributable to children, a population group that is 
sensitive to economic downturns. 

Increased FMAP Funds Were 
Critical to States’ Efforts to 
Support Increasing Medicaid 
Enrollment Growth and 
Minimize Program Reductions 

Figure 4: Cumulative Quarterly Medicaid Enrollment Growth in the Sample States 
and the District since October 2007 
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Given enrollment growth, most states reported that the increased FMAP 
funds were integral to their efforts to maintain current eligibility levels, 
benefits and services, and to avoid further program reductions. For 
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example, Georgia reported using these funds to avoid reductions in 
eligibility and optional benefits, and Colorado reported using the funds to 
reduce planned cuts to provider payment rates. However, most states 
reported that the availability of the increased FMAP funds did not fully 
prevent the need for Medicaid program reductions. Nine states reported 
reducing or freezing provider rates, and 5 states reported reducing certain 
optional Medicaid benefits or services in fiscal years 2009 or 2010; for 
example, California reported cutting adult dental services. Given that the 
District and all but 2 states reported that the amount of increased FMAP 
funds was not fully sufficient to maintain their Medicaid programs in fiscal 
year 2010, such program reductions may become more common.20 Looking 
ahead to fiscal year 2011, 5 states and the District reported they were 
considering eligibility reductions; 8 states and the District reported 
considering reductions to benefits and services; and 10 states and the 
District reported considering reductions to provider payment rates. 

While the increased FMAP funds are for Medicaid services only, the 
receipt of these funds may free up funds that states would otherwise have 
had to use for their Medicaid programs. Virtually all of the sample states 
and the District reported using the freed-up funds for multiple Medicaid 
purposes as well as for other purposes, such as financing general state 
budget needs. Only 2 states—North Carolina and Ohio—reported using 
freed-up funds exclusively to finance general state budget needs. 

As for the longer-term outlook for their Medicaid programs, the District 
and all but 1 of the sample states expressed concern about sustaining their 
Medicaid programs beginning in January 2011, after the increased FMAP 
funds are no longer available. When asked about the factors driving their 
concerns, virtually all of the states and the District cited the increase in the 
state’s share of Medicaid payments that will occur in January 2011 because 
of the end of the increased FMAP—an increase that will range from about 
7.5 percentage points to about 12.2 percentage points (an average of 10.5 
percentage points) compared with the first quarter 2010 increased FMAP. 
(See table 2.) 

States Reported Concerns 
about the Sustainability of 
Their Medicaid Programs once 
Increased FMAP Is No Longer 
Available 

 

                                                                                                                                    
20The amount of these funds was more often viewed as sufficient for fiscal year 2009.  
Specifically, 7 states and the District reported that the amount of increased FMAP funds 
was sufficient to maintain their Medicaid programs and provide fiscal relief to the state in 
fiscal year 2009, whereas 2 states reported that the funds were sufficient for these purposes 
in fiscal year 2010. 
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Table 2: Increase in State Share between Preliminary First Quarter Fiscal Year 2010 
Increased FMAP and Fiscal Year 2011 Regular FMAP 

State 

Preliminary
fiscal year

2010 increased
FMAP, first quartera

Fiscal year 2011 
regular FMAPb 

Percentage
point difference

in state share
between preliminary

first quarter 2010 
increased FMAP and 

2011 regular FMAP

Arizona 75.93 65.85 10.08

California 61.59 50.00 11.59

Colorado 61.59 50.00 11.59

District of Columbia 79.29 70.00 9.29

Florida 67.64 55.45 12.19

Georgia 74.96 65.33 9.63

Illinois 61.88 50.20 11.68

Iowa 72.55 62.63 9.92

Massachusetts 61.59 50.00 11.59

Michigan 73.27 65.79 7.48

Mississippi 84.86 74.73 10.13

New Jersey 61.59 50.00 11.59

New York 61.59 50.00 11.59

North Carolina 74.98 64.71 10.27

Ohio 73.47 63.69 9.78

Pennsylvania 65.85 55.64 10.21

Texas 70.94 60.56 10.38

Average difference  10.53

Source: GAO analysis of HHS data. 
aThe preliminary increased FMAP rates listed for the first quarter of federal fiscal year 2010 were 
provided by CMS on November 13, 2009. 
bThe fiscal year 2011 FMAP rates were published in the Federal Register on November 27, 2009. 

 

The size of the increase in state share does not necessarily reflect the 
difficulty that a state may have in absorbing these costs. Ultimately, the 
impact of states’ increased share in Medicaid payments will vary 
depending on factors such as program enrollment and state fiscal 
circumstances. For example, according to Kaiser Family Foundation 
estimates, about 27 percent of New York’s population was enrolled in 
Medicaid in 2006 compared with about 11 percent of New Jersey’s 

Page 15 GAO-10-437  Recovery Act 



 
! 
 
 

population.21 Similarly, state fiscal circumstances also vary considerably 
among the 16 states and the District. The December 2009 unemployment 
rate, which is one indicator of fiscal circumstances, varied from 6.6 
percent in Iowa to14.6 percent in Michigan. As a result, the impact of the 
increased state share of Medicaid payments will vary on a state-by-state 
basis. 

 
Recovery Act 
Transportation Projects on 
Track to Meet Legislative 
Time Frames, but Other 
Requirements Presented 
Challenges 

 

 

 

 

Using the existing federal surface transportation program structure, states 
and transit agencies were on track to meet the March 2010 legislative 
deadline for obligating all Recovery Act highway and public transportation 
funds when we completed our work.22 The existing federal surface 
transportation structure has well-established programs and processes that 
were understood by state departments of transportation, local transit 
agencies, and others. For example, Recovery Act highway funds were 
distributed under the rules governing the Federal-Aid Highway Program 
generally and its Surface Transportation Program in particular. State 
departments of transportation were well acquainted with the type of 
projects eligible for and the federal requirements associated with this 
funding. Similarly, public transportation funds were primarily distributed 
through well-established programs, with most of the funds distributed 
through the Transit Capital Assistance Program. Like state departments of 
transportation, project sponsors (typically transit agencies) are familiar 
with the grant application processes of these programs. Federal surface 
transportation programs are administered through established federal-
state or federal-local partnerships, where each agency is aware of its 
specific roles and responsibilities. For example, the Federal Highway 
Administration (FHWA) has an office in every state and the District of 

Recovery Act Transportation 
Projects on Track to Meet 
Legislative Time Frames 

                                                                                                                                    
21“Medicaid Enrollment as Percent of Total Population, 2006.” The Kaiser Family 
Foundation, statehealthfacts.org. 
22The Secretary of Transportation is to withdraw and redistribute to eligible states any 
amount that is not obligated within this time frame. 
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Columbia to work with state transportation departments, and the Federal 
Transit Administration (FTA) has 10 regional offices that work with transit 
providers. Finally, there is a long-standing transportation planning process 
that states and metropolitan areas are required by law to follow for both 
short-range and long-range transportation planning.23 This transportation 
planning process is meant to foster better transportation investment 
decisions. 

Using existing programs and processes, state departments of 
transportation and local transit agencies were able to identify over 11,000 
highway projects and submit over 960 grant applications24 for transit 
funds, respectively, that could be quickly started and promote state and
local transportation goals, with the following res

 
ults: 

                                                                                                                                   

• The majority of the approximately $35 billion that the Recovery 
Act provided for highway infrastructure projects and public 
transportation has been obligated. As of February 16, 2010, FHWA 
has obligated $25.1 billion of the $26.7 billion (around 95 percent)25 
that was apportioned to all 50 states and the District of Columbia for 
over 11,000 highway infrastructure and other eligible projects 
nationwide. In addition, FTA has obligated about $7.5 billion of the 
$8.4 billion (around 89 percent)26 that was appropriated to fund public 
transportation throughout the country by awarding over 740 grants 

 
23Transportation improvement programs (TIP), based on the long-range (20-year) 
transportation plan, are required for each metropolitan urbanized area with a population of 
more than 50,000 and should be designed to achieve an area’s transportation goals using 
spending, operating, management, and financial tools. State transportation improvement 
programs (STIP) are similar to TIPs in that they identify 4 years of transportation project 
priorities and must be fiscally constrained. STIPs must be approved by both FHWA and 
FTA. 

24Number of grant applications and number of grants awarded are as of February 11, 2010. 
25As of February 16, 2010, $406.7 million and $25.7 million of the $26.7 billion apportioned 
for highways was transferred from FHWA to FTA and DOT’s Maritime Administration for 
transit and other projects, respectively, leaving $26.2 billion available for highways. 
Information on amount and the percent of funds obligated does not include obligations 
associated with these transferred funds.  Specifically, the 95 percent represents the $25.1 
billion obligated as of February 16, 2010 of the $26.2 billion that remained available for 
highway projects. 
26This amount includes nearly $283 million that had been obligated as of February 16, 2010 
from the total funds that were transferred from FHWA to FTA, but this funding is not 
included in the Recovery Act public transportation appropriations of $8.4 billion. 
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nationwide.27 Figure 5 shows Recovery Act highway and transit 
funding and obligations nationwide. As provided for in the Recovery 
Act, 50 percent of apportioned highway funds were obligated before 
June 30, 2009, and 50 percent of Transit Capital Assistance Program 
and Fixed Guideway Infrastructure Investment program funds were 
obligated before September 

 the Recovery 
Act, 50 percent of apportioned highway funds were obligated before 
June 30, 2009, and 50 percent of Transit Capital Assistance Program 
and Fixed Guideway Infrastructure Investment program funds were 
obligated before September 1, 2009.28 1, 2009.28 

  

Figure 5: Cumulative Recovery Act Highway and Public Transportation Funding and Obligations Nationwide  Figure 5: Cumulative Recovery Act Highway and Public Transportation Funding and Obligations Nationwide  
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transferred from FHWA to FTA for public transportation projects. February 2010 data are as of 
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27Recovery Act funding for public transportation was distributed through three existing 
FTA formula grant programs, the Transit Capital Assistance Program, the Fixed Guideway 
Infrastructure Investment program, and the Capital Investment Grant program, and one 
discretionary grant program, the New Starts program. An FTA grant may be limited to one 
specific project or include multiple individual projects. 
28DOT has interpreted the term obligation of funds to mean the federal government’s 
commitment to pay for the federal share of the project. This commitment occurs at the 
time the federal government signs a project agreement (highways) or grant agreement 
(public transportation).   
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Reimbursements continue to increase. After federal funds have 
been obligated, and once portions of the work have been completed, 
states and transit agencies may request reimbursement from FHWA 
and FTA.29 Therefore, reimbursements generally lag behind obligations 
since it takes time for a state or transit agency to bid, award, and start 
work on specific projects. As of February 16, 2010, FHWA has 
reimbursed $6.29 billion (25 percent) to states nationwide, and FTA 
has reimbursed $1.8 billion (24 percent) to states and transit agencies 
nationwide, with the amount of reimbursements almost doubling since 
September 2009 (see fig. 6). Even though reimbursement rates for 
Recovery Act highway funds have been increasing nationwide, our 
analysis shows that wide differences exist across states, mainly 
because of the complexity of the types of projects that states 
undertook and the extent to which projects were administered by local 
governments. The reimbursement rate for Recovery Act funds for 
public transportation projects has also been increasing. Transit 
officials we interviewed noted that their agencies are reimbursed as 
work is completed. Therefore, while for some projects, such as the 
construction projects, agencies may request reimbursement quickly as 
the projects meet certain schedule milestones, for other projects, such 
as bus purchases, agencies may not request any reimbursements until 
the actual delivery dates, which could be years from now. 

 

                                                                                                                                    
29States and transit agencies make payments to contractors for completed work, and FHWA 
or FTA, through the U.S. Department of the Treasury, pays the state or transit agency after 
it pays out of its own funds for project-related purposes. All reimbursements under public 
transportation programs funded through the Recovery Act must be completed by 
September 30, 2015, except those for administration, management, and oversight purposes. 
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Figure 6: Cumulative Recovery Act Highway and Public Transportation Funds Reimbursed by FHWA and FTA Nationwide 
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• States and transit agencies have used Recovery Act funding to 
meet transportation goals. While many officials noted that they 
selected projects that could be started quickly, states and transit 
agencies have used the considerable latitude they have under the 
existing federal surface transportation structure to address a variety of 
state and local goals. For example, Iowa officials stated that they used 
a significant portion of their Recovery Act funds for resurfacing 
projects, which will reduce the demand for these types of projects and 
free up federal and state funding for larger, more complex projects in 
the near future. Massachusetts officials told us that the focus of the 
state’s projects for reconstructing and rehabilitating roads is to select 
projects that promote the state’s broader long-term economic 
development goals. Pennsylvania used nearly a third of its Recovery 
Act funds for bridge improvement and replacement (compared with 10 
percent nationally), in part because a significant percentage of its 
bridges are structurally deficient. In addition, many transit agency 
officials told us that they decided to use Recovery Act funding for 
transit infrastructure construction projects and related activities—
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ranging from large-scale projects, such as upgrading power 
substations, to a series of smaller projects, such as installing enhanced 
bus shelters—since they were high-priority projects that either 
improve safety or would otherwise not have been funded. The 
Metropolitan Transportation Authority in New York State, for example, 
funded a number of public transportation projects that had been 
postponed because of budget constraints. Figure 7 shows obligations 
by the types of highway and public transportation projects funded. 

 

Figure 7: Nationwide Recovery Act Highway and Public Transportation Obligations by Project Type 

Bridge improvement
($1.2 billion)

Other ($4.2 billion)

Pavement widening
($3.5 billion)

Source: GAO analysis of FHWA and FTA data.
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Notes: Highway percentages may not add to 100 because of rounding. “Other” includes safety 
projects, such as improving safety at railroad grade crossing, and transportation enhancement 
projects, such as pedestrian and bicycle facilities, engineering, and right-of-way purchases. 

Public transportation percentages may not add to 100 because of rounding. “Transit infrastructure 
construction” includes engineering and design, acquisition, construction, and rehabilitation and 
renovation activities. “Other capital expenses” includes leases, training, finance costs, mobility 
management project administration, and other capital programs. This amount does include Recovery 
Act funds that were transferred from FHWA to FTA. 

Highway data are as of February 1, 2010 and public transportation data are as of January 15, 2010. 
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While funding is apportioned under the rules governing the current federal 
surface transportation structure, the Recovery Act has additional 
requirements that limit the latitude and flexibility that states and transit 
agencies normally have under the existing programs. Three Recovery Act 
requirements in particular have presented some challenges to some states 
and transit agencies, which have required the U.S. Department of 
Transportation (DOT) and the Office of Management and Budget (OMB) to 
issue multiple sets of clarifying guidance over the course of the year since 
the passage of the Recovery Act. 

Recovery Act Requirements 
Have Presented Challenges to 
Transportation Agencies 

One Recovery Act requirement is to give priority to projects that can be 
completed within 3 years and are that are located in economically 
distressed areas.30 As we previously reported, there has been substantial 
variation in the extent to which states prioritized projects in economically 
distressed areas and how they identified these areas. For example, we 
found instances of states developing their own eligibility requirements for 
economically distressed areas using data or criteria not specified in the 
Public Works and Economic Development Act. State officials told us that 
they did so to respond to rapidly changing economic conditions and, 
according to DOT officials, several states found that the data specified in 
the Public Works and Economic Development Act failed to recognize 
areas that suffered severe economic disruption, in part due to the difficulty 
in obtaining current data. In response to our July 2009 recommendation, 
FHWA, in consultation with the Department of Commerce, issued 
guidance to the states in August 2009 on (1) identifying and giving priority 
to economically distressed areas and (2) criteria to identify “special need” 
economically distressed areas that do not meet the statutory criteria in the 

                                                                                                                                    
30Economically distressed areas are defined by the Public Works and Economic 
Development Act of 1965, as amended. To qualify as an economically distressed area, an 
area must (1) have a per capita income of 80 percent or less of the national average; (2) 
have an unemployment rate that is, for the most recent 24-month period for which data are 
available, at least 1 percent greater than the national average unemployment rate; or (3) be 
an area that the Secretary of Commerce determines has experienced or is about to 
experience a “special need” arising from actual or threatened severe unemployment or 
economic adjustment problems resulting from severe short- or long-term changes in 
economic conditions. In response to our recommendation, FHWA, in consultation with the 
Department of Commerce, issued guidance on August 24, 2009, that provided criteria for 
states to use for designating special need areas for the purpose of Recovery Act funding. 
The criteria align closely with special need criteria used by the Department of Commerce’s 
Economic Development Administration in its own grant programs, including factors such 
as actual or threatened business closures (including job loss thresholds), military base 
closures, and natural disasters or emergencies. FHWA issued “questions and answers” on 
November 12, 2009, to further address implementation questions. 
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Public Works and Economic Development Act. Three states in our 
review—Arizona, California, and Illinois—developed their own eligibility 
requirements or applied a special need criterion that would have increased 
the number of counties being designated as economically distressed in 
these states. California’s use of the special need criteria resulted in an 
increase from 49 to all 58 counties being designated as distressed. FHWA 
reviewed the documentation provided by the three states and determined 
that the types of data used by those states are not consistent with FHWA 
guidance. FHWA is working with those states to identify conforming 
special need criteria.31 As we previously reported, widespread designations 
of special need areas would give added preference to highway projects for 
Recovery Act funding; however, it would also make it more difficult to 
target Recovery Act highway funding to areas that have been the most 
severely affected by the economic downturn. 

Another Recovery Act requirement is for the governor of each state to 
certify that the state will maintain the level of spending for the types of 
transportation projects funded by the Recovery Act that it planned to 
spend the day the Recovery Act was enacted. As part of this certification, 
the governor of each state is required to identify the amount of funds the 
state plans to expend from state sources from February 17, 2009, through 
September 2010.32 However, the challenges that states have faced in 
submitting their certifications coupled with their fiscal challenges raise 
questions as to whether the maintenance-of-effort provision will achieve 
its intended purpose of preventing states from substituting federal funds 
for some of their planned spending on transportation programs. 
Maintenance-of-effort and similar provisions are important mechanisms 
for helping ensure that federal economic stimulus spending achieves its 
intended effect of providing countercyclical assistance and increasing 
overall spending and investment. This can be particularly important in the 

                                                                                                                                    
31Each state used FHWA’s special need criterion that relates to severe job dislocation 
resulting from actual or threatened business closure or restructuring. These states have 
been notified of FHWA’s determination and advised that in order to be consistent with the 
FHWA guidance, the states must have data that show a connection between demonstrated 
severe job losses and actual, identified firm closures and restructurings. FHWA continues 
to work with the states wishing to use the special need provision of the Public Works Act 
and will review any additional data submissions from the states for consistency with the 
statute and FHWA guidance. We will continue to monitor this issue in our subsequent 
Recovery Act bimonthly reports. 
32A state that does not meet its level of effort will be prohibited from participating in the 
redistribution of federal-aid highway obligation authority scheduled to occur in August 
2011. 
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highway program, as we have found in previous work that increasing 
federal highway funds influences states and localities to substitute federal 
funds for funds they otherwise would have spent on highways.33 Such 
substitution makes it difficult to target an economic assistance package 
that results in increased spending and investment. 

This requirement has proven challenging to implement. Although the 
Recovery Act gave the states 30 days after enactment of the act to provide 
their certifications, many states have yet to complete a maintenance-of-
effort certification that DOT finds fully acceptable.34 For example, as we 
reported in July 2009, most states had to revise their initial certifications 
because DOT found that many states submitted explanatory or conditional 
certifications that were subject to certain assumptions, future legislative 
action, or other conditions. DOT informed the states that such explanatory 
or conditional certifications were not permitted by the Recovery Act. 
Subsequently, in assessing the states’ certified amounts for 
reasonableness, DOT found inconsistencies and confusion among the 
states, including how states calculated their planned expenditures and 
how states treated funding related to in-kind contributions, bond 
proceeds, and aid to local governments. Given the inconsistencies and 
confusion, and in response to questions from the states, DOT has issued 
multiple guidance documents to the states and some states have submitted 
multiple revisions to their certifications. On February 9, 2010, DOT 
requested that each state review its current certification and take any 
corrective action with regard to the state’s calculation of the maintenance-
of-effort amount on or before March 11, 2010.35 According to FHWA 
officials, they expect many states to submit revised certifications, 

                                                                                                                                    
33GAO, Federal-Aid Highways: Trends, Effect on State Spending, and Options for Future 
Program Design, GAO-04-802 (Washington, D.C.: Aug. 31, 2004). We have found that the 
preponderance of evidence suggests that increasing federal highway funds influences 
states and localities to substitute federal funds for funds they otherwise would have spent 
on highways. In 2004 we estimated that during the 1983 through 2000 period, states used 
roughly half of the increases in federal highway funds to substitute for funding they would 
otherwise have spent from their own resources, and that the rate of substitution increased 
during the 1990s. The federal-aid highway program creates the opportunity for substitution 
because states typically spend substantially more than the amount required to meet federal 
matching requirements. As a consequence, when federal funding increases, states are able 
to reduce their own highway spending and still obtain increased federal funds. 

34Recovery Act, div. A, title XII, § 1201(a). 
35According to its February 2010 guidance, DOT determined that the Recovery Act requires 
states to maintain their level of effort for each individual covered program (e.g., highways, 
transit) rather than maintaining a total level of effort for all covered programs. 
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including 12 of the 16 states and the District that we reviewed for our 
study. As a result, these states are now in the position of determining what 
they planned to spend over a year ago on transportation from February 17, 
2009, through September 30, 2010, and adjusting these planned 
expenditure levels to reflect various guidance from DOT but not for the 
economic and budgetary changes their states have experienced over the 
last year. According to DOT officials, DOT has not determined a date for 
finalizing its review of these certifications because department officials 
are uncertain what will be included in the certifications and whether they 
will comply with DOT guidance. 

Given the fiscal condition of many states, it is unclear whether states will 
be able to maintain the certified levels of effort. Although the state 
officials we spoke with are committed to trying to meet the maintenance-
of-effort requirements, several told us that the current decline in state 
revenues, such as declines in state fuel tax and other sources used for 
state and state-funded local highway projects, as well as possible 
reductions in their departments’ fiscal years 2010 or 2011 budgets, may 
make it more difficult for them to maintain their levels of transportation 
spending. For example, Mississippi and Ohio transportation officials stated 
that if their legislatures reduce their respective departments’ budget for 
fiscal years 2010 or 2011, the departments may have difficulty maintaining 
certified spending levels. 

DOT officials told us they will continue to monitor the progress states are 
making to meet their maintenance-of-effort requirements and to collect 
and disseminate lessons learned from the process. However, the Recovery 
Act does not require DOT to make a determination as to whether states 
have met their required program expenditures until around 6 months after 
the maintenance-of-effort provision covered time period expires on 
September 30, 2010. Specifically, the act does not require states to report 
the amount of funds they planned to expend and the actual expenditures 
from state sources until February 2011, and DOT to assess the penalty for 
not meeting the requirement until August 2011. More timely information 
from the states on the progress they are making in meeting the 
maintenance-of-effort requirements could better inform policymakers’ 
decisions on the usefulness and effectiveness of the maintenance-of-effort 
requirements and of imposing similar provisions in future legislation. 

State highway and transit officials have also had challenges in complying 
with the reporting requirements under Section 1201(c) and the Section 
1512 recipient reporting requirements of the Recovery Act, which have 
necessitated multiple issuances of supplemental guidance from both DOT 
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and OMB. Section 1201(c) is only required for recipients of Recovery Act 
transportation funds, while the Section 1512 recipient reporting 
requirement is required for recipients of any Recovery Act funds. While 
DOT and OMB have provided training and guidance, such as conducting 
webinars—three on the Section 1201(c) reporting process and four on the 
recipient reporting process—and issuing implementing guidance on 
recipient reporting, we found that there was confusion among states about 
a number of reporting requirements, including how to calculate the 
number of jobs created or sustained. For example, four transit agencies in 
Pennsylvania used different denominators to calculate the number of full-
time equivalent (FTE) jobs they reported for their September 30, 2009, 
recipient report submissions. The conflicting requirements between 
Section 1201(c) and Section 1512, of direct and indirect jobs created or 
retained, posed challenges as to how transit agencies should report project 
contractors and subcontractors and what FTE methodology recipients 
should use for the first recipient reporting period. OMB issued guidance 
on December 18, 2009, that simplified the FTE calculation and the period 
of performance for the recipient reporting requirement. In addition, on 
February 1, 2010, FTA issued guidance to transit agencies instructing them 
to use the same methodology for calculating jobs retained through vehicle 
purchases under Section 1201 as they had been using for the recipient 
reporting. This revised previous guidance that had instructed transit 
agencies to use different methodologies for vehicle purchases under 
Section 1201 and Section 1512. The Recovery Act requirements and 
supplemental guidance have created many challenges for state highway 
and transit program officials who were only accustomed to meeting 
normal reporting requirements. 

Another Recovery Act requirement is for states and transit agencies to 
ensure that all apportioned Recovery Act funds are obligated within 1 
year—the Secretary of Transportation is to withdraw and redistribute to 
eligible states any amount that is not obligated within this time frame. As 
of February 16, 2010, when we completed fieldwork, states and transit 
agencies were well on their way to meeting the 1-year deadline. Obligating 
funds in a timely manner is an important feature of the Recovery Act, as an 
economic stimulus package should, as we have reported, include projects 
that can be undertaken quickly enough to provide a timely stimulus to the 
economy.36 However, our prior reports have also identified challenges and 

                                                                                                                                    
36GAO, Physical Infrastructure: Challenges and Investment Options for the Nation's 
Infrastructure, GAO-08-763T (Washington, D.C.: May 8, 2008). 
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issues associated with the 1-year deadline, in particular, for highways. 
These challenges and issues have required DOT, through FHWA, to 
exercise diligence as the deadline approached to ensure that Recovery Act 
funds were not only obligated in a timely manner, but also used to meet 
the goals of the act. Specifically, we have previously reported the 
following: 

• Obligations for projects in suballocated areas generally lagged 
behind obligations for statewide projects in many states and 
lagged considerably in a few states, but these obligations have 
been increasing. As of February 16, 2010, all states and suballocated 
areas appeared to be on track to meet the deadline. However, some 
states needed to obligate a significant amount of funds quickly as the 
deadline approached, and this posed some challenges for both states 
and FHWA. For example, according to a senior FHWA official, some 
states have minimal “shelf depth,” that is, projects that are ready to be 
started and are eligible for Recovery Act funding. This requires states 
to either accelerate project planning or have those Recovery Act funds 
withdrawn. As the DOT Office of Inspector General has reported, 
FHWA faces oversight challenges when states accelerate project 
planning, as hastily amended plans could result in states or localities 
selecting imprudent projects or ones that do not meet Recovery Act 
goals.37 We will continue to monitor the states’ and FHWA’s actions 
leading up to the 1-year deadline for our subsequent Recovery Act 
bimonthly reports. 

 
• Many highway contracts were awarded for less than the original 

cost estimates. These “bid savings” allowed states to fund more 
projects with the Recovery Act funding than were initially anticipated. 
To use bid savings, a state may need to request that DOT deobligate 
the funds associated with the bid savings and then obligate the funds 
for a new project. In addition, any funds that were deobligated prior to 
the March 2, 2010, deadline must also have been obligated for a new 
project before March 2 to avoid being withdrawn for redistribution to 
other states. However, if funds are deobligated after the March 2, 2010, 
deadline, those funds will be available for obligation to new projects 
until September 30, 2010. Thus, for known bid savings, it was 
important for DOT to carefully monitor and determine that states did 

                                                                                                                                    
37Department of Transportation, Office of Inspector General, DOT’s Implementation of the 
American Recovery and Reinvestment Act: Continued Management Attention Is Needed 
to Address Oversight Vulnerabilities, MH-2010-024 (Washington, D.C., Nov. 30, 2009). 
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not attempt to circumvent the 1-year requirement—which is intended 
to ensure that funds are put to use quickly. To that end, in December 
2009 and January 2010, FHWA provided guidance to its field offices 
reminding them that the FHWA regulations require that within 90 days 
of determining that the estimated federal share of project costs has 
decreased by $250,000 or more, states are required to request that 
FHWA deobligate these funds. FHWA’s guidance also stated that above 
and beyond the 90-day rule, it was in the states’ best interest to ensure 
that as much as possible was deobligated before the Recovery Act 1-
year deadline, consistent with normal state processes for such 
activities. While states have been having FHWA deobligate Recovery 
Act funds regularly since the passage of the act, some states with 
known bid savings decided not to request that FHWA deobligate funds 
for projects for contracts awarded after mid-December 2009 because, 
according to these states, there was not sufficient time to deobligate 
funds and submit new projects for obligation before the March 2, 2010, 
deadline. We will continue to report on the status of contract bid 
savings and the deobligation of Recovery Act highway funds after the 
March deadline for our subsequent Recovery Act bimonthly reports 
and to monitor whether actions states took were consistent with state 
processes and FHWA guidance. 

 
• FHWA has the authority to transfer Recovery Act highway 

infrastructure funds to FTA for eligible transit projects.38 In 
September and December 2009, we reported that FHWA had 
transferred approximately $290 million to FTA. As of February 1, 2010, 
this amount increased to $332 million, and, as of February 16, to $407 
million—an increase of $75 million in a 2-week period. DOT officials 
believe that Recovery Act funds transferred to FTA do not have to 
comply with either the highway or transit Recovery Act 1-year 
obligation deadline because other provisions of law govern how funds 
made available through transfers for projects or transportation 
planning are treated, but that transferred funds must meet the 
Recovery Act’s requirement that all funds be fully obligated by the 
September 30, 2010. Thus, according to DOT’s interpretation, a state 

                                                                                                                                    
38Generally, FHWA has authority pursuant to 23 U.S.C. § 104(k)(1) to transfer funds made 
available for transit projects to FTA. For FHWA to transfer Recovery Act highway funds to 
FTA, a metropolitan planning organization must request the transfer and have a specific 
transit project identified that will receive the funds. Once the transfer request has been 
made, but before funds are officially transferred, FTA will include the transit project 
receiving the funds in its grant management system and will report that it is a pending 
project. The funds are officially transferred from FHWA to FTA when the U.S. Treasury 
executes the transfer. 
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that did not have 100 percent of its highway funds obligated as it 
approached the 1-year deadline could request a transfer of highway 
funds to FTA for an identified transit project after which it would have 
until September 2010 to have FTA obligate these funds. We will 
continue to monitor the status of transferred funds, including the 
amounts transferred and how these funds were used. 

 
While we will continue to monitor DOT’s efforts other government entities 
are also planning audit activity related to Recovery Act funds. For 
example, DOT’s Inspector General has completed an audit on DOT’s 
implementation of the Recovery Act. The DOT Inspector General is also 
conducting several audits on other Recovery Act issues such as job 
creation and DOT oversight. In addition, eleven of our selected states and 
the District have completed, are conducting, or plan to conduct audit 
activities involving Recovery Act funded transportation/highway projects. 

The Secretary of Transportation should gather timely information on the 
progress states are making in meeting the maintenance-of-effort 
requirements and report preliminary information to Congress within 60 
days of the certified period (Sept. 30, 2010), on (1) whether states met 
required program expenditures as outlined in their maintenance-of-effort 
certifications, (2) the reasons that states did not meet these certified 
levels, if applicable, and (3) lessons learned from the process. 

Recommendation for Executive 
Action 

 
Recovery Act Education 
Funds Have Been Used 
Primarily to Fund 
Education Staff and, to a 
Lesser Extent, Innovation 
and Reform 

Even with the influx of Recovery Act funds, the budget condition of local 
educational agencies (LEA) across the country is mixed, with some still 
facing large budget cuts. The Recovery Act provided $53.6 billion39 in 
appropriations for the State Fiscal Stabilization Fund (SFSF) to be 
administered by the U.S. Department of Education (Education), as well as 
additional funds for existing education programs, including Title I, Part A 
of the Elementary and Secondary Education Act of 1965 (ESEA), as 
amended, and parts B and C of the Individuals with Disabilities Education 
Act (IDEA), as amended. Education, in its guidance and communications 
to states and LEAs, has emphasized the opportunity for education funds 
under the Recovery Act to be used for innovation and reform. Most LEAs 
reported that they considered Education’s stated goals to be important 

                                                                                                                                    
39While $53.6 billion was appropriated for the State Fiscal Stabilization Fund in its entirety, 
$5 billion of these funds are reserved for specific competitive grants, leaving approximately 
$48.6 billion for the U.S. Department of Education to allocate among the states as State 
Fiscal Stabilization Fund formula grants. 
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when planning for uses of Recovery Act funds, although in the context of 
decreasing state and local revenues, much of the Recovery Act education 
funds have been used to fund education staff positions, including teachers. 
Other uses include items that could help build long-term capacity and 
advance educational goals and reform while also avoiding recurring costs 
for LEAs. Education has worked closely with states and localities in 
helping them use Recovery Act funds, but the influx of funds has 
illustrated the need for Education to work with states to ensure that they 
have adequate cash management processes in place, as well as transparent 
means to establish that they are complying with maintenance-of-effort 
provisions. Education has also engaged in numerous efforts to facilitate 
reporting by states and LEAs on jobs created and retained by the Recovery 
Act, but state and local officials we spoke with raised some concerns 
about the quality of jobs data reported in October 2009. 

Even with the current infusion of Recovery Act funding for education 
programs, the budget condition of LEAs across the country is mixed, 
according to our national survey of LEAs. According to the Congressional 
Research Service, the Recovery Act provided approximately $100 billion 
for discretionary education programs—elementary, secondary, and 
postsecondary—in fiscal year 2009, which, when combined with regular 
appropriations, represents about a 235 percent increase in federal funding 
compared to fiscal year 2008. Based on our national survey results, we 
estimate that approximately the same amount of LEAs—17 percent—face 
decreases of 5 percent or more in total education funding—federal, state, 
and local—as face funding increases of 5 percent or more for the current 
school year. On the other hand, an estimated 57 percent of LEAs reported 
smaller or no funding changes for the current school year. Education 
funding in the United States primarily comes from state and local 
governments. Prior to the influx of Recovery Act funding for education 
from the federal government, LEAs, on average, derived about 48 percent 
of their fiscal year 2007 funding budget from state funds, 44 percent from 
local funds, and 9 percent from federal funds.40 Figure 8 shows the 
estimated percentage of LEAs nationally that are facing budget 
fluctuations of 5 percent or more by funding source—state, local, and 
federal. 

Even with Recovery Act Funds, 
LEAs’ Budget Situations Vary 

                                                                                                                                    
40The percentages do not add to 100 percent due to rounding. L. Zhou, Revenues and 
Expenditures for Public Elementary and Secondary Education: School Year 2006-07 
(Fiscal Year 2007) (NCES 2009 337) (Washington D.C.: National Center for Education 
Statistics, U.S. Department of Education), 
http://nces.ed.gov/pubsearch/pubsinfo.asp?pubid=2009337 (accessed Nov. 16. 2009). 
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Figure 8: Estimated Percentage of LEAs Nationally with Funding Decreases and Increases of 5 Percent or More for School 
Year 2009-2010, by Source of Funding 

Percentage of LEAs with decrease of 5 percent or more Percentage of LEAs with increase of 5 percent or more

Total funding

State

Source of funding

Local

Federal

Source: GAO survey of LEAs.

506

7

917

41

17 17

Notes: Percentage estimates for these nationwide estimates have margins of error, at the 95 percent 
confidence level, of plus or minus 5 percentage points or less. 
 

The budgetary picture for LEAs ranges widely across states. According to 
our survey, we estimate that nearly 40 percent of LEAs in California, 
Georgia, and North Carolina face overall funding cuts of 5 percent or 
more, while about 30 percent of LEAs in Texas, Mississippi, and New 
Jersey reported total education funding increases of 5 percent or more.41 

Rates of spending for education under the Recovery Act have varied: as of 
January 2010, 9 states had drawn down 75 percent or more of their 
awarded education stabilization funds, while 3 states and the District of 
Columbia had drawn down less than 25 percent of these funds.42 (See table 
3.) Budget debates at the state level delayed the initial allocation and 

States Varied in the Rate at 
Which They Have Drawn Down 
Recovery Act Funds for 
Education Programs 

                                                                                                                                    
41For more details on how the budget situations of LEAs varied across states, see GAO, 
Recovery Act: Status of States’ and Localities’ Use of Funds and Efforts to Ensure 
Accountability, GAO-10-231 (Washington, D.C.: Dec. 10, 2009). 
42The District of Columbia had not drawn down Recovery Act funds as of January 22, 2010. 
District of Columbia officials told us that they were making an effort to strengthen 
accountability systems for federal education funds prior to drawing down funds. In 
addition, officials told us that many LEAs had carryover funds from prior years that had not 
been spent. In the District, LEAs are reimbursed for approved uses of federal funds, and 
LEAs may have obligated some Recovery Act funds but have not yet been reimbursed by 
the District. 
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spending of education-related funds in some states. According to officials 
in 3 of the states we visited, the state budget process slowed the release of 
funds and the ability of local and state educational agencies to finalize 
their plans for using ESEA Title I Recovery Act funds. For example, in 
Pennsylvania, ESEA Title I and IDEA funds could not be expended until 
the legislature passed a stopgap budget in August 2009, according to state 
officials. Also, the rate of spending was affected by how quickly some 
states were able to obtain assurances and applications from their LEAs 
that the funds would be used in accordance with applicable provisions of 
the Recovery Act and other requirements. Nearly all of the 16 states and 
the District of Columbia required each LEA to submit an application, a 
budget, or a detailed plan as a condition for receiving Recovery Act 
funding, but the amount of time needed to complete these processes 
varied. According to a Pennsylvania official, in February 2010, the state 
completed its review of LEAs’ SFSF applications and was finalizing the 
documentation needed to provide the funds to LEAs, and most LEAs were 
expected to receive SFSF funds in March 2010. 
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Table 3: Percentage of Awarded Education Stabilization, ESEA Title I, and IDEA, 
Part B Recovery Act Funds Drawn Down by States as of January 22, 2010 

Percentage of awarded 
Recovery Act funds drawn down 

State 
Education 

stabilization funds ESEA Title I IDEA, Part B

Arizona 90 18 14

California 90 41 22

Colorado 75 4 6

District of Columbia 0 0 0

Florida 34 19 24

Georgia 89 10 12

Illinois 92 6 22

Iowa 82 32 40

Massachusetts 76 11 17

Michigan 85 14 7

Mississippi 49 8 2

New Jersey 92 1 4

New York 10 1 6

North Carolina 57 20 26

Ohio 41 16 20

Pennsylvania 0 30 25

Texas 16 14 15

Total 58 17 17

Source: GAO analysis of U.S. Department of Education data. 

 

Our survey results indicate that job retention for education staff, including 
teachers, was the top planned use for Recovery Act funds for LEAs across 
the three federal education programs we reviewed. An estimated 63 
percent of LEAs plan to use more than 50 percent of their Recovery Act 
SFSF funds to retain jobs, while an estimated 25 percent and 19 percent of 
LEAs said they planned to use over half of their Recovery Act funds on job 
retention under ESEA Title I, Part A and IDEA, Part B, respectively. In one 
example, education officials in the small, rural school district of Jasper-
Troupsburg in upstate New York told us that they would use 95 percent of 
their Recovery Act funds to retain jobs. Because employee-related 
expenditures are the largest category of school expenditures—with 
salaries and benefits accounting for more than 80 percent of local school 
expenditures, according to Education’s most recent estimates—it is 
understandable that LEAs would use much of their Recovery Act funds for 

With Many LEAs Facing Budget 
Cuts and Fiscal Pressures, Job 
Retention Is the Primary 
Planned Use of Recovery Act 
Education Funds 
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staff salaries. Also, given the fiscal uncertainty and substantial budget 
shortfalls facing states, federal funds provided by the Recovery Act give 
LEAs additional support for the retention of teachers and other education 
staff. Overall, the nationwide impact of Recovery Act education funds on 
job retention may be significant because K-12 public school systems 
employ about 6.2 million staff, based on Education’s estimates, and make 
up about 4 percent of the nation’s workforce. 

However, an estimated 32 percent of LEAs nationally expected to lose 
jobs, even with SFSF funds, but the percentage of LEAs expecting to lose 
jobs varies by state. (See fig. 9.) Among the states with higher percentages 
of LEAs expecting job losses even with SFSF funds were Georgia, Florida, 
North Carolina, and California.43 According to our analysis, in all of these 
states except for Florida, the proportion of LEAs that experienced 
decreases of 5 percent or more in total education funding from last year 
was larger than the national average of 17 percent. 

                                                                                                                                    
43A Florida official attributed staff reductions at Florida LEAs at least partially to an overall 
decline in student enrollment, requiring fewer teachers in the 2009-2010 school year. 
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Figure 9: Estimated Percentage of LEAs Expecting Decreases in the Number of Jobs, Even with Recovery Act SFSF Funds, 
by State  
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Notes: Colorado was not included in our analysis of SFSF fund use because the state did not allocate 
these funds to LEAs. Given its ongoing fiscal support to LEAs, Colorado allocated its education 
stabilization funds to institutions of higher education. 

Percentage estimates for states have margins of error, at the 95 percent confidence level, of plus or 
minus 12 percentage points or less (Arizona, Iowa, Mississippi, and Pennsylvania have a margin of 
error of 13 percent; New Jersey has a margin of error of 15 percent; and Massachusetts has a margin 
of error of 16 percent). The nationwide percentage estimates have a margin of error of plus or minus 
5 percentage points. 

 

In our survey, LEAs reported that they planned to spend some of their 
Recovery Act funds on items that could help build long-term capacity and 
advance educational goals and reform while also avoiding recurring costs 
for LEAs. In addition to helping stabilize budgets and retain and create 
jobs, Education’s guidance released to states in April 2009 noted that 
education funds under the Recovery Act “provide a unique opportunity to 
jump start school reform and improvement efforts,” and suggested 
possible ways to use Recovery Act funds in several categories. We 
estimate that most LEAs—about 80 percent—gave great or very great 
importance to “improving results for students” in deciding how to use 
Recovery Act funds, while “increasing educators’ long term capacity” was 
the next most cited. After job retention and creation, LEAs surveyed also 
reported several onetime expenditures, such as purchasing technological 
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equipment, including new computers; providing professional development 
for instructional staff; and purchasing instructional materials, as among 
the highest uses of funds. Figure 10 shows the national estimated 
percentages of LEAs that reported planning to use more than a quarter of 
their Recovery Act funds for these three nonrecurring budgetary items 
across the three education programs. 

Figure 10: Estimated Percentage of LEAs Nationally Planning to Use More Than 25 
Percent of Their Recovery Act Funds from the SFSF, ESEA Title I, and IDEA 
Programs for Professional Development, Technological Equipment, and 
Instructional Materials  

Source: GAO survey of LEAs.
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The substantial increase in federal education funds going to states because 
of the Recovery Act has increased the importance of having cash 
management systems in place to ensure that funds are spent timely once 
they are drawn down by states. However, several states did not initially 
have cash management systems in place for SFSF funds that could 
disburse funds to LEAs when they were needed and ensure the calculation 

Education Continues to Work 
with Some States to Address 
Cash Management Challenges 
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and remittance of any interest due.44 For example, Illinois has distributed 
SFSF funds to LEAs in semimonthly payments, but according to state 
officials, the state did not have the ability to identify specific cash needs 
from LEAs prior to distributing these funds. Also, California drew down 80 
percent of its available ESEA Title I, Part A Recovery Act funds in May 
2009 and immediately distributed them to LEAs. According to Education 
officials, California Department of Education (CDE) officials said that the 
drawdown was in lieu of its normally scheduled drawdown of school year 
2008-2009 ESEA Title I funds, and therefore the schools would be ready to 
use the funds quickly. However, in August, we contacted the 10 LEAs in 
California that had received the largest amounts of ESEA Title I, Part A 
Recovery Act funds and found that 7 had not spent any of these funds and 
that all 10 reported large cash balances—ranging from $4.5 million to 
about $135 million—which raised issues about the state’s compliance with 
applicable cash management requirements. In order to address its cash 
management issues, CDE has implemented a pilot project to test its Web-
based cash management data collection system. CDE officials said they 
plan to expand the pilot to include regular and Recovery Act ESEA Title I 
and SFSF cash balances by October 2010.45 Illinois has also taken action to 
help ensure compliance with cash management requirements, and 
Education is providing these states, and others, with targeted technical 
assistance on cash management. Education’s Office of Inspector General 
has also focused on cash management practices in its work and issued an 
alert memo on October, 21, 2009, which pointed out that states need to 
ensure that funds are distributed to LEAs when they are needed to pay 
program costs, and that states need to have controls in place to ensure 
that LEAs remit interest earned on Recovery Act fund balances at least 
quarterly.46 We will continue to monitor cash management issues related 
to Recovery Act education funds. 

                                                                                                                                    
44Education’s cash management rules require LEAs to promptly remit interest earned on 
cash advances for any amounts exceeding $100, and to do so at least quarterly. 
45Additionally, in January, 2010, CDE issued guidance to LEAs underscoring the 
requirement to remit interest earned on federal cash balances at least quarterly and 
including detailed methodology on how the interest should be calculated. 
46U.S. Department of Education, “State Educational Agencies’ Implementation of Federal 
Cash Management Requirements under the American Recovery and Reinvestment Act, 
Alert Memorandum,” ED-OIG/L09J0007 (Washington, D.C., Oct. 21, 2009). 
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The Recovery Act requires that each state make assurances that it would 
meet maintenance-of-effort (MOE) requirements for elementary and 
secondary (K-12) education and public institutions of higher education 
(IHE) as a condition of receiving SFSF funds. Education required 
governors in their phase I SFSF applications to provide assurances that 
their states will meet MOE requirements or that they will be able to 
comply with waiver provisions,47 and for phase II states are required to 
attest that they met MOE requirements in fiscal year 2009. In order to meet 
SFSF MOE requirements, a state must maintain state support for K-12 
education and IHEs at least at fiscal year 2006 levels in fiscal years 2009, 
2010, and 2011. 

Education Is Developing Plans 
to Monitor and Enforce State 
Compliance with Maintenance-
of-Effort Requirements and 
Subrecipient Monitoring 

After maintaining state support at no less than fiscal year 2006 levels, 
states must first use education stabilization funds to restore state funding 
to the greater of fiscal year 2008 or 2009 levels for state support to K-12 
school districts and IHEs in fiscal years 2009 through 2011. Education 
disseminated several guidance documents to states in the spring and 
summer of 2009 to assist states in defining their MOE amounts. In 
determining, for MOE purposes, the state level of support for K-12 
education in fiscal year 2006, Education guidance said states must include 
funding provided through their primary formulas for distributing funds to 
school districts. However, Education also allowed states some flexibility 
in choosing the basis they use to measure MOE, as well as in what they 
include or exclude in their MOE definition. Further, Education directed 
states to amend their SFSF applications to reflect any final budget changes 
and, in the amended applications, provide final assurance that they will 
meet MOE levels or apply for waivers. Specifically, according to Education 
guidance, a state must amend its SFSF application if there are changes to 
the reported levels of state support for education that were used to 
determine the MOE amount or to calculate the amounts needed to restore 
state support for education to the fiscal year 2008 or 2009 level. Education 
officials said adjustments were made to fiscal year 2006 MOE levels 
because, as state fiscal year 2009 budgets become final, states are 
attempting to develop equivalent information for both their fiscal year 
2006 levels of support calculation and their calculations for fiscal year 
2009. However, guidance from Education does not require states to 
include an explanation for changes made to MOE calculations in their 

                                                                                                                                    
47For a state to be eligible to receive a waiver, the percentage of total state revenues used 
to support education cannot decrease from the previous year. Waivers are granted based 
on a state’s total level of support for education as a percentage of state revenue, while MOE 
levels are based on a selected measure of state spending for education. 
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resubmitted applications, reducing transparency in terms of what has 
changed from previously approved applications. Given that some states 
decreased their fiscal year 2006 MOE funding levels by billions of dollars, 
an explanation of why this change was made would allow the public and 
policymakers alike the ability to better understand the action. We 
recommended in November 2009 that the Secretary of Education take 
further action to enhance transparency by requiring states to include an 
explanation of changes to MOE levels in their SFSF application 
resubmissions.48 Education agreed with our recommendation, and we are 
continuing to work with Education to ensure that actions are taken to 
enhance transparency of state MOE changes. 

Education has informed states of the requirements for monitoring 
subrecipients’ use of SFSF funds, but it is not clear that states have 
focused on this requirement. Education enumerated administrative 
requirements in the SFSF application and required governors to provide 
assurances that they would comply with the requirements. However, we 
previously reported in September 2009 that it was not clear that all states 
had begun to put in place subrecipient monitoring systems that comply 
with Education’s requirements, which include a monitoring schedule, 
procedures, and processes to verify that corrective actions are 
implemented. We recommended that the Secretary of Education take 
further action, such as collecting and reviewing documentation of state 
monitoring plans, to ensure that states understand and fulfill their 
responsibility to monitor subrecipients of SFSF funds and consider 
providing training and technical assistance to states to help them develop 
and implement state monitoring plans for SFSF. Education developed a 
plan to monitor state implementation of the SFSF program that will 
include reviewing state processes and documents for monitoring 
subrecipients and making site visits to selected states. Education officials 
also said they are taking several steps both to monitor information they 
are receiving from states and to provide technical assistance to states. For 
example, according to Education officials, prior to approving SFSF 

                                                                                                                                    
48For more details on the MOE requirements, see GAO, Recovery Act: Planned Efforts and 
Challenges in Evaluating Compliance with Maintenance of Effort and Similar 
Provisions, GAO-10-247 (Washington, D.C.: Nov. 30, 2009). 
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awards, Education reviewed each state’s application to ensure that the 
state complied with statutory requirements to receive the funds.49 

 
Housing Agencies Have 
Continued to Make 
Progress on Obligating 
Recovery Act Funds, but 
Capacity Issues Have 
Presented Challenges to 
Both HUD and Some 
Housing Agencies 

The Recovery Act requires the U.S. Department of Housing and Urban 
Development (HUD) to allocate $3 billion through the Public Housing 
Capital Fund to public housing agencies using the same formula for 
amounts made available in fiscal year 2008. HUD allocated Capital Fund 
formula dollars to public housing agencies shortly after passage of the 
Recovery Act and, after entering into agreements with more than 3,100 
public housing agencies, obligated these funds on March 18, 2009.50 A HUD 
Inspector General report found that HUD had allocated the funds 
appropriately and met the requirements of the Recovery Act.51 As of 
January 30, 2010, 2,910 public housing agencies (93 percent of the housing 
agencies that entered into agreements with HUD for Recovery Act funds) 
had reported to HUD that they had obligated a total of $2.07 billion, or 
about 69 percent of the total Capital Fund formula funds HUD allocated to 
them (see fig. 11). According to HUD officials, housing agencies report 
obligations after they have entered into binding commitments to 
undertake specific projects. Housing agencies previously were required to 
report obligations at least once per month, but in December 2009 HUD 
officials requested that housing agencies report obligations as funds are 
obligated in order to provide HUD with up-to-date data to inform 
monitoring and outreach efforts. A majority of housing agencies that had 
obligated funds—2,514 of 2,910 housing agencies—had also drawn down 
funds in order to pay for project expenses already incurred. In total, as of 
January 30, 2010, public housing agencies had drawn down almost $653 
million, or about 22 percent of the total HUD allocated to them. The 
Recovery Act requires 60 percent of the funds to be expended by March 
2011 and 100 percent by March 2012. 

                                                                                                                                    
49For more details on subrecipient monitoring, see the recipient reporting section of this 
report, and GAO, Recovery Act: Funds Continue to Provide Fiscal Relief to States and 
Localities, While Accountability and Reporting Challenges Need to Be Fully Addressed, 
GAO-09-1016 (Washington, D.C.: Sept. 23, 2009). 
50HUD allocated Capital Fund formula dollars from the Recovery Act to 3,134 public 
housing agencies, but obligated funds to 3,122 housing agencies. According to HUD 
officials, 12 housing agencies chose not to accept Recovery Act funding or no longer had 
eligible public housing projects that could utilize the funds. 
51HUD Office of Inspector General, Review of American Recovery and Reinvestment Act 
Formula Allocations, 2009-FO-0006 (Washington, D.C.: September 25, 2009). 
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Figure 11: Percentage of Public Housing Capital Fund Formula Grants Allocated by HUD That Have Been Obligated and 
Drawn Down Nationwide as of January 30, 2010 
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The Recovery Act requires that housing agencies obligate 100 percent of 
their funds within 1 year from when the funds became available, which 
means they have until March 17, 2010, to obligate 100 percent of their 
funds. As of January 30, 2010, 559 housing agencies (18 percent) had 
reported obligating 25 percent of their funds or less, including 212 (7 
percent) that had reported obligating none of their Recovery Act funds 
(see fig. 12). However, about half of housing agencies had reported 
obligating 100 percent of their funds as of January 30, 2010, placing them 
ahead of the Recovery Act’s 12-month deadline. An additional 522 housing 
agencies (17 percent) had reported obligating more than 75 percent of 
their funds as of January 30, 2010. 
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Figure 12: Housing Agencies’ Obligations of Recovery Act Funds by Quartile as of 
January 30, 2010 

Percentage of housing agencies

Source: GAO analysis of data from HUD's Electronic Line of Credit Control System.
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Public housing agencies may use Recovery Act funds for any eligible uses 
allowed under the regular Capital Fund program, except that no funds may 
be used for operations or rental assistance, and HUD regulations limit the 
amount of funds that can be used for administration and management 
improvements. We examined 83 projects at 47 selected housing agencies 
in greater depth. Housing agency officials stated that 31 of these projects 
include roofing or gutter work, 23 include replacing windows or doors, 19 
involve rehabilitating unit interiors, and 16 projects include replacing 
heating, cooling, or hot water systems. Other uses we encountered include 
renovating common areas, repairing sidewalks, repaving parking lots, and 
replacing security systems. Depending on the scope of the projects, 
multiple activities could be undertaken for a single project. 

The Recovery Act required housing agencies to give priority to projects 
already under way or in their 5-year plans, projects that can award 
contracts based on bids within 120 days, and projects that rehabilitate 
vacant rental units. Housing agencies generally selected projects that were 
in their 5-year plans. In addition, HUD required housing agencies that 
wanted to use Recovery Act funds on work items not already in an 
approved annual or 5-year plan to revise their plans to include the work 
items and resubmit the plans for HUD approval. Twenty-eight of the 47 
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housing agencies we selected said they were able to award at least one 
contract based on bids within 120 days of the funds becoming available. 
Most of the selected housing agencies reported having few vacant units. 
Some of their projects involved rehabilitating a few vacant units at one or 
more properties, while others focused on other priorities. For a few 
housing agencies we spoke with, however, vacant units were a major 
issue, and these housing agencies were more likely to include projects that 
rehabilitate vacant units in their plans for Recovery Act funds. In 
particular, 5 housing agencies—Newark Housing Authority in New Jersey, 
Philadelphia Housing Authority, San Francisco Housing Authority, 
Cuyahoga Metropolitan Housing Authority in Ohio, and Chicago Housing 
Authority—planned to use Recovery Act funds to rehabilitate a total of 
about 1,400 vacant units.52 

The 47 selected housing agencies were able to address several priorities of 
the Recovery Act with some project selections. Across all their projects, 12 
of the 47 selected housing agencies reported that they were able to 
address all three priorities by selecting projects from an approved 5-year 
plan, awarding at least one contract within 120 days, and rehabilitating 1 
or more vacant units. Of the 83 projects we examined in greater depth at 
the 47 selected housing agencies, housing agency officials said 9 projects 
addressed all three priorities, while 36 projects addressed two of the three 
priorities. The selected housing agencies were more likely to have projects 
for which they could award one or more contracts within 120 days than to 
have projects that rehabilitate vacant rental units. 

In addition to awarding Capital Fund formula dollars, HUD was also 
required under the Recovery Act to award nearly $1 billion to public 
housing agencies based on competition for priority investments, including 
investments that leverage private sector funding or financing for 
renovations and energy conservation retrofitting. HUD accepted 
applications from June 22 to August 18, 2009, and according to a HUD 
official, 746 housing agencies submitted 1,817 applications for these 
competitive grants. In September 2009, HUD awarded 396 competitive 
grants in the amount of $995 million for the creation of energy-efficient 
communities, gap financing for projects stalled because of financing 

                                                                                                                                    
52Newark Housing Authority in New Jersey planned to rehabilitate 493 vacant units, 
Philadelphia Housing Authority planned to rehabilitate 410 vacant units, San Francisco 
Housing Authority planned to rehabilitate 171 vacant units, Cuyahoga Metropolitan 
Housing Authority in Ohio planned to rehabilitate 161 vacant units, and Chicago Housing 
Authority planned to rehabilitate 142 vacant units. 
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issues, public housing transformation, and improvements addressing the 
needs of the elderly or persons with disabilities. As of January 30, 2010, 
housing agencies had reported obligations totaling about $79 million for 
128 grants. 

Capacity, especially with regard to staffing levels, was a substantial barrier 
to applying for competitive grants for a variety of housing agencies we 
visited, including at least three housing agencies that were awarded 
competitive grants.53 Some housing agency officials that we interviewed 
stated that timing constraints presented issues when applying. For 
example, officials from one agency had a contractor assist with the 
application because their staff did not have the capacity to complete it in 
time. These officials further stated that the timing for the competitive 
grant applications drained limited resources and caused delays in 
administering the formula grant funds. Also, the officials stated that the 
Recovery Act did not allow recipients to adequately strengthen their 
workforces to handle the additional workloads brought on by the act’s 
funding. Similarly, officials from another housing agency stated that the 
agency lacked the time and staff to complete the water and energy 
consumption assessments to include in their competitive grant 
application. They instead used conservative water- and energy-saving 
estimates, which resulted in a lower application score and which they 
believe contributed to their agency not receiving any competitive grant 
funding. In addition, officials from one housing agency believed that larger 
housing agencies were able to put together better applications and were 
more likely to be awarded grants because they had professional staff in-
house to put the applications together. Another housing official also felt 
that the process favored large housing agencies and preferred that HUD 
allocate the money using the same formula as other Recovery Act Capital 
Funds. Public housing industry officials correspondingly stated their 
desire for HUD to provide formula grants as opposed to competitive 
grants, since smaller members would be less likely to receive competitive 
grant funds than larger members. 

Some Housing Agencies Lacked 
Capacity to Apply for and 
Administer Recovery Act 
Grants 

Similarly, at least six public housing agencies we visited did not apply for 
Recovery Act competitive grants because of insufficient time and 
resources to do so. For example, officials from four housing agencies we 
visited stated they did not apply because they did not have enough time or 

                                                                                                                                    
53We visited 28 housing agencies that applied for competitive grants, including 18 that 
received competitive grant awards. 
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staff to pull together the information required before the deadline. Agency 
officials from one housing agency stated they did not apply because they 
were not sure that they had the capacity to administer the competitive 
grant within the time frames specified in the Recovery Act. Another 
housing agency did not apply for competitive grants because of resource 
constraints. Housing officials at the agency questioned whether it was 
worthwhile to apply for some projects. They stated that it did not make 
sense to expend resources satisfying the multiple requirements to apply 
for competitive grants for fairly small projects, such as window 
replacements. HUD officials stated that if housing agencies did not have 
the capacity to apply for the competitive grants, this might be an indicator 
that they do not have the capacity to administer another grant. HUD 
officials noted that they developed an electronic version of the 
competitive grant application to simplify the process for housing agencies 
and extended the deadline for initial application submissions to enable 
smaller housing authorities to have sufficient time to submit an 
application. 

Capacity issues also affected the ability of housing agencies to administer 
Recovery Act funds. According to recent reviews conducted by HUD’s 
Office of Inspector General, some housing agencies had capacity 
deficiencies that limited their ability to effectively administer Recovery 
Act funds. For example, 1 housing agency that received approximately 
$114,000 in capital funds under the Recovery Act did not have the capacity 
to administer these funds in accordance with applicable rules and 
regulations. The HUD Inspector General noted that this housing agency 
had been rated as troubled for years, and despite intense technical 
assistance from HUD was unable to establish sound financial and 
operational management.54 In response to these findings, the housing 
agency has selected a management services agency to take over its 
management and has also entered into a memorandum of agreement with 
a local nonprofit agency to oversee its Recovery Act work. Another 
housing agency that received $4.9 million in Recovery Act funds had 
weaknesses that the HUD Inspector General noted could adversely affect 
its ability to administer these funds, including failure to adequately 
document monitoring of its Capital Fund activities as well as not 

                                                                                                                                    
54HUD Office of Inspector General, The Housing Authority of the City of Eloy Lacked 
Capacity to Administer Its Recovery Act Capital Fund Grant Without Outside 
Assistance, 2009-LA-1021 (Sept. 25, 2009). 
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maintaining complete contract files.55 In response to these findings, the 
housing agency took actions to monitor and verify work performed by its 
contractor and noted that it had taken steps to ensure that an independent 
cost estimate is performed on every project. 

HUD has taken several steps to assist public housing agencies in obligating 
Recovery Act funds. HUD officials stated in recent months they have been 
emphasizing the formula grant 1-year deadline of March 17, 2010, to 
housing agencies, and they pointed to notices, frequently asked questions, 
and Web seminars as evidence. In addition, they have stressed that the 
Recovery Act does not provide HUD with any way to grant exceptions or 
extensions. HUD will recapture any funds not obligated by the deadline 
and will reallocate those funds to other housing agencies. According to 
HUD officials, in November 2009 HUD field staff began to contact housing 
agencies that have not obligated any Recovery Act funds by phone, by e-
mail, or in person in order to understand where these housing agencies are 
in the process of awarding contracts and obligating funds, and they 
continue to do so. They repeated the process for housing agencies below 
obligation levels of 100 percent in early December. For housing agencies 
that continued to struggle to obligate their funds, HUD officials said they 
provide additional technical assistance, including answering procurement 
questions. HUD officials noted that the technical assistance required varies 
by the size of the housing agencies and the tenure of their staff. 

HUD Has Taken Steps to Help 
Housing Agencies Obligate 
Recovery Act Funds 

HUD has made progress in completing its remote and on-site reviews of 
housing agencies’ administration of the Recovery Act for both nontroubled 
and troubled agencies, as determined under its Public Housing Assessment 
System.56 According to HUD officials, HUD had completed remote reviews 
of all 172 troubled housing agencies by December 2009, and as of February 
3, 2010, had completed 2,891 out of 2,950 remote reviews of nontroubled 

                                                                                                                                    
55HUD Office of Inspector General, The East St. Louis Housing Authority Had Weaknesses 
That Could Affect Its Capacity to Administer Its Recovery Act Funding, 2009-KC-1801 
(Sept. 18, 2009). 
56HUD developed the Public Housing Assessment System to evaluate the overall condition 
of housing agencies and to measure performance in major operational areas of the public 
housing program. These include financial condition, management operations, and physical 
condition of the housing agencies’ public housing programs. Housing agencies that are 
deficient in one or more of these areas are designated as troubled performers by HUD and 
are statutorily subject to increased monitoring. 
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housing agencies, which HUD planned to complete by January 15, 2010.57 
HUD officials also noted that on-site reviews are in progress. As of 
February 3, 2010, HUD field staff had completed all of the on-site reviews 
of troubled housing agencies. HUD had also completed 278 of 542 on-site 
reviews of nontroubled housing agencies, which were to be completed by 
February 15, 2010. According to HUD officials, these systematic reviews 
across the country have identified potential issues and led to better 
guidance to housing agencies on obligations and procurement policies, 
among other topics. For example, on December 11, 2009, HUD sent an e-
mail to housing agencies clarifying the proper procedures for obligating 
and drawing down funds for administration of Recovery Act grants. HUD 
officials told us that they are developing additional guidance to be issued 
to housing agencies and field staff on topics including physical needs 
assessments and procurement issues. 

To determine what additional steps HUD should take to assist housing 
agencies in meeting the March 2010 deadline for obligating 100 percent of 
Recovery Act funds, HUD field staff prepared status reports in December 
2009 for housing agencies that had obligated less than 50 percent of their 
funds. As noted above, HUD has also decided to ask housing agencies to 
report obligations as funds are obligated—agencies usually report 
monthly—so that HUD can have up-to-date information to determine 
ongoing outreach and monitoring efforts, and notified all housing agencies 
of this reporting change in early December. HUD officials told us they are 
also creating a database to collect project-level information from its field 
offices on 985 formula grants, which will capture housing agency 
obligation and expenditure timeline projections and their backup plans for 
ensuring funds are obligated prior to the deadline.58 In addition, HUD 
officials noted that they sent a letter to all housing agencies below 100 
percent obligations as of February 12, 2010, with contact information for 
the HUD field offices. As the March deadline approaches, HUD officials 
expect more housing agencies will achieve 100 percent obligations, 
allowing HUD to better target its outreach efforts. 

                                                                                                                                    
57According to HUD officials, HUD staff have completed approximately 50 additional 
remote reviews, but these reports had not yet been uploaded to HUD’s tracking system and 
therefore are not reflected in these figures. 

58HUD officials noted that these 985 grants accounted for 90 percent of the funds awarded. 
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HUD has taken several steps in recent months to assist housing agencies 
with obligating funds prior to the March 2010 deadline. However, HUD’s 
overall administration of Recovery Act funds as well as its existing Capital 
Fund program has been challenged over the past year by capacity issues 
that HUD has not addressed. As we reported in September 2009, the large 
response to HUD’s Capital Fund Recovery Competition program created a 
slower than expected review process for HUD staff.59 While HUD 
dedicated 40 to 50 staff members to review these applications, a number of 
applications had lengthy narratives needing review. HUD was required to 
complete these reviews and obligate all funds by September 30, 2009. In 
part because of dedicating so many staff members to reviewing 
competitive grant applications, HUD did not obligate fiscal year 2009 funds 
for its existing Capital Fund program until September 2009, 3 months later 
than anticipated. HUD officials emphasized that they obligated these funds 
by the end of the fiscal year.60 According to public housing industry 
officials, while housing agencies understood that HUD was overwhelmed 
with Recovery Act issues, not having their regular capital funds when 
expected may have resulted in significant delays in capital expenditures. 
HUD staff then concentrated their efforts on the October 2009 recipient 
reporting period, when they were not only to help housing agencies 
comply with the reporting guidelines but also to conduct quality reviews of 
recipient-reported data. HUD officials told us that in November 2009, they 
were able to focus their efforts on trying to assist those housing agencies 
with low obligation rates in meeting the March 17, 2010, obligation 
deadline. Overall, HUD officials stated that their internal collaboration 
permitted it to distribute the workload and meet Recovery Act and 
ongoing program requirements. HUD also noted that it is now developing a 
second-year strategy for monitoring and overseeing housing agencies. 

HUD Administration of 
Recovery Act Funds Has Been 
Challenged by Capacity Issues 
and Would Benefit from a 
Management Plan 

HUD has not yet finalized how it will reallocate formula grant funds not 
obligated by the March 17, 2010, deadline. While HUD’s goal is that 
agencies achieve 100 percent obligations, officials said that realistically 
some housing agencies probably will not obligate all of their funds in time. 
HUD officials said that part of the process of reaching out to housing 
agencies with low obligations is to identify which housing agencies do not 
expect to make the deadline so that HUD can begin planning for 

                                                                                                                                    
59GAO, Recovery Act: Funds Continue to Provide Fiscal Relief to States and Localities, 
While Accountability and Reporting Challenges Need to Be Fully Addressed, GAO-09-1016 
(Washington, D.C.: Sept. 23, 2009). 

60In comparison, HUD obligated its fiscal year 2008 capital funds in June 2008. 
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recapturing and reallocating the funds. HUD officials have drafted a 
memorandum for recapturing and reallocating unobligated formula grant 
funds. The memorandum includes an outline of how and when HUD 
proposes to notify housing agencies at risk of not meeting the obligation 
deadline about the recapture process, how HUD proposes to recapture 
funds, and how the recaptured funds will be redistributed. However, HUD 
officials told us that they cannot establish a deadline for redistributing 
these funds until they determine the amount of funds to be recaptured. 
Finalizing this memorandum quickly would position HUD to meet 
Recovery Act goals of managing and expending the funds quickly. 

HUD officials told us that given the additional responsibilities that would 
be associated with administering the Recovery Act funds, they conducted 
a personnel needs assessment in February 2009 but did not develop a 
management plan to determine how best to meet the competing demands 
of administering both the Recovery Act funds and the existing Capital 
Fund program. In its initial assessment, HUD determined that it would 
need to hire five staff members at the headquarters level to administer the 
new funds. As of December 2009, HUD had hired only three additional 
staff members and was in the process of hiring a fourth. HUD had 
canceled its solicitation for the fifth position, but as of December 2009 was 
working to reissue the solicitation. HUD officials also stated they had 
hired three additional staff members and were in the process of hiring a 
fourth to help with the existing capital funds program. At the Field 
Operations level, HUD hired two additional staff members to handle 
Recovery Act work. HUD officials noted that the agency has not developed 
a management plan that addresses all of its added responsibilities under 
the Recovery Act, although it did develop a spending plan for the 
approximately $20 million it received to fund administration of the 
Recovery Act funds. HUD officials stated that it would be beneficial to 
determine the optimal level of resources needed to address all of the 
agency’s added responsibilities under the Recovery Act. However, HUD 
has not done so because of the volume of daily work and near-term 
challenges associated with meeting Recovery Act deadlines. Instead of 
developing a formal plan for managing its resource needs, the agency has 
been addressing staffing needs for Recovery Act work by shifting 
resources between field offices and within headquarters on an as-needed 
basis rather than determining the most efficient use of its resources. A 
management plan would help HUD to identify not only any additional 
staffing needs but also how to most effectively use the resources it 
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currently has.61 Without a plan, HUD cannot be assured that its staffing 
levels are sufficient not only to administer its existing Capital Fund 
program but also to continue its administration of Recovery Act funds, 
including monitoring of housing agency obligations and expenditures, as 
well as potentially recapturing and reallocating any funds not obligated by 
HUD’s deadlines. 

For the first quarterly reporting period, ending on September 30, 2009, we 
found that a lack of system input controls in the FederalReporting.gov 
system made it difficult for HUD to locate and validate recipient data 
because some grantees had entered incorrect information.62 For example, 
HUD initially achieved a reporting rate of approximately 84 percent 
because of a substantial number of housing agencies incorrectly entering 
values into certain identification (ID) fields, such as the award ID number, 
the awarding agency, or the type of funding received. HUD officials said 
the system did not have validation measures in place to ensure the correct 
award ID numbers were entered. In addition, housing agencies could not 
edit the award ID number without submitting a new report. For example, 
one housing agency official told us HUD instructed him to file a second 
recipient report with the correct award number, which led to two reports 
for the same award being posted on the Recovery.gov Web site for the first 
reporting period. The housing agency official told us he cannot delete a 
recipient report once it is created.63 After an intensive review of all reports 
submitted with nonmatching award ID numbers and the Office of 
Management and Budget’s (OMB) list of reports that could not be matched 
to a federal agency, HUD was able to determine a rate of reporting of 
approximately 96 percent. According to a HUD official, there were 152 

HUD and Public Housing 
Agencies Faced Challenges 
with Recipient Reporting 
during the First Reporting 
Period 

                                                                                                                                    
61GAO, Standards for Internal Control in the Federal Government, GAO/AIMD-00-21.3.1 
(Washington, D.C.: November 1999). 
62The FederalReporting.gov system was created and managed by OMB and the Recovery 
Accountability and Transparency Board for all Recovery Act recipients to report on the 
nature of projects undertaken with Recovery Act funds and on job creation estimates. 
63According to HUD officials, recipients have been able to deactivate reports in 
FederalReporting.gov for both reporting cycles. However, once the October 2009 reports 
were published on the Recovery.gov Web site, recipients were no longer able to deactivate 
those recipient reports in FederalReporting.gov or cause the reports to be taken down. In 
contrast, for the current reporting cycle Recovery.gov will be refreshed every 2 weeks 
beginning February 10, 2010, permitting regular updates from FederalReporting.gov, 
including the removal of deactivated reports, due to the newly instituted continuous 
corrections period. Despite this change, recipients remain unable to deactivate or modify 
reports in FederalReporting.gov from the October 2009 recipient reporting period that were 
already published in Recovery.gov. 
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Capital Fund formula and competitive grant awards for which a report was 
required but for which no report was found. HUD officials told us they 
sent warning e-mails on December 4, 2009, to the 152 nonreporting 
housing agencies reminding them to report in the second reporting period. 

In November 2009, OMB issued a memo requiring federal agencies to take 
steps to improve compliance with recipient reporting requirements in 
future reporting cycles. OMB requires agencies to identify and document 
any noncompliance, and continue to monitor recipients’ reporting activity 
during the following reporting cycle. In cases where noncompliance 
appears to be fraudulent, OMB instructs the agency to refer the matter to 
the appropriate agency officials, such as the officer responsible for 
criminal investigation. HUD notes on its Web site that a housing agency’s 
failure to report is a violation of the agreement it entered into with HUD in 
order to receive Recovery Act funds, which subjects the housing agency to 
further actions. HUD also developed a Recovery Act Non-Reporting 
Enforcement Plan in September 2009 that states that all recipients who fail 
to report in FederalReporting.gov by the end of their first applicable 
reporting cycle will receive a warning letter from HUD program staff. If 
recipients fail to report a second time, HUD will initiate further 
enforcement actions, which can include formal or informal hearings, 
suspension of access to funds, or other actions. 

To address the issue of making corrections to recipient reports, in 
November 2009 HUD submitted recommendations to OMB that, among 
other things, allowed for (1) grantees to make corrections to the award 
number field after the initial reporting period or (2) the award number 
field to be validated against a list provided by the agency to OMB. 
Subsequently, OMB published guidance on December 18, 2009, that 
announced that starting with the data submitted for the current quarter, 
the FederalReporting.gov solution will be open for periods of continuous 
corrections of all data submitted. Furthermore, recipients will have the 
ability to make corrections up until the start of the next reporting period. 
The guidance also requires federal agencies to provide recipients with key 
award information such as the award number, funding agency code, and 
awarding agency code in a single source document by December 24, 2009. 
According to a HUD official, Office of Field Operations staff sent an e-mail 
for each grant on December 23 containing the data for the specified data 
fields, such as the award number, award amount, and award date, along 
with detailed instructions about reporting. The HUD official told us this 
information was sent again on January 13, 2010, to housing agencies that 
had not yet reported. 
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According to HUD officials, public housing agencies encountered 
challenges related to registration and system access controls for the 
FederalReporting.gov system. For example, a housing agency official 
stated that she was initially unable to access the reporting system during 
the first round of recipient reporting because the personal identification 
number (PIN) was sent only to the housing agency’s Executive Director, 
who could not be contacted. However, the housing agency official 
reported she was able to contact a support representative on October 10, 
at which point she received a temporary PIN and had no further problems 
submitting her report. The FederalReporting.gov system takes each 
recipient’s point of contact information directly from the Central 
Contractor Registration (CCR), and if an organization changes its point-of-
contact information, it takes 48 hours for FederalReporting.gov to receive 
the change and e-mail the Federal Reporting Personal Identification 
Number (FRPIN) and temporary password to the new point of contact. 
According to a HUD official, housing agencies are responsible for entering 
any changes in their contact information in the CCR system, but the 
housing agencies often do not update the system in time for access to be 
correctly transferred. HUD made an additional recommendation to OMB in 
November 2009 requesting an alternative procedure for validating reports 
or obtaining an FRPIN. However, the procedure for obtaining an FRPIN 
and validating recipient reports for the second reporting cycle still relies 
on point-of-contact information contained in the CCR system. A HUD 
official told us that OMB allows for sufficient feedback from federal 
agencies, but not all of HUD’s recommendations could be accommodated 
in time for the January recipient reporting cycle. 

As we reported in December 2009, during the first quarterly reporting 
period there was widespread misunderstanding by public housing 
agencies about OMB’s methodology for calculating the number of jobs 
created or retained by the Recovery Act, in part because housing agencies 
are not familiar with reporting jobs information. In a few cases, we found 
that public housing agencies had reported the number of jobs created or 
retained into FederalReporting.gov without converting the number into 
full-time equivalents. In early September, HUD posted the OMB guidance 
from June 22, 2009, to its Web site and provided information by e-mail to 
housing agencies on registration for FederalReporting.gov, as well as links 
to Web seminars and training provided by OMB. HUD issued further 
guidance to public housing agencies by e-mail on September 25, 2009, 
approximately 2 weeks before the October 10, 2009, deadline for recipient 
reporting, providing templates and data dictionaries tailored to the Public 
Housing Capital Fund. HUD also posted a jobs calculator spreadsheet to 
its Web site, and HUD field staff directed housing agencies to this 
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guidance when they asked specific questions about how to calculate jobs. 
HUD officials told us they did not have enough time to translate some of 
the terminology into concrete terms that would be clearer to housing 
agency officials, partly because of their continuing discussions with OMB 
on clarifying its guidance. According to a HUD official, HUD held a Web 
seminar in December 2009 on reporting jobs created as well as on 
reporting obligations. 

The revised guidance OMB published on December 18, 2009, required 
federal agencies to submit their guidance documents to OMB for review 
and clearance by December 22, 2009, and from time to time thereafter as 
required by OMB in order to promote consistency between OMB guidance 
and agency supplemental guidance. According to a HUD official, HUD 
submitted two documents to OMB pertaining to job guidance on 
December 28. The first document was a bullet point summary of the 
December 18 OMB guidance followed by some hypothetical job-counting 
scenarios using HUD grantees. The HUD official told us OMB approved the 
use of this document and it is currently posted on HUD’s Recovery Act 
Web site. HUD also provided its job-counting calculator spreadsheet to 
OMB according to the HUD official. The HUD official told us that OMB 
asked HUD not to use the calculator for the current reporting period 
because OMB wanted to have the opportunity to have several offices 
review the calculator before it is publicly released. As a result, the HUD 
official told us HUD did not distribute the jobs calculator spreadsheet to 
housing agencies. 

HUD developed the Recovery Act Management and Performance System 
(RAMPS) to meet the requirements for reporting on environmental 
assessments as outlined in Section 1609 of the Recovery Act.64 HUD 
officials said that while public housing agencies have had to comply with 
the National Environmental Policy Act (NEPA) since it was enacted in 
1970, reporting on environmental assessments is a new requirement for 
public housing agencies. A HUD official told us most of the challenges that 
housing agencies faced with RAMPS during the first quarterly reporting 
period were related to registration and accessing the system rather than 
entering data. For example, some housing agencies reported having 
difficulty gaining access to RAMPS. An official from a public housing 

HUD Is Improving Registration 
for the Recovery Act 
Management and Performance 
System and Expanding the 
System to Measure 
Performance Outcomes 

                                                                                                                                    
64Section 1609 of the Recovery Act requires that adequate resources be devoted to ensuring 
that applicable environmental reviews under the National Environmental Policy Act 
(NEPA) are completed expeditiously and that the shortest existing applicable process 
under NEPA shall be used. 
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industry association told us that HUD has since conducted outreach 
programs to housing agencies regarding accessing RAMPS, which the 
industry group’s members found to be effective. According to a HUD 
official, to ensure that housing agencies do not face similar registration 
issues in the future, HUD has registered all users from other HUD systems 
for RAMPS, where previously it registered only one administrative staff 
member per housing agency. Also, HUD centralized the registration 
process through its Recovery Act Web site. According to a HUD official, 
this required HUD to construct an agencywide access system that 
previously did not exist. HUD is also cleaning up data in order to resolve 
registration issues that were caused by data matching errors. 

According to HUD guidance, HUD added a new core activities module to 
RAMPS to capture information at the project level on development, 
modernization, and energy efficiency work funded by the Recovery Act. 
Specifically, the core activities module of RAMPS collects information on 
units of affordable housing developed or modernized using Capital Fund 
Recovery Grant funds as well as data on energy efficiency improvements 
included in those units. A HUD official told us that HUD began collecting 
this information through RAMPS on December 29, 2009. A HUD official 
told us that in December 2009 HUD asked each housing agency to prepare 
a Recovery Act Performance Report as a temporary way of gathering this 
information. According to a HUD official, HUD populated RAMPS with the 
data collected through the Recovery Act Performance Reports, and 
housing agencies are updating the data in RAMPS during the current 
reporting cycle. The official told us he expects the data will be vastly 
improved both in RAMPS and in the recipient reports now that housing 
agencies have had experience with the systems and the data elements. 

To help HUD achieve Recovery Act objectives and address challenges with 
its continued administration of Recovery Act funds, we recommend that 
the Secretary of Housing and Urban Development develop a management 
plan to determine the adequate level of agency staff needed to administer 
both the Recovery Act funds and the existing Capital Fund program going 
forward, including identifying future resource needs and determining 
whether current resources could be better utilized to administer these 
funds. 

Recommendation for Executive 
Action 

We provided a draft of this report to HUD for review and comment. In a 
response from HUD’s Director, Office of Capital Improvements, HUD 
noted that the report documented its efforts under way and the status of 
implementation of the Recovery Act work to date but thought the report 
could more fully reflect actions and achievements. In response, we 

Agency Comments and Our 
Evaluation 
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provided greater descriptions of HUD’s efforts to assist agencies applying 
for competitive grants and HUD efforts to monitor agencies with low 
obligation rates. HUD also provided some technical comments that we 
incorporated, as appropriate. 

HUD did not concur with our recommendation to develop a management 
plan to determine the adequate level of staff needed to administer both the 
Recovery Act and the existing Capital fund program. HUD cited what it 
considered effective and efficient collaborative efforts to meet the 
requirements of the act. We continue to believe HUD would benefit from 
developing a management plan as it continues to address the Recovery Act 
challenges. In its comments, HUD notes that the competitive grant 
program has expanded the complexity of the program, and the increased 
focus on transparency and accountability has increased significantly its 
oversight and monitoring responsibilities. HUD has thus far relied on 
shifting resources to meet demands. However, we continue to believe that 
without a detailed management plan, HUD cannot be assured that its 
staffing levels are sufficient not only to administer its existing Capital 
Fund program but also to continue its administration of Recovery Act 
funds. 

 
Most States Are Just 
Beginning to Use DOE’s 
Weatherization Assistance 
Program Recovery Act 
Funds to Weatherize 
Homes 

The Recovery Act appropriated $5 billion for the Weatherization 
Assistance Program, which the Department of Energy (DOE) is 
distributing to each of the states, the District of Columbia (District), and 
seven territories and Indian tribes. During the past 32 years, the program 
has helped more than 6.2 million low-income families by making such 
long-term energy-efficiency improvements to their homes as installing 
insulation; sealing leaks; and modernizing heating equipment, air 
circulation fans, and air conditioning equipment. These improvements 
enable families to reduce energy bills, allowing these households to spend 
their money on more pressing needs, according to DOE. The Recovery Act 
appropriation represents a significant increase for a program that has 
received about $225 million per year in recent years. 

During 2009, DOE obligated about $4.73 billion of the Recovery Act’s 
weatherization funding to the states, while retaining about 5 percent of 
funds to cover the department’s expenses, such as those for training and 
technical assistance, and management and oversight for the expanded 
weatherization program. DOE first provided each state with the initial 10 
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percent of its Recovery Act funds, which could be used for start-up 
activities such as hiring and training staff, purchasing needed equipment, 
and performing energy audits of eligible homes, among other things.65 The 
District and the states in our review all received their initial 10 percent in 
March and April 2009.66 DOE required each state to submit a 
weatherization plan outlining how it would use its Recovery Act 
weatherization funds before DOE provides states with the next 40 percent 
of their respective funds. These plans included the states’ strategies for 
monitoring and measuring performance and the number of homes to be 
weatherized, among other things. By the time we issued our December 
Recovery Act report, DOE had approved the weatherization plans of all of 
the states, the District, and seven territories and Indian tribes.67 Each now 
has access to 50 percent of its funds, and DOE plans to provide access to 
the remaining funds once a state has completed weatherizing 30 percent of 
the homes identified in its state weatherization plan. Under Section 1603 of 
the Recovery Act, funds are available for obligation by DOE until 
September 30, 2010, and DOE has indicated that the states are to spend the 
funds by March 31, 2012. 

 

 

 

 

 

 

 

 

                                                                                                                                    
65See GAO, Recovery Act: States’ and Localities’ Current and Planned Uses of Funds 
While Facing Fiscal Stress, GAO-09-829 (Washington D.C.: July 8, 2009). 
66Our discussion on weatherization is primarily limited to the 16 states and the District of 
Columbia that are the focus of this report. 
67See GAO, Recovery Act: Status of States’ and Localities’ Use of Funds and Efforts to 
Ensure Accountability, GAO-10-231 (Washington D.C.: Dec. 10, 2009). 
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Table 4: DOE’s Recovery Act Weatherization Assistance Program Obligations 

Funding recipients 

States we reviewed Total obligations

Arizona $66,091,428

California 185,811,061

Colorado 79,531,213

District of Columbia 8,089,022

Florida 175,984,474

Georgia  124,756,312

Illinois  242,526,619

Iowa 80,834,411

Massachusetts  122,077,457

Michigan  243,398,975

Mississippi  49,421,193

New Jersey  118,821,296

New York  394,686,513

North Carolina 131,954,536

Ohio 266,781,409

Pennsylvania 252,793,062

Texas 326,975,732

Other states and territories 

Alabama 71,800,599

Alaska 18,142,580

American Samoa 719,511

Arkansas 48,114,415

Connecticut 64,310,502

Delaware 13,733,668

Hawaii 4,041,461

Guam 1,119,297

Idaho 30,341,929

Indiana 131,847,383

Kansas 56,441,771

Kentucky 70,913,750

Louisiana 50,657,478

Maine 41,935,015

Maryland 61,441,745
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Funding recipients 

Other states and territories Total obligations

Minnesota 131,937,411

Missouri 128,148,027

Montana 26,543,777

Nebraska 41,644,458

Nevada 37,281,937

New Hampshire 23,218,594

New Mexico 26,855,604

North Dakota 25,266,330

Northern Mariana Islands 795,206

Oklahoma 60,903,196

Oregon 38,512,236

Puerto Rico 48,865,588

Rhode Island 20,073,615

South Carolina 58,892,771

South Dakota 24,487,296

Tennessee  99,112,101

Utah 37,897,203

Vermont 16,842,576

Virginia 94,134,276

Virgin Islands 1,415,429

Washington 59,545,074

West Virginia 37,583,874

Wisconsin 141,502,133

Wyoming 11,195,471

Total obligations: states and territories 4,728,750,000

DOE departmental expenses, such as 
training and technical assistance, 
management and oversight, etc. 

271,250,000

Total obligations $5,000,000,000

Source: GAO analysis of DOE information. 

 

Although each state has access to half of its Recovery Act weatherization 
funds, the states have used only a small percentage of their available funds 
in 2009, mostly because state and local agencies needed time to develop 
the infrastructures required for managing the significant increase in 
weatherization funding and for ensuring compliance with Recovery Act 
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requirements.68 According to DOE officials, many local weatherization 
agencies have been spending their DOE annual appropriation funds—
which are not subject to some key Recovery Act requirements—to 
weatherize homes before using their Recovery Act funds. As of December 
31, 2009, according to available DOE data, 47 states and 5 territories 
reported they had begun to use Recovery Act weatherization funds, while 
3 states, the District of Columbia, and two Indian tribes reported they had 
not used any Recovery Act funds.69 The 52 states and territories also 
reported that, as of December 31, 2009, they had spent about $372 million, 
or about 8 percent, of the $4.73 billion for weatherization activities. States 
and territories have separated their Recovery Act expenditures into 
various categories, including expenditures for program operations, 
administration, training and technical assistance, and other activities. 
According to DOE, variances among the states in the percentage of funds 
devoted to program operations reflect different levels of maturity in, for 
example, providing the infrastructure needed to manage the expanded 
weatherization program. 

During 2009, federal, state, and local governments planning to use 
Recovery Act funds to weatherize homes were challenged by concerns 
about ensuring that weatherization activities complied with various 
requirements. A significant challenge involved compliance with Davis-
Bacon provisions, which were applied by the Recovery Act to the 
weatherization program for the first time in 2009.70 Specifically, 
weatherization contracts were delayed because state and local officials 
had concerns that wage rates for weatherization had not yet been 
determined by the Department of Labor (Labor). The Davis-Bacon 
provisions of the Recovery Act require that all laborers and mechanics 
employed by contractors and subcontractors on Recovery Act-funded 
projects be paid at least the prevailing wage, including fringe benefits, as 
determined by the Secretary of Labor. State and local officials also had 
concerns about whether local agencies could handle increased 
administrative tasks and had the proper infrastructure in place to 
administer the program requirements related to the Davis-Bacon 

Federal, State, and Local 
Governments Have 
Experienced Challenges Using 
Recovery Act Funds for 
Weatherization 

                                                                                                                                    
68See GAO-10-231. 
69The quarter ending December 31, 2009, is the most recent quarter for which the states are 
required to report data under the Recovery Act. DOE officials noted that the states and 
territories also have access to annually appropriated funds for weatherization activities. 
70The Davis Bacon Act is codified at 40 U.S.C. § 3141 et seq.  The Recovery Act’s Davis-
Bacon provisions are located at section 1606 of the act. 
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provisions. Finally, some state officials expressed concerns about 
compliance with the National Historic Preservation Act, specifically the 
increased number of homes that may fall under the protection of the act 
that require historic preservation reviews.71 

Regarding the Davis-Bacon provisions, officials in about half of the states 
we reviewed had decided to wait to begin weatherizing homes until Labor 
had determined county-by-county prevailing wage rates for their state to 
ensure compliance with Davis-Bacon requirements. These officials 
explained that they wanted to avoid having to pay back wages to 
weatherization workers who started working before the prevailing wage 
rates were known.72 Arizona officials said all but one of its local service 
providers decided to wait to weatherize homes using Recovery Act funds 
until the prevailing wage rates were determined because they were 
concerned about the time required to reconcile differences in wage rates. 
Similarly, Iowa officials told us paying back wages would be especially 
burdensome to smaller contractors. California officials were also 
concerned about the prevailing wage rates, and they wrote DOE to inquire 
about the possibility of requesting an exemption from the Davis-Bacon 
requirements for weatherization workers hired through the state’s federal, 
state, and local workforce development partnerships aimed at creating 
training and employment opportunities for youth and dislocated workers. 
California officials told us that the application of Davis-Bacon provisions 
could weaken or eliminate workforce development as a significant 
component of its weatherization program, stating that paying prevailing 
wages to the inexperienced, entry-level workers typically hired through 
these programs would not be appropriate.73 According to DOE officials, as 
a result of these concerns, some local agencies held off on spending their 
Recovery Act money, instead spending money obtained from DOE’s 

                                                                                                                                    
71Pub. L. No. 89-665, 80 Stat. 915 (codified as amended at 16 U.S.C. § 470 et seq.).   
72In July 2009, DOE and Labor issued a joint memorandum to Weatherization Assistance 
Program grantees authorizing them to begin weatherizing homes using Recovery Act funds, 
provided they pay construction workers at least Labor’s wage rates for residential 
construction, or an appropriate alternative category, and compensate workers for any 
differences if Labor establishes a higher local prevailing wage rate for weatherization 
activities. 
73According to Labor officials and guidance provided on its Web site, individuals who meet 
Labor's definition of apprentices and trainees may be paid a percentage of the journeyman 
rate on the wage determination. To do so, however, these individuals must be participating 
in a program that has been registered with Labor or with a State Apprenticeship Agency 
recognized by Labor. 
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annual appropriations—which are not subject to Davis-Bacon 
requirements. However, one of the states we reviewed, Ohio, started to 
use Recovery Act funds before wage rates were determined. While 
officials in about half of the states reviewed were concerned about 
prevailing wage rates prior to Labor’s determination, officials in North 
Carolina and Mississippi were not concerned because they expected that 
the prevailing wage rates would be similar to the existing wages being paid 
to weatherization workers. 

On September 3, 2009, Labor completed its initial determination of wage 
rates for weatherization work conducted on residential housing units in 
each county of the 50 states and the District.74 However, state and local 
officials in several states expressed concern over the need to use different 
wage rates for weatherization activities in different types of buildings. 
Labor determined that the revised prevailing wage rates for weatherization 
workers were limited to multifamily residential buildings of four or fewer 
stories. However, Labor’s commercial building construction wage rates 
(which apply to plumbers, carpenters, and other laborers) apply to 
multifamily residential buildings of five or more stories. As a result, local 
agencies conducting weatherization work on multifamily units in high-rise 
buildings must pay their workers wage rates that can be significantly 
higher than what local agencies pay weatherization workers for residential 
housing units. For example, in New York County (Manhattan), commercial 
prevailing wage rates were three times the rates for residential 
weatherization laborers. Representatives of two local agencies in New 
York told us that they intend to subcontract out all weatherization work 
conducted on buildings over four stories because they could not pay their 
workers vastly different wages based on the type of building involved. 
According to Ohio officials, some local agencies had delayed projects in 
larger multifamily buildings until they could better estimate project costs. 
Under 10 CFR §440.21(d), weatherization materials installed must be cost 
effective, resulting in energy cost savings over the lifetime of the measure. 
However, because of higher wage rates required for weatherization work 
done on building of five or more stories (high-rise buildings), materials 
installed on high-rise buildings may not have been able to meet the cost-
effectiveness requirement established by regulation. In response to states’ 
concerns, DOE’s November 10, 2009, guidance allows the states to 
calculate the cost effectiveness over the lifetime of a project by using the 
new weatherization wage rates rather than the prevailing commercial 

                                                                                                                                    
74The wage rates were revised in December 2009. 
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wages for plumbers, carpenters, and other laborers working on high-rise 
buildings. 

Concerns about administrative burdens of the Davis-Bacon provisions also 
affected use of Recovery Act funds in several states. For example, several 
state agencies delayed disbursing Recovery Act funds to local agencies 
because of concerns about the impact of these administrative tasks on 
small contractors, citing that these contractors generally have fewer 
resources and less experience with accounting processes. Some state 
agency officials said they were not satisfied that local agencies had the 
proper administrative infrastructure in place to comply with Davis-Bacon 
requirements, including the requirement that contractors submit weekly 
certified payroll records to the contracting agency. For example, 
Pennsylvania officials told us that delays occurred because some local 
agencies had initially submitted management plans that had not included 
language describing how they would comply with the Davis-Bacon 
requirements. In California, where according to state officials local 
agencies must certify that they can comply with the Davis-Bacon 
requirements before these agencies are provided with Recovery Act funds 
to weatherize homes, only 2 of California’s 35 local agencies that were 
awarded Recovery Act funds accepted these required amendments by the 
initial October 30, 2009, deadline. 

Many state and local agencies took time to hire additional staff or make 
infrastructure upgrades to better ensure compliance with administrative 
requirements. For example, Michigan officials told us their agency planned 
to add 22 staff members, including a Davis-Bacon analyst, and told us that 
federal administrative requirements, such as weekly certified payroll, 
required them to make technological upgrades in their weatherization 
division to ensure compliance with Recovery Act requirements. District of 
Columbia officials told us that their agency had not expended Recovery 
Act funds to weatherize homes because they have been developing the 
infrastructure to administer the program by, for example, hiring new staff. 
Local agencies in California, Michigan, New York, and Ohio had also hired 
new staff to process Davis-Bacon paperwork. 

State officials noted that the National Historic Preservation Act may 
present another challenge that could slow the use of the Recovery Act’s 
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weatherization funds.75 Enacted in 1966, the National Historic Preservation 
Act requires federal agencies to, among other things, take into account the 
effect of any federal or federally assisted undertaking on historical 
properties included in a national register of historic sites, buildings, 
structures, and objects. Michigan state officials told us that, under the act, 
its State Historic Preservation Office is allowed to conduct a historic 
review of every home over 50 years of age if any work is to be conducted. 
They explained that, in Michigan, this could mean an estimated 90 percent 
of the homes to be weatherized would need such a review, which could 
cause significant delays. However, in November 2009, Michigan state 
officials signed an agreement with the State Historic Preservation Office 
that is designed to expedite the review process. With this agreement in 
place, state officials said they are confident that the historic preservation 
requirements can be met without causing further delays. New York 
officials told us that several entire neighborhoods in their state fall under 
the protection of the act and noted that the State Historic Preservation 
Office may have to conduct a review before any residential units in such a 
neighborhood can be weatherized. State officials in Iowa expressed 
similar concerns. State officials in New York and Iowa have contacted 
their respective historic preservation offices to develop approaches for 
addressing the review process. 

DOE has issued guidance requiring recipients of Recovery Act 
weatherization funds to implement a number of internal controls to 
mitigate the risk of fraud, waste, and abuse.76 Specifically, DOE requires 
state weatherization agencies to conduct on-site monitoring of all 
weatherization service providers to inspect the management of funds and 
the production of weatherized homes.77 These monitoring visits consist of 
a financial review of the service provider’s records pertaining to salaries, 
materials, equipment, and indirect costs; program reviews of the service 
provider’s records, contracts, and client files; and a production review, 
consisting of the inspection of weatherized homes by the state agencies 
and by the service provider. DOE requires that each state agency inspect 

DOE Has Issued Guidance to 
Mitigate Risk in the 
Weatherization Program, but 
Federal, State, and Local 
Agencies Face Challenges in 
Monitoring the Use of Recovery 
Act Weatherization Funds 

                                                                                                                                    
75DOE officials told us in January 2010 that they were in the process of developing an 
agreement with the Advisory Council on Historic Preservation and the National Conference 
of State Historic Preservation Officers to create a manageable framework for streamlining 
DOE's compliance with the requirements of the National Historic Preservation Act. 

76See, for example, DOE, “Weatherization Program Notice 09-1B” (Mar. 12, 2009).   
77Service providers weatherize homes; local agencies manage service providers but are 
sometimes qualified to provide weatherization services themselves. 
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at least 5 percent of the weatherized units and each service provider 
inspect all of the completed units or units in the process of being 
weatherized. If an inspection reveals reporting inconsistencies, quality 
control issues, or other problems, the state agency is required to increase 
the number of units monitored and frequency of inspection. DOE is 
implementing an enhanced monitoring plan that would allow DOE’s 
weatherization project officers to track each state’s performance. As part 
of this enhanced monitoring, DOE submitted a deviation request to the 
Office of Management and Budget (OMB) to require the states to submit 
monthly, rather than quarterly, reports. OMB approved this request on 
December 1, 2009. As a result of the significant increase in program 
funding, many of the states are reporting a need to increase staff to 
implement internal controls. 

DOE is hiring staff to provide national oversight to the Recovery Act 
weatherization program. DOE officials told us that each state will be 
assigned a project officer who will review the state’s fiscal and 
programmatic reports. Project officers will also be responsible for 
coordinating site visits to the state and local agencies responsible for 
weatherization, as well as visiting a sample of projects being weatherized 
with Recovery Act funds. 

DOE provides state agencies with the discretion to develop and implement 
these internal controls in accordance with each state’s weatherization 
plan. One way that state officials can determine the effectiveness of a 
recipient’s internal controls is through an assessment conducted as part of 
the Single Audit Act.78 These audits review the performance and 
management of nonfederal entities receiving $500,000 or more in federal 
awards. Some state weatherization programs, however, have been 
considered too small to be monitored during the state’s Single Audit. Other 
risk mitigation strategies include annual reviews of independent auditors’ 
reports, increased frequency of on-site monitoring of service providers and 
weatherized homes, fraud detection training, the requirement of monthly 
reports from service providers, and the use or proposed use of a Web-

                                                                                                                                    
78The Single Audit Act of 1984, as amended (31 U.S.C. §§ 7501-7507), requires that each 
state, local government, or nonprofit organization that expends at least a certain amount 
per year in federal awards—currently set at $500,000 by OMB—must have a Single Audit 
conducted for that year subject to applicable requirements, which are generally set out in 
OMB Circular No. A-133, Audits of States, Local Governments and Non-profit Organizations 
(June 27, 2003). If an entity expends federal awards under only one federal program and 
when federal laws, regulations, or grant agreements do not require a financial statement 
audit of the entity, the entity may elect to have an audit of that program. 
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based reporting database. Some states, however, believe that current 
controls are sufficient, but they will need to hire additional staff to 
accommodate the increase in Recovery Act funding. 

While the states have spent relatively little of their total funds and we have 
reviewed weatherization activities in only a few locales, we have identified 
challenges for DOE and the states to address in order to ensure that 
Recovery Act funds are spent prudently and that the performance of local 
agencies is well-managed. For example, in Ohio we found during our site 
visits that grantees had inconsistent practices for reporting the number of 
homes weatherized and, in one case, a grantee used Recovery Act funds to 
weatherize the home of an ineligible applicant. Faced with these early 
implementation challenges, on November 20, 2009, Ohio officials issued 
new guidance to all state agencies regarding reporting requirements. The 
guidance indicated that state officials will begin administrative monitoring 
in December 2009 and fiscal monitoring in January 2010. Challenges in 
Pennsylvania include expanding the state’s oversight capacity, training and 
certifying of weatherization workers, and implementing a statewide 
procurement system for weatherization materials purchased with 
Recovery Act funds. Among the challenges that California will be handling 
will be the monitoring of local agencies. For example, the state’s Inspector 
General has identified one local agency designated as high risk because of 
questionable spending.79 

Some state officials have also cited the substantial influx of new money as 
a reason to audit the spending of weatherization funds.  For example, 
because of the large increase in weatherization funding received by Texas, 
the Internal Auditor of the Texas Department of Housing and Community 
Affairs is currently auditing the department’s monitoring and oversight of 
the program.  Also, in a few states, prior audits have identified deficiencies 
in weatherization programs.  For example, Michigan’s State Auditor 
General found that the Michigan Department of Human Services’ internal 
controls over the weatherization program did not ensure compliance with 
federal laws and regulations regarding subrecipient monitoring during the 
2-year period that ended on September 30, 2008. 

                                                                                                                                    
79A November 3, 2009, press release issued by the State of California Office of the Inspector 
General noted serious problems with the Economic Opportunity Council of San Francisco, 
including financial management deficiencies. 

Page 65 GAO-10-437  Recovery Act 



 
! 
 
 

Local agencies also utilize risk assessments to prevent fraudulent or 
wasteful use of Recovery Act funds. For example, some local agencies 
reported that new contractors are subjected to a higher level of scrutiny 
than more experienced contractors. Local agency officials in New York, 
California, and Ohio told us a long history of weatherization service 
mitigates the risk that a contractor will improperly use funds. 
Furthermore, most local agencies have procedures in place to ensure they 
do not contract with service providers that have been placed on the 
“Excluded Parties List” due to a history of fraudulent business practices.80 
Local agencies reported the most common procedure to evaluate a 
contractor’s reputation was to check the contractor’s name online against 
the “Excluded Parties List.” Other local agencies require contractors to 
sign documentation stating that they have not been debarred or bankrupt. 

In March 2009, DOE issued guidance that directed the states to report on 
the number of housing units weatherized and the resulting impacts to 
energy savings and jobs created and retained at both the state and local 
agency level. However, reporting about impacts, especially energy savings, 
is still somewhat limited. On February 24, 2010, DOE reported that 30,252 
homes have been weatherized with Recovery Act funds as of December 31, 
2009.  This represents about 5 percent of the approximately 593,000 total 
homes that DOE originally planned to weatherize using Recovery Act 
funds.81 In addition, available data shows that about 8,500 jobs have been 
created through the use of Recovery Act weatherization funds.82 But 
although many local officials have collected data about new hires, none 

Reporting on the Impacts of 
Recovery Act Funds Is Still 
Limited 

                                                                                                                                    
80The General Services Administration maintains the Excluded Parties List System, which 
identifies parties excluded from receiving federal contracts, certain subcontracts, and 
certain other assistance and benefits. In GAO-09-174, Excluded Parties List System: 
Suspended and Debarred Businesses and Individuals Improperly Receive Federal Funds, 
we recommended that the General Services Administration take actions to strengthen 
controls over the system. 
81DOE collects data reported by states and territories on the number of homes weatherized 
and on state and territory expenditures of funds on a quarterly basis. The data reported by 
states as of a certain date (such as for the quarter ending December 31, 2009) can change 
as states finalize figures for homes weatherized and funds spent.  For example, in January, 
2010, DOE reported that about 9,100 homes had been weatherized as of December 31, 2009. 
DOE originally planned to weatherize about 593,000 homes with Recovery Act funding by 
March 31, 2012. A DOE report issued on February 24, 2010, indicated that 30,252 homes had 
been weatherized nationwide as of December 31, 2009. 
82According to the guidance issued by OMB on December 18, 2009, the estimate of the 
number of jobs created or retained by the Recovery Act should now be expressed as full-
time equivalents (FTE). 
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could provide us with data on energy savings. Contributing to the lack of 
information about impacts is that most state and local agencies either are 
just beginning to use Recovery Act funds to weatherize homes or have not 
yet begun to do so. 

Some states told us they plan to use performance measures developed by 
DOE, while others have developed their own measures. For example, 
Florida officials told us they plan to measure energy savings by tracking 
kilowatts used before and after weatherization, primarily with information 
from utility companies. In addition, local agencies in some states either 
collect or plan to collect information about other aspects of program 
operations. For example, local agencies in both California and Michigan 
collect data about customer satisfaction. In addition, a local agency in 
California plans to report about obstacles, while an agency in New York 
will track and report the number of units on the waiting list. 

In regard to recipient reporting, officials in all eight states that we 
reviewed for the December Recovery Act report said they submitted these 
reports on schedule, although weatherization officials from Massachusetts 
and Ohio cited issues with the reporting requirements that existed prior to 
the changes that came about as a result of the December 18, 2009, 
guidance. In Massachusetts, state officials told us of confusion that had 
been associated with terminology related to new or retained jobs, and 
local officials said that the Massachusetts Recovery and Reinvestment 
Office requires additional information about demographics not required by 
OMB. Ohio officials told us that for reporting purposes, they had estimated 
the number of jobs that could potentially be created. The inconsistency 
between potential positions and actual hours worked resulted in an 
inaccurate reporting of jobs created. One of the local agencies we visited 
reported 36 jobs created, but officials acknowledged they had only filled 
20 positions at the time of our visit. Another local agency reported 14 
agency and 8 contractor jobs created, but an official confirmed that only 6 
agency and 7 contractor positions had been filled. According to Ohio 
officials, the process followed by the local agencies that resulted in these 
inaccurate reports of jobs created has since been corrected in the second 
quarter recipient reports. 
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The Recovery Act provides an additional $1.2 billion in funds for 
Workforce Investment Act (WIA) Youth Program activities, including 
summer employment.83 Administered by the Department of Labor (Labor), 
the WIA Youth Program is designed to provide low-income in-school and 
out-of-school youth 14 to 21 years old, who have additional barriers to 
success, with services that lead to educational achievement and successful 
employment, among other goals. The Recovery Act also extended 
eligibility through age 24 for youth receiving services funded by the act. 
While the Recovery Act does not require all funds to be used for summer 
employment, in the conference report accompanying the bill that became 
the Recovery Act,84 the conferees stated that they were particularly 
interested in states using these funds to create summer employment 
opportunities for youth. While summer employment is a required 
component of the WIA Youth Program, Labor issued guidance indicating 
that local areas have the flexibility to implement stand-alone summer 
youth employment activities with Recovery Act funds.85 Local areas may 
design summer employment opportunities to include any set of allowable 
WIA youth activities—such as tutoring and study skills training, 
occupational skills training, and supportive services—as long as it also 
includes a work experience component. 

WIA Youth Program 
Outcomes Show States 
Provided Many Youth with 
Summer Employment and 
Training Opportunities 

Gearing up to provide or expand summer employment activities presented 
challenges for many state and local areas. Once the Recovery Act was 
passed, officials had a few months to get their summer youth employment 
activities up and running. Moreover, in implementing the year-round 
service requirements of the WIA Youth Program, many states and local 
areas had greatly reduced their summer youth employment programs and 
no longer offered a stand-alone summer program—or they had found 
funding sources other than WIA, such as state, local, or foundation funds, 
to cover it. Local areas without recent experience had to build the 
program from the ground up. 

                                                                                                                                    
83For purposes of the Recovery Act funds, the period of “summer” is from May 1 through 
September 30.   

84H.R. Rep. No. 111-16, at 448 (2009). 
85Department of Labor, Training and Employment Guidance Letter No. 14-08 (Mar. 18, 
2009). 
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As of December 31, 2009, 66 percent of Recovery Act WIA youth funds 
($765 million) had been drawn down nationwide, according to Labor 
data—an increase of 32 percentage points from the 34 percent we reported 
as of August 31, 2009 (see fig. 13). 

States Have Drawn Down 
about Two-thirds of Funds 

Figure 13: National Drawdown Rates for Recovery Act Funds for the WIA Youth 
Program, as of December 31, 2009 

0

10

20

30

40

50

60

70

Dec.Nov.Oct.Sept.Aug.July June May

Percentage of funds spent   

Source: GAO analysis of Department of Labor data.

Month

1%

19%

34%

47%

56%

61%

66%

7%

 
Among the 16 states, the percentage drawn down ranged from 51 percent 
for Arizona to 82 percent for Mississippi (see table 5). 
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Table 5: Selected States’ Drawdowns of Recovery Act WIA Youth Funds and 
Drawdowns Nationwide as of December 31, 2009 

Dollars in millions    

State Allotment
Amount 

drawn down 
Percentage

drawn down

Arizona $17.8 $9.1 51

California 186.6 99.9 54

Colorado 11.9 8.3 70

Florida 42.9 31.9 74

Georgia 31.4 23.1 74

Illinois 62.2 44.5 72

Iowa 5.2 3.9 75

Massachusetts 24.8 15.7 63

Michigan 73.9 51.4 70

Mississippi 18.7 15.3 82

New Jersey 20.8 12.4 60

New York 71.5 41.6 58

North Carolina 25.0 16.9 68

Ohio 56.2 40.0 71

Pennsylvania 40.6 21.5 53

Texas 82.0 62.0 76

Nationwide $1,167.2 $765.0 66

Source: GAO analysis of Department of Labor data. 

 

Nationwide, as of November 30, 2009, 355,320 youths had participated in 
Recovery Act-funded WIA youth activities—a 20 percent increase from the 
297,169 youth who had participated as of July 31, 2009. Sixty-four percent 
of youth participants were 14 to 18 years old, making up the largest 
category of participants. Nine percent of youth were ages 22 to 24, the new 
age category authorized under the Recovery Act. Of the youth served with 
Recovery Act funds, 36 percent were out-of-school youth.86 Table 6 
provides information on WIA youth served with Recovery Act funds 
nationwide and in our 16 study states. 

Recovery Act-Funded WIA 
Youth Program Served over 
355,000 Youths 

 

                                                                                                                                    
86Under WIA, local areas must ensure that a minimum of 30 percent of funds, including 
Recovery Act funds, are used for serving out-of-school youth.   
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Table 6: WIA Youth Served with Recovery Act Funds in Selected States and Nationwide, as of November 30, 2009 

State Number serveda 

Percentage
who were

14-18 years old

Percentage
who were

19-21 years old

Percentage 
who were 

22-24 years old 

Percentage
who were

out-of-school youth

Arizona 3,404 75 19 6 31

California 45,267 68 24 8 41

Colorado 3,328 69 24 7 40

Florida 14,548 62 27 11 39

Georgia 11,192 72 21 7 30

Illinois 17,868 64 26 10 46

Iowa 1,375 52 35 14 45

Massachusetts 6,917 79 16 5 25

Michigan 20,649 68 23 9 33

Mississippi 6,742 62 27 10 46

New Jersey 6,195 62 27 10 42

New York 25,323 71 21 7 27

North Carolina 6,436 65 25 10 42

Ohio 17,861 56 30 13 39

Pennsylvania 9,359 68 24 7 29

Texas 24,669 67 23 9 29

Total for 16 states 221,133 67 24 9 36

Nationwide 355,320 64 24 9 36

Source: Department of Labor data based on information reported by the states. 

Note: The sum of percentages for youth in the age categories of 14-18, 19-21, and 22-24 in each of 
the states may not equal 100 percent due to rounding. According to Labor, nationwide totals do not 
equal 100 percent due to data reporting issues in some of the other states and territories. 
aAccording to Labor, this represents the number of WIA youth served with Recovery Act funds, which 
includes those youth who participated in summer employment or other allowable WIA activities during 
the summer months. 

 

Nationwide, of the youth who participated in Recovery Act-funded WIA 
youth activities, 313,821—88 percent—were placed in summer 
employment, according to Labor’s data. Eighty-two percent of youth 
placed in summer employment completed their work experience, as 
shown in table 7.87 

                                                                                                                                    
87The summer employment completion rate represents the percentage of youth who 
completed their summer work experience without dropping out prior to the scheduled end 
date of the work experience. 
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Table 7: Recovery Act-Funded WIA Youth Participation in Summer Employment in 
Selected States and Nationwide, as of November 30, 2009 

State 
Number of youth placed 
in summer employment 

Percentage
who completed their

summer employment

Arizona 2,982 89

California 42,066 87

Colorado 3,138 80

Florida 13,652 92

Georgia 11,027 91

Illinois 16,626 81

Iowa 1,270 80

Massachusetts 6,795 92

Michigana 18,364 68

Mississippi 6,543 75

New Jersey 5,888 32

New York 23,888 85

North Carolina 6,436 71

Ohio 10,481 85

Pennsylvania 9,238 74

Texas 21,851 87

Total for 16 states 200,245 82

Nationwide 313,821 82

Source: Department of Labor data based on information reported by the states. 
aBecause of delayed reporting, Michigan’s denominator for its summer employment completion rate 
does not include the full cohort of youth who were placed in employment and may be understated by 
about 2,918 youth. Labor officials told us that some other states may have also underreported this 
data element, but to a much lesser extent. 

 

Those youth participating in Recovery Act-funded WIA youth activities 
who were not placed in summer employment included younger in-school 
youth and older youth who were participating in other allowable WIA 
youth activities, within and outside of the summer months, such as career 
exploration, classroom training, employment preparation services, and 
academic improvement services, according to Labor. 
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The Recovery Act requires that only the work readiness measure, also 
referred to as the work readiness attainment rate, be used to assess the 
effects of the summer-only youth employment activities. This measure is 
defined as the percentage of participants in summer employment who 
attain a work readiness skill goal. A work readiness skill goal is defined as 

Three Quarters of Youth 
Participants Achieved a Work 
Readiness Skill Goal 

“a measurable increase in work readiness skills including world-of-work 
awareness, labor market knowledge, occupational information, values 
clarification and personal understanding, career planning and decision making, 
and job search techniques (resumes, interviews, applications, and follow-up 
letters). It may also encompass survival/daily living skills such as using the phone, 
telling time, shopping, renting an apartment, opening a bank account, and using 
public transportation. It may also include positive work habits, attitudes, and 
behaviors such as punctuality, regular attendance, presenting a neat appearance, 
getting along and working with others, exhibiting good conduct, following 
instructions and completing tasks, accepting constructive criticism from 
supervisors and co-workers, showing initiative and reliability, and assuming the 
responsibilities involved in maintaining a job. It entails developing motivation and 
adaptability, obtaining effective coping and problem-solving skills, and acquiring 
an improved self-image.”88 

Nationwide, the work readiness attainment rate was 75 percent. This is a 
good baseline that shows a high level of achievement but leaves room for 
growth, according to a Labor official. Among the 16 states, the work 
readiness attainment rates ranged from 22 percent in New Jersey to 91 
percent in Georgia (see table 8). 

 

 

 

 

 

 

                                                                                                                                    
88Department of Labor, Attachment B-Training and Employment Guidance Letter No. 17-05 
(Feb. 17, 2006). 
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Table 8: Work Readiness Attainment Rate for Youth in Summer Employment in 
Selected States and Nationwide, as of November 30, 2009 

State Work readiness attainment rate

Arizona 87%

California 74%

Colorado 79%

Florida 87%

Georgia 91%

Illinois 80%

Iowa 79%

Massachusetts 85%

Michigan 68%

Mississippi 72%

New Jersey 22%

New York 83%

North Carolina 62%

Ohio 89%

Pennsylvania 72%

Texas 83%

Nationwide 75%

Source: Department of Labor. 

 

 
 
The Recovery Act mandates that we comment on the estimates of jobs 
created or retained as reported by recipients of Recovery Act funding. Our 
initial report on November 19, 200989 covered the first period of recipient 
reports including activity since the Recovery Act’s passage in February 
2009 through the quarter ending September 30, 2009. This section 
discusses our comments on the second round of recipient reports covering 
the period October 1, 2009, through December 31, 2009. 

The raw data from recipients of federal contracts, grants, and loans from 
the first round of recipient reporting contained many recipient mistakes. 
For the second submission of reports, because many first round recipients 
did not understand how to report correctly the number of jobs created or 

The Second Round of 
Recipient Reporting 
Showed That 
Improving Data 
Quality Is a Work in 
Progress 

                                                                                                                                    
89GAO-10-223. 
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retained, OMB clarified its guidance and is working with federal agencies 
to improve the agencies’ reviews of recipient data for mistakes and other 
problems. In addition, for this second round of reporting, the Board 
developed technical and content changes to try to help improve the quality 
of recipient data and streamline the reporting process. 

On January 30, 2010, the Board published the results of the second round 
of recipient reporting on Recovery.gov. According to the Web site, 
recipients submitted over 160,000 reports indicating that the Recovery Act 
funded nearly 600,000 jobs during the quarter ending December 31, 2009. 
As reported by the Board, the job calculations are based on the number of 
hours worked in a quarter and funded under the Recovery Act. The data 
also solely reflect the direct hours worked and funded by the Recovery Act 
and reported by recipients of grants, contracts, and loans. 

While significant issues remain, the second round of recipient reporting 
appears to have gone more smoothly as recipients have become more 
familiar with the reporting system and requirements. OMB and the Board’s 
responsiveness to feedback and lessons learned during the first round led 
to new simplified jobs reporting guidance and system enhancements that 
we believe will ultimately improve data quality and reliability. This round 
of reporting represents somewhat of a transition as recipients worked to 
implement the new reporting guidance, but clearly progress was achieved 
in addressing some of the major data quality and reporting issues 
identified in the first round. As recipient reporting moves forward, we will 
continue to review the processes that federal agencies and recipients have 
in place to ensure the completeness and accuracy of data. 

 
Economic Methods and 
Recipient Reports 
Together Are Needed to 
Provide Insight into the 
Employment Effects of 
Fiscal Stimulus 

Tracing the effects of the Recovery Act through the economy is a 
complicated task. Prospectively, before the act’s passage or before funds 
are spent, the effects can only be projected using economic models that 
represent the behavior of governments, firms, and households. While 
funds are being spent, some effects can be observed but often relevant 
data on key relationships and indicators in the economy are available only 
with a lag, thereby complicating real-time assessments. When a full range 
of data on outcomes becomes available, economic analysts undertake 
retrospective analyses, where the findings are often used to guide future 
policy choices and to anticipate effects of similar future policies. Stimulus 
spending under the broad scope of the Recovery Act will reverberate at 
the national, regional, state, and local levels. Models of the national 
economy provide the most comprehensive view of policy effects, but they 
do not provide insight, except indirectly, about events at smaller 
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geographical scales. The diversity and complexity of the components of 
the national economy are not fully captured by any set of existing 
economic models. Some perspective can be gained by contemporaneous 
close observation of the actions of governments, firms, and households, 
but a complete and accurate picture of the Recovery Act’s impact will 
emerge only slowly. The information reported by recipients can provide 
such insight into the use and impact of Recovery Act funds in local 
communities and regions. 

The recipient reports are not estimates of the effects of the Recovery Act, 
although they do provide a real-time window on the aftermath of Recovery 
Act spending. Recipients are expected to report accurately on their use of 
funds; recipients are not required to say what they would have done 
without the benefit of the program. Neither the recipients nor analysts can 
identify with certainty the impact of the Recovery Act because of the 
inability to compare the observed outcome with the unobserved, 
counterfactual scenario (in which the stimulus does not take place). At the 
level of the national economy, models can be used to simulate the 
counterfactual. At smaller scales, comparable models of economic 
behavior either do not exist or cover only a very small portion of all the 
activity in the macroeconomy. 

In interpreting recipient reporting data, it is important to recognize that 
the recipient reporting requirement covers a defined subset of the 
Recovery Act’s funding. The reporting requirements apply to nonfederal 
recipients of funding, including all entities receiving Recovery Act funds 
directly from the federal government, such as state and local governments, 
private companies, educational institutions, nonprofits, and other private 
organizations. OMB guidance, consistent with the statutory language in the 
Recovery Act, states that these reporting requirements apply to recipients 
who receive funding through the Recovery Act’s discretionary 
appropriations, not recipients receiving funds through entitlement 
programs, such as Medicaid, or tax provisions. Recipient reporting also 
does not apply to individuals. In addition, the required reports cover only 
direct jobs created or retained as a result of Recovery Act funding; they do 
not include the employment impact on materials suppliers (indirect jobs) 
or on the local community (induced jobs). Figure 14 shows the division of 
total Recovery Act funds and their potential employment effects. 
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Figure 14: The Potential Employment Effects of Recovery Act Funds 

Source: GAO.

Potential employment effects of Recovery Act fundsTotal Recovery Act funds (in billions)

Contracts, grants,
and loans

$275

Entitlements
$224

Tax relief
$288

Recipient reporting
coverage

Tax relief
employment

 effect

Entitlements
employment

effect

Contracts, grants,
and loans

Induced

Indirect

Direct

Total $787

Note: The potential employment effects of the different types of Recovery Act funds are based on 
historical data and are reflected in the size of the circles. The amounts shown reflect the original cost 
estimate of the Recovery Act as reported on Recovery.gov. 

 

Recipients are to file reports for any quarter in which they receive 
Recovery Act funds directly from the federal government, and recipients 
are to submit reports no later than 10 days after the end of each calendar 
quarter in which they received Recovery Act funds. Each report is to 
include the total amount of Recovery Act funds received, the amount of 
funds expended or obligated to projects or activities, and a detailed list of 
those projects or activities. For each project or activity, the detailed list 
must include its name and a description of the project or activity, an 
evaluation of its completion status, and an estimate of the number of jobs 
created or the number of jobs retained by that project or activity. Certain 
additional information is also required for infrastructure investments made 
by state and local governments. 
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In response to suggestions made by recipients, agencies, our 
recommendations, and others, on December 18, 2009, OMB issued a 
memorandum for the heads of executive departments and agencies 
updating its guidance on the Recovery Act, data quality, nonreporting 
recipients, and reporting of job estimates, among other important 
reporting requirements.90 The updated guidance standardized the period of 
measurement of jobs created or retained as one quarter and removed the 
requirement that recipients must sum various data on hours worked 
across multiple quarters of data when calculating jobs estimates. OMB 
now defines FTEs as the total number of hours worked and funded by 
Recovery Act dollars within the reporting quarter divided by the quarterly 
hours in a full-time schedule. The guidance also removed the need for 
recipients to make a judgment on whether jobs were created or retained 
because of the Recovery Act and made more explicit that jobs created or 
retained are to be reported as hours worked and paid for with Recovery 
Act funds. The guidance further clarified that jobs are to be counted only if 
a recipient will eventually be reimbursed with Recovery Act funding and 
specified that jobs will be counted based on the proportion of Recovery 
Act funding provided for the job. In addition, the guidance provided a 
series of practical examples of how the simplified formula for jobs 
calculation should be applied. 

Updated OMB Guidance 
and Board Procedures 
Changed Important 
Reporting Elements for 
Recipients 

The updated guidance also provided federal agencies with a list of 
minimum actions that they must conduct regarding data quality reviews 
including a review of significant errors in high priority data fields and 
material omissions. Material omissions include not reporting on a received 
award, or data in a report that is not responsive to a specific data element. 
Federal agencies will be required to evaluate continuously recipient and 
subrecipient efforts to meet recipient reporting requirements, as well as 
the requirements of OMB implementing guidance and any relevant federal 
program regulations. The guidance requires that federal agencies inform 
OMB of recipients who are noncompliant because they did not report on 
their uses of funds and FTEs created or retained. 

Additionally, the Board modified its procedures to (1) permit continual  
correction by recipients of data in FederalReporting.gov beginning 
February 2, 2010, as well as continuous review by federal agencies; (2) 

                                                                                                                                    
90OMB Memorandum, M-10-08, Updated Guidance on the American Recovery and 
Reinvestment Act – Data Quality, Non-Reporting Recipients, and Reporting of Job 
Estimates (Dec. 18, 2009). 
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implement updating of Recovery.gov at biweekly intervals, beginning 
February 10, 2010; and (3) outline new internal logic checks preventing 
errors such as misidentification of recipient congressional districts and 
entry of expenditure data indicating recipients expended more funds than 
they received. 

In our previous review of the prior quarter’s prime recipient reports, we 
examined the relationship between recipient reports showing the presence 
or absence of any FTE counts with the presence or absence of funding 
amounts shown in either or both data fields for amount of Recovery Act 
funds received and amount of Recovery Act funds expended. While there 
were more reports, in terms of both percentage and count, for reporting 
FTEs, there were fewer reports showing FTEs but no funds either received 
or expended. Fifty-six percent of the prime recipient reports, as compared 
to 44 percent from the previous quarter, showed an FTE value. Previously, 
we identified 3,978 prime recipient reports where FTEs were reported but 
no dollar amount was reported in the data fields for amount of Recovery 
Act funds received and amount of Recovery Act funds expended. These 
records constituted 16 percent of all the reports showing FTEs and 
accounted for about 9 percent of the total FTEs reported at that time. As 
shown in table 9, for the most recent quarter, we identified 2,059 such 
reports, which accounted for 6 percent of all reports showing FTEs and 
about 1.4 percent of the total FTEs. Our follow up with a sample of cases 
found that while recipients made mistakes, some seemingly anomalous 
results were reasonable. For example, DOT funds highway and 
transportation programs on a reimbursement basis, so there is a time lag 
between the payment of workers by contractors and reimbursement by 
DOT made with Recovery Act dollars. We flagged four Mississippi 
transportation program recipient reports because the amounts expended 
in comparison to the FTEs seemed too high or too low. However, after we 
analyzed the data the Mississippi Department of Transportation used to 
calculate FTEs, we were able to verify that their calculations were correct. 
On the other hand, we flagged a round one Georgia Head Start recipient 
report because of the high number of FTEs reported. Officials did not 
know the number reported in round one was wrong until after they 
submitted the report. Although they believed the number seemed off, the 
officials reported submitting it based on the direction of an official 
representing the federal reporting hotline. The issue was not applicable to 
round two reporting, as Head Start had issued guidance after round one 
stating that recipients were not to include cost of living adjustments or 
quality improvement in the calculation of the jobs created or retained. 

Fewer Reports Show FTEs 
with No Funds Either Received 
or Expended 
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In addition, OMB’s December guidance stated that recipients may decide 
to begin hiring new employees as soon they are notified of the amount of 
their Recovery Act award, but before Recovery Act dollars are received or 
expended. In such a situation, where non-Recovery-Act dollars that are 
paying the wages of the new employees are used as an advance on the 
Recovery Act dollars awarded, recipients can appropriately report these 
jobs as created or retained. 

Table 9: Fourth Quarter, 2009—Count of Prime Recipient Reports by Presence or 
Absence of FTEs and Recovery Act Funds Received or Expended 

Recovery Act funds Report with FTEs Reports without FTEs

Received or expended 
funds reporteda 

35,045 
(94%) 

14,353
(50%)

No received or expended 
funds reported 

2,059 
(6%) 

14,370
(50%)

Total 37,104 
(100%) 

28,723
(100%)

Source: GAO analysis of prime recipient reports for 4th quarter, 2009 from Recovery.gov as of January 30, 2010. 
aPrime recipient reports showing a nonzero dollar amount in either or both Recovery Act funds 
received or expended data fields. 

 

In our previous report, we noted that 10 recipient reports accounted for 
close to 30 percent of the FTEs reported. In this second round of recipient 
reports, we noted 10 reports accounting for 25 percent of the FTEs. Those 
10 reports described funding support for education-sector related 
positions. 

Previously, 71 percent of those prime recipient reports that showed no 
FTEs also showed no dollar amount in the data fields for amount of 
Recovery Act funds received and amount expended. As shown in table 9 
above, reports showing no FTEs are equally split between those reporting 
and not reporting funds received or expended. The total cumulative value 
of funds reported in the expenditure field for recipient reports showing no 
FTEs but having received or expended funds was $3.2 billion. The switch 
to reporting FTEs on a quarterly basis while continuing to report Recovery 
Act funding on a cumulative basis will mean that such comparisons will 
become less meaningful over time and, therefore, must be made with care. 
For example, projects that are completed during a reporting quarter may 
show few or no FTEs but significant Recovery Act funding due to the 
cumulative funding reporting and the delay in receiving funds in cases 
where funds are used to reimburse expenses already incurred. 
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Several factors need to be taken into consideration when interpreting the 
FTE data from the recipient reports. First, in our November report, we 
noted that the concept of an FTE should allow for the aggregation of 
different types of jobs—part-time, full-time, or temporary—and should 
cover a standard period of performance. OMB’s updated guidance on the 
FTE calculation accomplished this. However, our review of second round 
reporting indicates that some recipients, particularly in the education area, 
did not follow the new calculation and do not expect to do so until the 
third round of reporting. We previously cautioned against aggregation of 
first round FTE data, and it holds for this round of reporting as well. 
Because not all recipients used the new calculation, we are not able to 
compare FTEs across projects or add the FTEs together. As recipients 
follow the updated guidance on calculating FTEs, this may be possible. 
Even if all recipients had reported data consistent with the updated OMB 
guidance, however, there are important implications to consider when 
using an FTE number to analyze projects funded under the Recovery Act. 
For example, firms may choose to increase the hours of existing 
employees, which can certainly be said to increase employment but not 
necessarily be an additional job in the sense of adding a person to the 
payroll. FTE counts can also vary across projects that might otherwise 
look similar and therefore should be considered in the context of a 
specific project through its completion. In some cases, Recovery Act funds 
were used to fund capital investment for a project, not to fund direct 
hours. As part of its data quality checks, for example, FHWA asked 
recipients to explain the relationship between FTEs to the funds expended 
field relative to how large or small the relationship is compared to 
expected values. In many cases, the recipient noted that they used funds to 
initiate a project, which could include purchasing items such as material 
and moving equipment. 

Interpretation of the FTE Data 

 
Improved Data Quality Is a 
Work in Progress 

We performed an initial, limited set of edit checks and basic analyses on 
the first quarter recipient report data that were posted and available for 
download from Recovery.gov on October 30, 2009. Based on that review 
work, we identified recipient report records that showed certain data 
values or patterns in the data that were either erroneous or suggested that 
some further review could be merited due to an unexpected or atypical 
data value or relationship between data values. As a means of assessing 
the extent to which instances of those data values or patterns continued to 
recur, we performed these analyses again as well as some new analyses on 
the second round of quarterly recipient reports covering the period 
October 1, 2009, through December 31, 2009 (the fourth calendar quarter 
of 2009), which we downloaded from Recovery.gov on January 30, 2010. 
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For the most part, the number of records identified by our edit checks was 
relatively small compared to the 65,827 prime recipient report records 
downloaded from Recovery.gov. This number represents 8,841 more 
recipient reports than the previous quarter and represents about a 16 
percent increase. About a third of this increase consists of reports 
covering highway projects. Large increases were also seen in reports from 
the Army Corps of Engineers and the Department of Energy. Reports from 
recipients of funding from Health and Human Services programs also 
showed a large increase. 

While we noted a reduction in certain types of errors, inconsistencies, or 
atypical patterns, others have persisted into the second quarter of reports. 
The occurrence of such errors or inconsistencies is indicative of 
inaccurate or incomplete data and raises concerns about the quality of 
information in other data fields that cannot be readily detected through 
various automated checks of the data. 

In our analyses of the data fields showing Recovery Act funds, we 
previously identified 132 recipient reports where the award amount was 
zero or less than $10, which suggests data entry errors or other mistakes. 
For this second round of quarterly reports, there were just 31 such reports. 
Previously, we identified 133 records where the amount reported as 
received exceeded the reported award amount by more than $10. There 
were no such reports in the second round. It appears that edit checks are, 
for the most part, successfully addressing these issues. 

In our review of the first round of recipient reports, we noted that while 
the data fields for Treasury Account Symbol (TAS) codes and Catalog of 
Federal Domestic Assistance (CFDA) numbers showed no invalid values 
on recipient reports, the values on some reports were not congruent with 
their associated agency name fields and either the agency name or the 
code were likely to be erroneous.91 Both TAS and CFDA values are linked 
to specific agencies and their programs. In the first round of quarterly 
reports, we identified 454 reports as having a mismatch on the CFDA 

                                                                                                                                    
91The TAS codes identify the Recovery Act funding program source. The two left most 
characters of each TAS code form a data element, which is identical with the two-digit 
numerical code used in the federal budgetary process to identify major federal 
organizations. The CFDA is a governmentwide compendium of federal programs, projects, 
services, and activities that provide assistance or benefits. It contains assistance programs 
administered by departments. Each program is assigned a unique number where the first 
two digits represent the funding agency. 
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number, that is the CFDA number shown on the report did not match the 
CFDA number associated with either the funding or awarding agency 
shown on the report. On TAS codes, we identified 595 reports where there 
was no TAS match including 76 instances where GAO was erroneously 
identified as either the funding or awarding agency. Our repeat of this 
analysis on the second round of quarterly reports showed a reduction in 
but not an elimination of the number of reports where a mismatch 
between the codes occurred. We identified 232 reports as having a 
mismatch on the CFDA number and 157 reports where there was no TAS 
match. In our TAS match, we found no instances where GAO was 
erroneously identified. Although the frequency of misalignment of TAS 
and CFDA values with their appropriate agency names has been reduced, 
this small set of reports where it continues calls into question the 
timeliness or efficacy of any edit checks that were implemented to address 
this issue. 

To assess the congruence between the summary values of selected data 
fields reported on Recovery.gov and the sums derived from those same 
data fields using the downloaded reports, we calculated the overall sum 
and sum by states for number of FTEs reported, award amount, and 
amount received. We found that the FTE values matched the total reported 
on Recovery.gov. The award amount and amount received data fields 
corresponded closely with the values shown for the summary data shown 
on Recovery.gov if the values in these data fields for all reports that appear 
in either or both rounds of quarterly reports are added together. However, 
there is some basis for concern that the values being aggregated in this 
way may include some double counting. 

The Board has noted that despite improvements in this round, they are 
experiencing difficulties cross-referencing reports from the first and 
second submission of reports because of inconsistencies in the way 
recipients entered award identifiers. For example, in some cases 
recipients used hyphens in their award key in round one but not in the 
second round. Based on a match we performed between first and second 
round reports on the basis of an award key data field,92 we identified a 
subset of reports that appeared in the first round of quarterly reports but 

                                                                                                                                    
92An award key is a derived field that identifies an award. This field is derived using a 
distinct combination of the following component fields: Award_type, Prime_DUNS, 
Award_id and Order_number. Board representatives indicated that while the same 
award_key value for a specific project could be assigned from one quarter to the next, it 
could not be presumed that this would always be the case.   
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not in the second round, a subset of reports that appeared in the second 
round for the first time, and a subset of reports that appeared in both 
rounds. When we further analyzed the 13,506 reports that only appeared in 
the first round but not the second round, we found that 85 percent of them 
did not have the final report data field marked as showing that this first 
round report was to be the final report and that there would be no further 
quarterly reports.93 Sixty-eight percent indicated in the project status field 
that the project was either “Not Started” or “Less Than 50% Completed.” 
Forty-eight percent showed the date of award as being in the last half of 
the 2009 calendar year. In OMB’s comments, the Controller noted that 
OMB conducted a line-by-line review of the 13,506 reports that had been 
identified from round one that did not appear to have a matching report in 
round two. According to the Controller, preliminary indications are that 
“approximately 93 percent of the 13,000 reports were filed in the second 
round of reporting but, due to a technical issue, were not “matched” with 
the corresponding prior-quarter report …” Overall, OMB believes that the 
actual number of unmatched reports is fewer than 100 that should have 
had a corresponding report from the most recent reporting quarter but did 
not. 

In addition, we note that 5,422 of the 22,337 reports (24 percent) that 
appeared for the first time in the second round of recipient reports, 
showed an award date as occurring in the first half of the 2009 calendar 
year. It seems unlikely that, for at least some of these 5,422 reports, there 
would not have been first round quarterly reports submitted given the 
early award date. 

To the extent that these first-round-only reports and second-round-only 
reports comprised records that should have been linked, summing the 
dollar amounts in the way noted above to obtain the overall totals will 
result in some double counting of the amounts reported. For example, for 
a first-round-only report and a second-round-only report that should have 
been linked but was not, the amount received value submitted in the first 
round, assuming it was a value greater than zero, will also constitute part 
of the cumulative amount received value shown in the unlinked second-
round-only report. However, since each report was treated as a separate 
project, both amount received values were included in calculating the 
overall total with the amount reported for the first round being counted 

                                                                                                                                    
93The final report key shows the status as a final report. It indicates that this is the final 
report and there will be no further quarterly reports. 
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twice. Moreover, it appears that the downloadable records do not provide 
a way to track some projects’ recipient reports from one quarter to the 
next.  

As part of our review of the second round of quarterly reports, we 
examined further the apparent consistency or coherence between the final 
report data field and other report data fields for all second round reports. 
For those reports indicating that they were final reports, we looked at the 
project status data field and whether the dollar amount shown for 
Recovery Act funds received or Recovery Act funds expended was close to 
the award amount. A total of 5,184 prime recipient reports, roughly 8 
percent of all prime recipient reports, indicated that the current report 
was to be the final report. Although almost all of those reports showed a 
“Completed” project status, there were 279 reports where project status 
was either “Not Started” or “Less Than 50% Completed.” For all recipient 
reports marked as final, we also conducted an analysis to identify those 
reports where the amount reported for both Recovery Act funds received 
or expended was less than 75 percent of the award amount or exceeded 
the award amount by 10 percent or more. We did not find any reports 
where both the amount shown as received or expended exceeded the 
award amount by 10 percent or more. We identified 453 reports, about 9 
percent of reports marked as final, where neither the value for amount 
received or expended was within 75 percent of the award amount. The 
project status for these 453 final reports showing less than 75 percent of 
funds received or expended is shown in table 10. 

Table 10: Project Status of Fourth Quarter, 2009 Prime Recipient Reports Marked As 
Final Report with Less Than 75 Percent of Funds Received or Expended 

Project status Number of reports Percentage

Not started 90 20

Less than 50 percent completed 98 22

More than 50 percent completed 87 19

Completed 178 39

Total 453 100

Source: GAO analysis of prime recipient reports for fourth quarter 2009 from Recovery.gov as of January 30, 2010. 

 

The apparent incongruence between the reported project status and 
funding may warrant further examination or follow up with these reports 
if the designation of final report status is determined not to be in error and 
no further reports will be made. Identifying the reasons for the occurrence 
of recipient reports with the particular characteristics just described could 
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help ensure that reports marked as final are complete and account fully 
for the expenditure of funds. 

A potential problem area we identified previously was the inconsistent 
provision of data on the number and total amount of small subawards of 
less than $25,000. There are data fields that collect information on small 
subawards, small subawards to individuals, and small subawards to 
vendors. We previously noted that there were 380 prime recipient report 
records where we observed the same values being reported in both small 
subawards and small subawards to individuals, and we established that 
there were many more records where these values were being reported 
separately. For this second round of quarterly reports, we found 485 
reports showing this pattern of the same values being reported in both 
data fields. Similarly, we noted 152 reports in the previous quarter’s 
reports where, in either the subawards or subawards to individuals data 
fields, the value for the number of subawards and the total dollar value of 
subawards were exactly the same and, as such, most likely erroneous. In 
this second round of reports, there were 141 such records. These reports 
are not likely to be conveying accurate information on the amount and 
dispersion of subawards. 

Overall, while most recipient report records were not identified as 
potential problems in our second round of edit checks and analyses, and 
some areas of concern and error appear to have been addressed, our 
results continue to indicate a need for further data quality efforts. Further 
improvements in those areas of concern we are able to identify could 
potentially yield a broader sense of assurance about the quality of 
information reported in data fields or relationships not as amenable to the 
type of edit checks and analyses we are able to perform. According to 
OMB’s Controller, OMB recently transmitted a data file to the Board that 
reflects the analysis of the OMB-led review and is working with the Board 
to appropriately link reports and to make additional data corrections. We 
will request further information from OMB about this data file to 
understand how OMB and the Board are using it to address the report 
issues that we identified. 

 
State Officials Reported 
That OMB’s Updated 
Guidance Improved the 
Round Two Recipient 
Reporting Process 

In response to concerns raised by recipients including states and localities, 
issues identified by GAO, and lessons learned from the first round of 
reporting, OMB issued revised guidance on December 18, 2009 for 
calculating FTEs and estimating jobs created or retained. OMB’s 
responsiveness to incorporate feedback and issue new guidance a month 
after we issued our recommendations represents progress in moving 
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toward more transparency and accountability for federal funds. However, 
with the compressed time frame, demands of the quarterly reporting 
schedule, and the national scale of the recipient reporting exercise, some 
state officials reported that the issuance of guidance approximately two 
weeks before recipients were to begin reporting presented challenges for 
them. For example, several Texas state agencies acknowledged that 
OMB’s FTE calculation simplified the methodology for determining the 
jobs created or retained data element. A number of them commented, 
however, that receiving the updated guidance late in December strained 
their resources. Education state officials reported that the timing of the 
guidance was particularly challenging for them because its release 
coincided with the closing of schools and universities for the winter break. 
As a result, the calculation and reporting of FTE varied in the education 
area across and even within some states. These issues are discussed in 
detail later in this section. 

In the updated guidance, OMB advised recipients that they should 
implement the updated methodology to the greatest extent possible for the 
January reporting period. OMB alerted state representatives in 
teleconferences in November and early December that new guidance was 
forthcoming. State agencies’ responses to the release of the updated 
guidance included actions such as disseminating their own updated 
guidance, hosting trainings, and participating in Webinars to address the 
challenges with the transition to the new guidance. Even with the outreach 
efforts by state agencies, some recipients, however, did not use the 
updated OMB guidance for the second reporting round. Other recipients 
were planning to use the continuous editing process to bring their reports 
into compliance. 

OMB’s guidance is essential to recipients’ understanding of the reporting 
requirements, which correlates directly with the quality of the data 
reported by states. State officials in many of our selected jurisdictions 
noted that the second round of recipient reporting was easier because of 
OMB’s updated guidance on the FTE calculation or their familiarity with 
the reporting process. Under the old guidance, recipients reported being 
confused about counting a job created or retained even though they knew 
the number of hours that were paid for with Recovery Act funds. For 
example, officials in the Pennsylvania State Office of Accountability 
reported that during a national conference call of state reporting leads in 
December, many participants expressed their concern that neither federal 
agencies nor recipients of Recovery Act funds truly understood how the 
previous guidance worked and that the new instructions on job reporting 
were much easier to follow. Pennsylvania’s Accountability Office noted 
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that the changes in the guidance significantly reduced the number of pages 
of instructions for subrecipients and vendors. As another example, 
officials from the Ohio Office of Budget and Management said that the 
second round of reporting was a smoother process, recipients 
collaborated with their office, and they were more accustomed to the 
process. Likewise, Illinois state officials in the Department of Commerce 
and Economic Opportunity stated the determination of the denominator in 
the FTE calculation was much easier in the second round because it was 
less subjective and less time was needed to do the reporting due to prior 
experience. 

 
Although State Officials 
Reported Improvements in 
the Reporting Process, 
Some New Technical 
Glitches Surfaced 

New edit checks were introduced for the second submission of recipient 
reports to prevent recipients from making certain errors, particularly those 
that received public attention in the first submission of reports. Table 11 
shows the complete list of edits. On December 23, 2009, the Board 
conducted a Webcast to educate recipients about reporting system 
changes for the second submission of recipient reports. The data entry 
system for recipients issued “soft error” messages to flag questionable data 
and allowed recipients to move forward with their answers or correct the 
fields before they submitted their record. The system issued “hard error” 
messages when the recipient entered certain inconsistent data, such as a 
ZIP code that conflicted with the congressional district entered for a 
project, or if the funds expended exceeded the funds awarded. Recipients 
would have to correct these fields before the system would accept their 
submissions. 
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Table 11: FederalReporting.gov Edit Checks for January 2010 Recipient Reporting 

Hard edit checks—entries not allowed • Total Recovery Act Funds Received/Invoiced cannot be more than the Amount of 
Award. 

• If Project Status is “Fully Completed,” Total Recovery Act Expenditures cannot be 
more than the Amount of Award or Total Recovery Act Funds Received/Invoiced. 

• If Project Status is “Fully Completed,” Total Recovery Act Infrastructure 
Expenditures cannot be more than Amount of Award, Total Recovery Act Funds 
Received/Invoiced, or Total Recovery Act Expenditures. 

• Congressional District must match ZIP code+4. A valid congressional district must 
be entered. 

• ZIP code must match State. 
• Sub Award Amount must be greater than or equal to Sub Award Disbursed. 

Soft edit checks—provides alert only • Amount of Award and Total Recovery Act Funds Received/Invoiced is $500,000 or 
more, but Number of Jobs created is less than 1. 

• Project Status is “Fully Completed,” Total Recovery Act Funds Received/Invoiced, 
Total Recovery Act Expenditures, and Amount of Award equal, and Number of 
Jobs equals zero (0). 

• If Number of Jobs is greater than zero (0), then the Number of Jobs cannot equal 
Amount of Award, Total Recovery Act Funds Received/Invoiced, Total Recovery 
Act Expenditures, or Total Recovery Act Infrastructure Expenditures. 

• Project Status cannot have a “Fully Completed” status where Total Recovery Act 
Funds Received/Invoiced equals zero (0). 

• Project Status cannot have a “Fully Completed” status where Total Recovery Act 
Expenditures equals zero (0) and Date of Award is greater than 30 days from the 
date of final submission. 

• Number of Jobs multiplied by $15,600 cannot exceed Amount of Award. 
• Amount received equals zero (0), jobs created/saved is more than 50. 
• Total Recovery Act Expenditures cannot be more than the Amount of Award or 

Total Recovery Act Funds Received/Invoiced. 
• Total Recovery Act Infrastructure Expenditures cannot be more than Amount of 

Award, Total Federal Amount ARRA Funds Received/Invoiced, or Total Federal 
Amount of ARRA Expenditures. 

Source: Recovery Accountability and Transparency Board. 

 

A number of recipients reported difficulties with hard errors related to 
congressional districts and ZIP codes. According to the Board, 
FederalReporting.gov was programmed using the U.S. Postal Service’s 
(USPS) database of ZIP codes and congressional districts. This database 
was chosen in part because it is used by Congress for constituent mailings. 
According to the Board, the USPS acknowledged that some districts’ ZIP 
codes matches to the correct congressional district were still being 
corrected and resolved. Recipients who failed the congressional district 
edit check were using a variety of source data, not the USPS data which 
were provided on FederalReporting.gov and through the error messages, 
which specified both the recipient record and the congressional district 
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(or range of districts) that corresponded to the ZIP code provided. To help 
ensure accountability, FederalReporting.gov confirms each recipient’s 
business identification through a Dun & Bradstreet DUNS number and 
Central Contractor Registration (CCR).94 According to the Board, many 
recipients found that they had errors in the ZIP codes in their CCR 
registration. When recipients tried to enter their congressional districts, if 
they did not match the ZIP codes they had entered in CCR, they failed this 
edit check. Officials in Massachusetts reported that they received 
information from federal agencies, which led them to change some award 
numbers and DUNS numbers before submission, preventing error flags 
later on. According to these officials, the Department of Health and 
Human Services and the Department of Energy listed business 
identification information for each grant on their Web sites, a practice they 
would like to see other federal agencies adopt. 

Only recipients could edit their data submissions. However, federal 
agencies could attach correction flags when they were reviewing 
individual recipient reports. We interviewed a number of recipients whose 
first round data were incorrect. Some of these recipients did not report 
having a correction flag or any notification from their agency that they 
needed to review their data. One Head Start agency, with a recipient 
report that contained a high number of FTEs because of a misplaced 
decimal, posted a notice on its Web site but was told there was no way to 
correct the information posted in its recipient report. With the new 
features on FederalReporting.gov, recipients will be able to update their 
data for six weeks after the end of the reporting period. 

 
Department of Education 
Recipients Illustrate the 
Successes and Challenges 
of the Second Reporting 
Period 

A number of state and local education officials we interviewed said that, 
with the exception of the timing of the release of the guidance, the 
recipient reporting process had been smoother during the second 
reporting period and that the new jobs guidance will ultimately simplify 
FTE calculations. Specifically, several state and local education officials 
said that data collection from subrecipients had been much easier in the 
second round of reporting. For example, an Iowa state official told us that 
during the first round of reporting the volume of calls for assistance from 
LEAs had been very high, but he had received far fewer calls during the 

                                                                                                                                    
94A DUNS number is a unique nine-digit sequence recognized as the universal standard for 
identifying and keeping track of 100 million businesses worldwide. The Central Contractor 
Registration (CCR) system is a secure, single repository of vendor data used 
governmentwide. 
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second round. Regarding the new jobs calculation methodology, a number 
of state officials said that the new methodology, which directs recipients 
to calculate FTEs based on the hours worked and funded by the Recovery 
Act, is clearer than the previous formula.95 The new calculation does not 
require the subrecipient to make a subjective judgment about whether a 
job would have existed in the absence of Recovery Act funds, and a local 
official described the new methodology as more objective. These results 
are encouraging, because funding for education is a significant share of 
the Recovery Act with three programs—the State Fiscal Stabilization 
Fund, Title I, and IDEA—receiving nearly $80 billion in new funding under 
the act and because approximately two thirds of the jobs reported by 
recipients during both reporting periods have been attributed to education 
funds, including funds for government services included in the State Fiscal 
Stabilization Fund administered by the Department of Education. 

While a number of education officials said the new guidance simplified the 
jobs calculations, they also said that the release of the guidance on 
December 18, 2009, was problematic, particularly because the release 
coincided with the closing of schools and universities for the holiday 
break. Specifically, the timing made it harder for state officials to 
communicate new expectations to districts and limited the amount of time 
available to gather revised data from LEAs and IHEs. Officials in several 
states told us that data collection from LEAs was already well under way 
when the new guidance was issued. For example, Pennsylvania allowed 
certain subrecipients that were scheduled to be closed during the holidays 
to submit reports by December 17, 2009, and then recertify the reports 
after the holidays if anything changed. This deadline was one day before 
OMB released the new guidance, and, therefore, Pennsylvania had to go 
back to certain subrecipients to ask for new information to follow the 
revised job guidance. Similarly, state officials in Iowa told us that by 
December 18, 2009, over 90 percent of the Education subrecipient reports 
in their state had already been submitted to the state and verified by 
program staff. When schools reopened on January 4, 2010, state officials 
sent an e-mail to all subrecipients explaining the new requirements and 
asking them to resubmit corrected data by January 8. Overall, state 
education officials in 9 of our 17 jurisdictions told us they had required 

                                                                                                                                    
95Last quarter LEAs were generally required to calculate a baseline number of hours 
worked, which was a hypothetical number of hours that would have been worked in the 
absence of Recovery Act funds. LEA officials were to use this baseline number to 
determine the number of hours created or retained and to subsequently derive the number 
of FTEs for job estimates. 
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LEAs to submit their data in December. In some of these states, officials 
asked LEA officials to resubmit new data to follow the newly released 
guidance. 

In addition to having to resubmit reports, the fact that a number of states 
required districts to submit data prior to the close of the reporting period 
could affect data or the comparability of data across states. Some, such as 
Iowa and New Jersey,96 asked LEAs to project figures through the end of 
the quarter. In contrast, officials in Massachusetts and the District of 
Columbia told subrecipients to report data from the start of the quarter 
until submission to the state or District (December 24 in Massachusetts 
and December 14 in the District), to retain information on the intervening 
period (between the cut-off date and December 31, 2009), and to include 
data on this period in the third round of recipient reports. Officials in 
California instructed LEAs that if good estimates were available for funds 
expended or obligated through the end of their reporting period, they 
should use them. However, if they did not estimate, but cut off at the end 
of the previous month, they should do so for both jobs created or retained 
and funds expended or obligated. Education officials in Georgia told us 
that they anticipate setting an early cut-off date for the round three reports 
since the deadline coincides with spring break and the Easter holiday, and 
officials in Massachusetts said they hope to have the reporting deadline in 
Massachusetts be the last Friday of the month, at the end of the reporting 
cycle. 

Although they faced challenges, several states were able to obtain jobs 
data and report it following the updated OMB guidance. During a joint 
conference call on January 11, 2010, OMB and Education officials said 
prime recipients could use the corrections period in January to clarify and 
refine numbers in light of the timing of the guidance. Specifically, in 
Florida, Georgia, Iowa, Michigan, North Carolina, and Pennsylvania, the 
prime recipients told LEAs to submit information based on the updated 
OMB guidance or to resubmit such data if LEAs had already submitted 
data using the old guidance. Further, officials in Massachusetts97 and the 

                                                                                                                                    
96New Jersey officials told us they plan to submit finalized figures during the continual 
correction period. 
97Massachusetts’ reported data also reflect the updated guidance shift to the quarterly 
reporting of jobs data even though the LEAs had reported cumulative data on FTEs funded 
by the Recovery Act. The Massachusetts Department of Education subtracted out FTEs 
reported in the first quarter to compute a quarterly figure. 

Page 92 GAO-10-437  Recovery Act 



 
! 
 
 

District of Columbia told us they had been able to report following OMB’s 
December 18 guidance using the information they had already collected 
from LEAs. Illinois officials told us they had incorporated corrections for 
some, but not all of Illinois’ LEAs in January, and therefore submitted 
Education-related recipient reports that included FTE counts generated 
using both the new and old guidance. Specifically, Illinois asked the six 
districts with the largest Recovery Act allocations in the state to 
recalculate jobs data based on OMB’s guidance in January and included 
these revised figures in the state’s Education recipient report. 

Other states did not use OMB’s updated guidance, but instead reported 
following the old guidance for at least some of their education program 
recipient reports. Officials in three of these states—Arizona,98 California, 
and New Jersey—said they planned to have LEAs submit updated figures 
during the continual corrections period in February or March. However, 
officials in two other states—Colorado99 and New York—said they did not 
plan on updating the numbers to reflect the new guidance, but plan on 
implementing the new guidance during the next reporting cycle. Officials 
in Arizona and Colorado told us they had followed the updated guidance 
for State Fiscal Stabilization Fund recipient reports. 

Despite the updated guidance, some state and local officials still have 
questions about how to calculate FTEs. A number of state and local 
officials, including officials from the Pennsylvania Department of 
Education, told us that they were unsure about how to calculate FTEs for 
teachers during the quarters spanning the summer months and that 
additional guidance would be useful. OMB’s updated guidance allows 
districts to define the number of hours in a full-time schedule for a 
particular position (the number of hours in the denominator) to account 
for differences in work schedules, but does not offer an example of how to 

                                                                                                                                    
98Officials at the Arizona Department of Education told us they did not follow OMB’s 
December 18 guidance for the IDEA Part B and ESEA, Title I recipient reports, but planned 
to ask LEAs to submit corrections during February or March. Officials at the Governor’s 
Office of Economic Recovery in Arizona, the prime recipient for SFSF, told us they had 
followed the December 18 guidance for SFSF recipient reports. 
99Colorado Department of Education officials determined, due to the lateness of the 
December 18 guidance, it was not possible to perform another statewide collection of FTE 
data prior to the submission deadlines.  Department officials said they are following the 
December guidance for the third reporting round and believe the new guidance will 
increase the consistency of state data. Colorado is directing its SFSF funds to institutions 
of higher education and not LEAs. The SFSF recipient reports were prepared using OMB’s 
December 18th guidance. 
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adjust this denominator in quarters when school is not in session or 
provide guidance as to how to apply the numerator, “hours worked and 
paid for with Recovery Act funds,” to an education context. While teachers 
typically work 10 months out of the year, in some districts they are paid 
year round and are considered full-time employees. Local officials we 
spoke to varied in whether they expected to report FTEs for teachers 
during the summer months. For example, one official told us he was 
concerned that if he reported actual hours worked for teachers during the 
summer months he would not show any FTEs, even though there would be 
salary expenditures. In contrast, local officials in another district indicated 
that they would report FTEs during the summer months for teachers 
because teachers are paid 12 months out of the year. 

State education officials reported implementing a number of strategies to 
improve the reliability of data and to validate jobs or expenditure data 
submitted by LEAs. For instance, Arizona, Georgia, Iowa, North Carolina 
and New Jersey indicated that they pre-populated a number of fields for 
LEAs, such as by inserting DUNS numbers or the amount of the grant 
award, which reduced the fields LEAs must complete. In addition, officials 
from Arizona, Iowa, and Georgia said that they compared data with 
information in their financial and budget planning systems. Iowa, 
Michigan, and New York state officials also said they compare an LEA’s 
reported FTE calculation to the approved budget or application for that 
district to see if the reported figure is reasonable. Officials from Florida 
and Georgia said that they review reported numbers for anomalies, such as 
FTE numbers greater than zero with no related expenditures or 
expenditures greater than zero with no related FTEs. Finally, many 
officials told us they check the data for basic reasonableness. 

State education officials told us they had taken steps to try to ensure the 
completeness of their required recipient reports. For instance, officials in 
Pennsylvania said they had compared reports of recipients that had 
reported to the list of LEAs in the state who were required to report and 
followed up with districts that had not submitted reports. Officials in the 
District of Columbia told us that their data collection method creates an 
added incentive for LEAs to report—the data collection tool for the 
recipient reports is part of the LEA’s process to request reimbursement. In 
contrast, an Iowa official reported that at least seven subrecipients had not 
reported data for this reporting period, and as a result, the official had 
entered zeros for these districts for jobs and expenditures. When we 
followed up with the districts, two districts told us they thought they had 
submitted the required information, three said they had submitted initial 
reports during December but had missed the request for updated data in 
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January, and two districts, under the same superintendent, had not 
reported because the superintendent had difficulty accessing the system. 
Of these seven districts, two had not yet spent any funds. We followed up 
with the Iowa official and he said that he did not know why a report would 
not have been recorded if it had been submitted, that even districts that 
had not spent funds were required to submit reports, and that he did not 
plan to submit corrections on the data. 

To improve the consistency of FTE data collected and reported, we 
recommend that the Secretary of the Department of Education 
(Education) and the Director of the Office of Management and Budget 
(OMB) provide clarifying guidance to recipients on how to best calculate 
FTEs for education employees during quarters when school is not in 
session. 

Recommendation for Executive 
Action 

 
OMB’s Updated Guidance 
Emphasizes Federal Data 
Quality Checks on 
Recipient Reports 

Recipient reporting data quality is integral as part of the effort to bring 
transparency and accountability to the Recovery Act funds. While 
recipients we contacted during the first round of recipient reporting 
appeared to have made good faith efforts to ensure complete and accurate 
reporting, our fieldwork and analysis of first round data indicated that 
there were a range of significant reporting and quality issues that needed 
to be addressed. Collecting information from such a large and varied 
number of entities in a compressed time frame, as required by the 
Recovery Act will continue to be a huge task, and developing systems to 
check the data submitted under these circumstances takes on increased 
importance. 

OMB’s updated December 2009 guidance outlined steps to address the 
issue of federal agency data quality checks on recipient reported data. The 
guidance lays out ways in which agencies can help recipients report better 
data. OMB reinforces that agencies, at a minimum, are to establish data 
quality plans that articulate their review process to focus on significant 
reporting errors and material omissions and ensure complete, accurate, 
and timely reporting of all amounts funded by the Recovery Act. In 
addition, agencies are now advised to provide recipients with key award 
information, such as recipient name and award amount. The agencies also 
are instructed to have recipients examine their reports for logical 
inconsistencies, such as if a recipient indicates that the project is fully 
completed but the funds received are minimal compared to the award 
amount. 
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Federal agencies’ recipient reporting data quality review efforts continue 
to develop. In particular, from the federal agencies we reviewed, various 
processes were in place for outreach, identifying nonreporters, monitoring 
compliance, and identifying errors in reporting. The prime recipient report 
records include data on whether or not the federal agency reviewed the 
record during the data quality review time frames. In addition, the report 
includes a flag as to whether or not a correction was initiated. A 
correction could be initiated by either the prime recipient or the reviewing 
agency. In our review of the prior quarter reports, we examined the 
number and percentage of prime recipient records that were marked as 
having been reviewed by the federal agency. We repeated that analysis for 
the most current quarter—table 12 below shows the results. 

Table 12: Fourth Quarter 2009 Prime Recipient Reports Reviews and Corrections 

Reviewed 
by agency Correction Percentage 

Number of prime 
recipient reports

No No 23 15,178

No Yes 11 7,464

Yes No 54 35,269

Yes Yes 12 7,916

Total  100       65,827

Source: GAO analysis of prime recipient reports for fourth quarter 2009 from Recovery.gov as of January 30, 2010. 

 

Relative to the prior quarter, both the percent and number of prime 
reports marked as reviewed by agency were lower in the 2009 fourth 
quarter. In the prior quarter, 80 percent (45,825 records) of the prime 
recipient reports were marked as having been reviewed by the agency. As 
shown above in table 12, 66 percent (43,185 records) of the prime recipient 
reports were marked. 

Education’s efforts to facilitate jobs reporting and data quality include 
coordinating with OMB, hosting conference calls, monitoring recipients, 
and conducting data quality reviews. Education provided guidance and 
technical assistance to states. As part of its guidance and technical 
assistance efforts, Education hosted three conference calls before and 
after the updated guidance was released to address reporting changes. 

Department of Education 

Education developed a quality review plan that included processes for 
identifying errors through various cross-checking mechanisms. According 
to Education officials, one example of such a mechanism is a series of 
comparisons of second round data to data reported in the first quarter by 
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using data elements such as number of jobs and job descriptions. 
Similarly, Education compares various data elements in recipient reports, 
such as award number and CFDA numbers, with information in its grant 
management system to identify incorrect data elements that could make it 
appear that a recipient had not submitted a report. Before the federal 
agency review period began, officials ran daily reports and compared 
these reports to first quarter reports to check data, such as project status. 
According to a program official, these reports were invaluable to the 
program offices because they made it easier for them to assist state 
officials in fixing errors before the actual corrections period. 

To aid in identifying nonreporters, Education has implemented, through a 
monitoring questionnaire sent to state officials for Title I and SFSF, 
compliance measures, which in some circumstances also allow Education 
officials to identify errors before the reporting deadline. For example, 
Education officials we interviewed noted a situation in Illinois where LEA 
reporting was lower than they expected. Illinois officials also told us that 
they had observed that the number of LEAs shown in the system was too 
low, that this error was due to an incomplete upload of their report, and 
that they had subsequently resubmitted the report. Finally, officials told us 
that the department plans to do a reasonableness check on subrecipient 
reports from the second quarter across programs. As part of this check, 
officials will observe whether the number of reports for each grant appear 
to be consistent with the number of LEAs they expect to see and will 
contact state officials to discuss inconsistencies that arise. 

Education officials said that the recipient reporting process has improved 
their knowledge of states’ cash management practices and that this 
information will help them to monitor states and offer them targeted 
technical assistance. For example, a department official told us that as a 
result of the Recovery Act, program officials have learned in more detail 
how funds flow from SEAs to LEAs in each state, and that this information 
has been very important in helping program staff interpret the expenditure 
numbers they see on the recipient reports in their monitoring efforts. For 
instance, a state’s reported expenditures might appear low because the 
state operates on a quarterly reimbursement basis and districts have been 
spending their own funds expecting reimbursement—without the 
knowledge of the state’s cash management practices such numbers could 
be misinterpreted. This official told us that her specific program office will 
use this information to train program office staff in how to use this 
information in their monitoring efforts. The official added that the 
financial management information they have learned through the recipient 
reporting process adds another layer to the information gathered through 
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broader, systems-based questions they have asked during IDEA 
monitoring visits over the last 5 years. Further, she believes that this more 
nuanced understanding of how state finances work will help department 
officials provide more tailored technical assistance to states. 

In response to OMB’s guidance, HUD has engaged in efforts to facilitate 
timely and accurate jobs reporting. HUD’s efforts included outreach to 
recipients, developing processes for error detection, and identifying 
nonreporters. According to officials, HUD contacted recipients by e-mail 
with reminders to report and provided key information that should be 
included in certain data fields. In addition, HUD provided technical 
assistance to walk unfamiliar recipients through the reporting process. 

Department of Housing and 
Urban Development 

HUD also developed data quality review processes with cross-checking 
mechanisms to detect errors. For example, the Recovery Act Management 
and Performance System (RAMPS) compared data in four key fields from 
FederalReporting.gov against parameters HUD established to identify 
potential significant errors (see table 13).100 RAMPS also flagged duplicate 
entries, awards entered incorrectly as contracts, and reports entered with 
invalid award ID numbers. 

Table 13: Parameters HUD Established to Identify Significant Errors for the Capital 
Fund 

Data field Parameter for determining significant error 

Award amount Compared directly to Office of the Chief Financial Officer (OCFO) 
obligation, with a 0% variance allowed.a 

Total received Compared directly to OCFO disbursement, with a +/-10% variance 
allowed. 

Total spent May not exceed OCFO obligation. 

Jobs Related to OCFO obligation. The number of jobs may not exceed 
a +50% variance from the following:  
OCFO obligation/$205K. 

Source: HUD officials. 
aFor the first round of recipient reports, this parameter allowed a +/-10 percent variance. 

 

                                                                                                                                    
100HUD’s data quality process proposal defines a significant error in the fields award 
amount, total received, total spent, and jobs as any entry that varies from a HUD 
comparison source value taken from corresponding HUD Office of Chief Financial Officer 
award records for obligations and disbursements. 
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Moreover, for the second cycle HUD officials told us they further 
incorporated suggestions from OMB’s guidance to agencies to improve the 
data quality review process. The department identified some material 
omissions by examining fields with narrative responses to determine 
whether they contained a minimum number of characters as an indicator 
of whether the responses adequately addressed requirements for those 
fields. HUD officials said that the most prevalent errors in reported data 
were in the number of jobs field. They said that confusion persists among 
public housing agency officials regarding how to calculate and count jobs, 
which is reflected in the number of potential errors identified by the data 
quality review process. HUD officials said they first followed up on the 
most egregious errors—large overcounting or undercounting—that 
remained uncorrected after their initial review of the data before 
addressing other errors. Table 14 identifies the number of potential 
significant errors identified by HUD in each field for Public Housing 
Capital Fund formula grants and competitive grants for each quarterly 
reporting cycle. 

Table 14: Number of Potential Significant Errors Identified by Field for the October 
2009 and January 2010 Reporting Cycles 

Data field 

Number 
of potential errors, 
October reporting 

cycle 

Number
of potential errors,
January reporting 

cycle

Award amount 55 28

Amount received 639 730

Total spent 5 1

Jobs 1,437 1,118

Total 2,136 1,877

Source: GAO analysis of HUD data. 

Note: A single report can have multiple significant errors identified. 

 

HUD’s data quality process proposal defines material omissions as any 
grantee that failed to report at all. HUD developed a Recovery Act Non-
Reporting Enforcement Plan in September 2009, which states that all 
recipients who fail to report in FederalReporting.gov by the end of their 
first applicable reporting cycle will receive a warning letter from HUD 
program staff. If recipients fail to report a second time, HUD will initiate 
further enforcement actions which can include formal or informal 
hearings, suspension of access to funds, or other actions. In the first 
recipient reporting cycle, HUD identified 152 Capital Fund formula and 
competitive grants for which a report was required but none was found, 
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according to HUD officials. Officials told us HUD provided technical 
assistance to housing agencies on its nonreporter list, including walking 
them systematically through the reporting process. HUD officials told us 
they also sent reminder e-mails on December 4, 2009 to the 152 
nonreporting housing agencies reminding them to report in the second 
reporting period and warning them that HUD may take additional action if 
they failed to report in the next reporting period. In the second reporting 
cycle, HUD identified 27 grants for which a report was required but none 
was found, including 6 grants for which no report was found for either 
cycle. HUD officials told us they followed up by phone with all housing 
agencies for which no report was found for either cycle. 

HUD officials questioned the accuracy and validity of the data submitted 
through recipient reports and said they were not yet comfortable relying 
on these data because of the level of confusion expressed by housing 
agency officials regarding jobs reporting and the large number of potential 
errors HUD identified in the “number of jobs” field. In addition, they said 
HUD already has most of the information collected through the recipient 
reports—jobs information and project status were two exceptions—and 
uses other systems for that information because HUD officials believe the 
data are more reliable than the recipient-reported data. Although HUD has 
received feedback from housing agencies that are confused or frustrated 
over the reporting process, it has not received substantive feedback from 
external stakeholders, such as OMB, the HUD IG, interest groups, or the 
media on recipient data for the Capital Fund grant program. 

For the first submission of recipient reports, we noted that public housing 
agencies experienced problems with the process of recipient reporting and 
the FTE calculation. These problems appeared to continue in round two. 
For example, officials at one Mississippi housing authority reported the 
same 6 jobs in round two that they reported in round one. We determined 
their calculations did not conform to the OMB guidance of December 18, 
and they did not recall receiving guidance from HUD or OMB on job 
calculations for round two. However, HUD officials told us HUD sent 
several e-mails to each grantee between December 23 and the end of the 
reporting period that included a link to HUD’s explanation of the job count 
and the change in job count guidance from OMB. 

Officials from a Mississippi and a Pennsylvania housing authority reported 
using a jobs calculator produced by HUD to calculate the number of jobs 
they reported in the second round. HUD had posted a jobs calculator for 
the first round of recipient reporting, which was designed to calculate jobs 
cumulatively across reporting periods, but removed it prior to the second 
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round of reporting after OMB changed the guidance for calculating jobs. 
According to a HUD official, their jobs calculator for the second round—
which reflected the changes in OMB guidance for calculating jobs—was 
posted for about 1 week in December 2009 before OMB requested that it 
be taken down in order to review it further. After reviewing the HUD 
guidance to housing agency officials, it appears that HUD did not take 
steps to instruct housing agencies not to use the jobs calculator from the 
first round. As a result, housing agencies may have incorrectly used the 
jobs calculator from the first round to calculate the number of jobs for the 
second round. 

We recommend that the Secretary of Housing and Urban Development 
instruct housing agencies to discontinue use of the jobs calculator 
provided by HUD in the first round of recipient reporting for subsequent 
rounds of reporting to ensure the correct job calculation is used. 

Recommendation for Executive 
Action 

DOT officials noted that the combination of information sharing among 
the operating administrations (OA),101 prior knowledge of reporting by the 
recipients, and the dissemination of training and guidance helped the 
department and recipients comply with reporting in the second 
submission of reports. DOT’s OAs engaged in several efforts of outreach to 
assist in accurate recipient reporting. The OAs conducted Webinars and 
meetings, sent e-mails, and made telephone calls to brief and train their 
program recipients. According to officials, they wanted to ensure that, 
along with keeping recipients updated on requirement changes, first-time 
recipients would be successful in reporting. In addition, during the first 
reporting period, DOT learned that the OAs, working together as a group, 
allowed sharing of information and mediation of reporting challenges. 

Department of Transportation 

To identify the nonreporters, the OAs compared the list of recipients with 
reports found in FederalReporting.gov. As a result, they identified 64 
recipients that failed to report during the first reporting period. The OAs 
worked one-on-one with these recipients and received assurances from 
these nonreporters that they would comply with future reporting 
requirements. 

                                                                                                                                    
101The department’s operating administrations overseeing the implementation of the 
Recovery Act include the Federal Aviation Administration, Federal Highway 
Administration, Federal Railroad Administration, Federal Transit Administration, and 
Maritime Administration. 
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According to officials, DOT and its OAs took numerous steps to address 
the quality of the recipient reported data and identify errors. To address 
reporting, DOT modified contract terms and conditions to include 
recipient reporting requirements and warnings that were sent to recipients 
reminding them that reporting data is a condition of the Recovery Act 
funding. Further, officials reported that each OA has developed a written 
process to conduct data quality reviews. To understand the reasons for 
identified inaccuracies in reported data, DOT relied on direct contact and 
follow-up with its recipients. When asked how DOT planned to use the 
recipient reported data, officials said they did not have plans to use the 
information from recipient reports in future decision making. Instead, they 
planned to rely on other department data collection methods. 

DOT took steps to promote consistency between OMB definitions and the 
unique nature of FHWA programs. However, guidance provided by FHWA 
raised concerns with some state and local officials we interviewed. OMB 
encouraged federal agencies to provide supplementary reporting guidance 
to their recipients. To improve consistency in the guidance recipients 
receive, OMB requires agencies to clear any supplemental guidance 
through OMB. FHWA approached OMB to clarify the number recipients 
should report for total federal Recovery Act funds received. To meet the 
statutory requirement of reporting at the project or activity level, OMB and 
FHWA determined that recipients should report the amount awarded and 
the amount received as the same regardless of expenditures, since 
recipients report expenditures in a subsequent field. 

Some state officials stated that the supplementary guidance from FHWA 
raised definitional and transparency issues. We also found that the states 
we reviewed differed in the application of the guidance. In some cases, 
states did not report the same number in the amount awarded and amount 
received column. In one case, the state response was that funding values 
for all amounts were taken from the state accounting system and were 
consistent across all of the state recipient reports. A few other states made 
the changes to conform to the guidance, but expressed concerns about the 
definition of this field and the transparency of the reporting. FHWA and 
OMB officials are aware that some state officials have raised concerns 
with this guidance and are working with state officials to try to resolve this 
issue. However, as OMB clearly states in its guidance, although federal 
agencies are able to comment and suggest changes to the reports, prime 
recipients are ultimately responsible for the data reported into 
FederalReporting.gov. We will continue to monitor this matter. 
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DOE made several outreach efforts to their program recipients to ensure 
timely reporting. These efforts included e-mail reminders for registration 
and Webinars that provided guidance on reporting requirements. For the 
first round of reporting, DOE developed a quality assurance plan to ensure 
all prime recipients filed quarterly reports, while assisting in identifying 
errors in reports. The methodology for the quality assurance review 
included several phases and provided details on the role and 
responsibilities for DOE officials. 

Department of Energy 

According to DOE officials, the data quality assurance plan was also 
designed to emphasize the avoidance of material omissions and significant 
reporting errors. More specifically, as reported by the OIG and DOE 
officials, the plan outlined a qualitative comparison of recipient data 
obtained from FederalReporting.gov to agency data obtained from the 
department’s financial and procurement systems. To aid in the 
comparative analysis, DOE established threshold deviations for the first 
round of recipient reporting. More specifically, the jobs creation or 
retention thresholds were originally established by the Political Economy 
Research Institute (PERI) at the University of Massachusetts-Amherst, 
acting as a consultant to DOE. According to DOE officials, PERI was able 
to create this list of expected job creation from the project operation plan 
provided by DOE and used them in their quality assurance analysis. DOE 
plans to adjust these thresholds based on the first and second round of 
recipient reporting. OIG officials noted that, based on their October 
review, DOE officials are instructing programs to use information from the 
quality assurance analysis when considering future funding and for 
management purposes. 

To address data quality, HHS operating agencies engaged in various efforts 
of outreach, reporting error detection, and identifying nonreporters. HHS 
officials stated that they contacted recipients to determine the cause of 
errors, correct errors, and offer assistance. HHS was able to identify areas 
for improvement for the January reporting period through their series on 
lessons learned within the agency. Because of these efforts, HHS provided 
guidance to recipients on how to correct the key award information when 
using the copy forward feature in FederalReporting.gov during the January 
reporting period. Lastly, during the first reporting period, HHS developed a 
Web site, that provides recipients with award information needed to 
complete their reports, such as award amount, award ID, and date of 
award. Additionally, to aid with correcting errors, HHS reports that the 
Health Resources and Services Administration has sent e-mail 
notifications and initiated technical assistance calls emphasizing the 
importance of correcting fields with identified errors during the January 

Department of Health and 
Human Services 
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reporting period. HHS reports that programs have been reaching out to 
recipients that made errors to determine the cause of those errors and to 
develop a strategy for correcting them. 

Nonreporters are tracked by HHS on a master list that includes recipients 
from their Operating Divisions. HHS relied on individual Operating 
Divisions to provide information on the number of recipients who did not 
report. According to HHS staff, these programs compared the list of 
reports that they expected to receive with the list of reports that they 
actually received in order to identify nonreporters. HHS reports that each 
HHS Operating Division, or agency, is responsible for contacting the 
recipient and providing technical assistance as needed. Each Operating 
Division contacted all recipients who did not report to identify the reasons 
for noncompliance. The HHS Office of Recovery Act Coordination 
compiled these reasons in a master spreadsheet and sent it to OMB. 

A number of press articles in November 2009 discussed concerns with the 
jobs reporting done by HHS Head Start grantees. During round two, we 
followed up with two Head Start grantees in Georgia, who reported that 
guidance from the Office of Head Start program after the last round of 
reporting improved their understanding of the recipient reporting process. 
While the grantees complied with OMB’s new guidance for reporting FTEs, 
there were a few errors in the recipient report that one of the grantees 
initially submitted, resulting in revisions to the ZIP code, congressional 
district, and award number. 

 
Agency Officials Are 
Unclear about the Federal 
Agency Role during the 
Continual Review Period 

Following the first round of recipient reporting, the Board made several 
major reporting changes that took effect in the second round. One of these 
changes allows recipients to correct reporting mistakes on a continual 
basis. This new process began on February 2 and will last until March 15 
for the second submission of recipient reports. According to 
Recovery.gov, recipients can change or correct their reports multiple 
times during this extended review period. In conjunction with this, OMB’s 
December 18 guidance instructed federal agencies to evaluate on a 
continuous basis recipient and subrecipient reports. This differs from the 
framework of the initial review of submissions during which agencies had 
8 calendar days to review and comment on submissions. During the initial 
review period, the reports were locked and only the federal agency could 
unlock reports for recipients to make changes. In contrast, during the 
continual review period, recipients can make multiple changes up to 
midnight Monday the week the data are posted on Recovery.gov. Federal 
agencies have a one-day period to review the final submissions before the 
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data are downloaded and posted on Recovery.gov. This shortened period 
for agency review of “final” reports may not allow for the same quality 
assurance as in the initial review period. The Board released the first 
updated data set on February 10 on Recovery.gov, and it anticipates that 
the updates will occur every other Wednesday, with the final update for 
the quarter ending December 31, 2009, occurring on March 17, 2010. 

Federal agency officials we spoke with are concerned about fulfilling 
OMB’s directive to evaluate recipient data on a continuous basis. OMB’s 
December 18 guidance states simply “federal agencies are required to 
make reasonable efforts to monitor such corrections…”  For example, 
Education officials said that there is a need for more guidance on how the 
new review period will work. They added that developing monitoring 
plans or drafting policies and procedures is difficult until guidance has 
been issued. Education officials told us that during a conference call on 
February 3, 2010, OMB raised the topic of creating agency guidance for the 
continuous corrections process and that a number of Education officials 
had offered to help develop the guidance. Education officials later told us 
that this topic has been revisited during subsequent working group calls, 
and that agencies and OMB concluded that more experience with this new 
process was needed before meaningful guidance could be developed. HUD 
officials told us that the department does not have a plan in place to 
address the new period of continuous corrections and is waiting for 
guidance from OMB and potentially the Board on what the expectations 
are for federal agencies. HUD has had internal discussions regarding 
monitoring corrections, but officials were not sure what types of changes 
would be possible for a recipient to make during the second round of 
reporting. HUD officials expressed concern that the new continual 
corrections period for recipients may pose monitoring issues for both 
HUD and prime recipients. DOT officials expressed similar concern with 
the lack of formal guidance regarding the department’s role in reviewing 
recipient data during the continual update phase. DOT continues to 
monitor the data submitted on a daily basis in anticipation of OMB or the 
Board implementing a formalized process. Officials also noted that 
keeping track of changes made by recipients could be challenging due to 
the staff effort required to monitor the changes and the fact that recipients 
can make multiple changes throughout the period. In addition, a senior 
DOE official in the department’s Recovery Operations Group noted that 
without understanding the Board and OMB’s expectations for federal 
agencies during the recipients’ continual review period, agencies have had 
difficulty developing their monitoring efforts. According to the official, the 
continual edit capability now requires agencies to inquire daily on what 
has changed in order to monitor the recipient reports. DOE officials also 
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expressed concern regarding the amount of staff time required to maintain 
this level of review on a daily basis for thousands of reports. 

A senior Board official explained that they designed the new process to 
address the concerns of state officials that under the old process, they had 
limited opportunities to correct erroneous data. Under the approach used 
in the first round of recipient reporting, recipients could only correct data 
prior to their public release on Recovery.gov; recipients were concerned 
that they could not address mistakes in the data until the next official 
reporting cycle. During the first round initial review period, only the 
federal agency could unlock reports for recipients to make changes. 
According to FederalReporting.gov, federal agencies under the new 
process are to identify errors in recipient reports and add comments 
addressing those errors through the entire continual review period. The 
senior Board official acknowledged that this change was not one that 
many federal agencies’ officials agreed with because of the difficulty in 
tracking changes, but he stressed that the states—often the prime 
recipients—had the most accountability for the data, and that they needed 
more flexibility in correcting data. The official said that he expected that 
the Board, OMB, and federal agencies would discuss this issue at an 
upcoming “lessons learned” session covering the second round of 
recipient reporting and at weekly working group meetings that OMB has 
with federal agency recipient reporting teams. 

OMB should work with the Board and federal agencies, building on the 
lessons learned, to establish a formal and feasible framework for review of 
recipient changes during the continual update period and consider 
providing more time for agencies to review and provide feedback to 
recipients before posting updated reports on Recovery.gov. 

Recommendation for Executive 
Action 

 
The Board Is Working with 
Federal Inspectors General 
to Establish a Multiphased 
Recipient Data Federal 
Agency Review Process 

In light of the importance of the quality of the Recovery Act data, the 
Board is working with Federal Inspectors General to establish a 
multiphased federal agency review process to look at the quality of the 
data submitted by Recovery Act recipients. Over the coming months, the 
Board and the Federal Inspectors General plan to issue subsequent reports 
that look at the causes of inaccurate reporting, the effectiveness of the 
agency data quality review processes, and, in some cases, Federal 
Inspectors General will review the accuracy of specific recipient reports. 

The Board’s Recovery Funds Working Group, which includes 
representatives from the 29 inspectors general, meets monthly to discuss 
issues related to oversight of Recovery Act funds. In addition, the Board’s 

Page 106 GAO-10-437  Recovery Act 



 
! 
 
 

Working Group has taken steps to assess federal agencies’ efforts to 
review the quality of recipient reported data. In December 2009, the 21 
inspectors general reported that 17 federal agencies had processes to 
perform limited data-quality reviews for identifying material omissions or 
significant errors in the recipient reported information and to notify 
recipients of the need to make any changes, while 4 federal agencies—the 
Departments of Agriculture, Defense, and Homeland Security, and the 
Small Business Administration—had weaknesses in their respective 
processes.102 

 
Providing Information and 
Access to the Public 

The Board is responsible for providing information about Recovery Act 
spending via Recovery.gov. This Web site promotes official data for use in 
public debate, assists in providing fair and open access to Recovery Act 
opportunities, and promotes an understanding of the local impact of 
Recovery Act funding. Data reported by recipients of Recovery Act funds 
through the nationwide data collection system at FederalReporting.gov are 
available to the public for viewing and downloading on Recovery.gov. 

To increase the public’s access to data, OMB encouraged states to post 
information about the impact of Recovery Act funds on a state Recovery 
Act Web site. These Web sites vary in content between states. For 
example, Pennsylvania and Massachusetts presented information targeted 
at citizens, including analysis of local impacts of the Recovery Act, 
detailed explanations of FTE counts, ongoing project updates, instructions 
in applying for Recovery Act funds, and definitions of terms used to 
describe Recovery Act funding. Some states posted information targeted at 
recipients, with basic FTE calculations or links to reporting guidance. 
Many state Recovery Act Web sites also encourage reporting of fraud and 
abuse of Recovery Act funds. Eight states in our 17 jurisdictions—Arizona, 
California, Colorado, Illinois, New Jersey, North Carolina, Pennsylvania 
and Texas—included information about fraud reporting hotlines on their 
Recovery Web sites. Michigan and Iowa instead posted links to federal 
fraud reporting Web sites. 

 
 

                                                                                                                                    
102U.S. Department of Health and Human Services, Office of Inspector General, Summary 
of Inspectors General Reports on Federal Agencies’ Data-quality Review Processes, No. A-
09-10-01002 (November 2009). 
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Oversight and 
Accountability Efforts 
in the First Year  

 
OMB Has Taken Steps 
toward Implementing GAO 
Recommendations for 
Improving the Single Audit 
Process for Recovery Act 
Programs, and Actions Are 
Ongoing 

Since our first bimonthly report in April 2009, we have made 
recommendations to OMB for improving the accountability and oversight 
of Recovery Act funds. These recommendations were intended to help 
mitigate risks related to Recovery Act funds and to strengthen internal 
controls over the use of those funds through the Single Audit Act and OMB 
Circular No. A-133 for Single Audits.103 OMB has taken steps to implement 
our recommendations. However, these efforts do not yet fully address the 
significant risks related to Recovery Act funds. In October 2009, in 
response to our recommendations, OMB implemented a Single Audit 
Internal Control Project (project), which is under way. The project is a 
collaborative effort between the states receiving Recovery Act funds that 
volunteered to participate, their auditors, and the federal government. One 
of the project’s goals is to achieve more timely communication of internal 
control deficiencies for higher-risk Recovery Act programs so that 
corrective action can be taken. The project required the auditors for each 
of the 16 volunteer states to issue interim reports on internal control of 
major Recovery Act programs as of November 30, 2009. These reports 
were to be presented to auditee management prior to December 31, 2009 
(3 months sooner than the 9-month time frame required by OMB Circular 
No. A-133). Under the project, auditee management was to provide the 
report and a corrective action plan to the appropriate federal agency by 
January 31, 2010. When OMB completes the project, we plan to analyze the 
results and other actions that OMB has taken to more fully implement our 
recommendations to achieve improved and timelier oversight of Recovery 
Act funds. 

OMB has taken several steps in response to our recommendations. 
However, additional actions are needed to sufficiently address the risks 
leading to our recommendations. As we previously reported, Recovery Act 

OMB Has Taken Steps to 
Implement GAO 
Recommendations 

                                                                                                                                    
103OMB Circular No. A-133 sets out implementing guidelines for the Single Audit and 
defines roles and responsibilities related to the implementation of the Single Audit Act, 
including detailed instructions to auditors on how to determine which federal programs are 
to be audited for compliance with program requirements in a particular year at a given 
grantee. 
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funds engender unique risks that were not addressed in OMB Circular No. 
A-133. The most significant of these risks are associated with 

• new programs that may not have the internal controls and accounting 
systems in place to help ensure that funds are distributed and used in 
accordance with program regulations and objectives, 

• Recovery Act funding increases for existing programs that may exceed 
the capacity of existing internal controls and accounting systems, 

• the more extensive accountability and transparency requirements for 
Recovery Act funds that require the implementation of new controls 
and procedures, and 

• increased risks because of the need to spend funds quickly. 
 
To help mitigate risks relating to Recovery Act programs, in our April, 
July, and September 2009 reports, we recommended that OMB adjust the 
current Single Audit process to 

• focus the risk assessment auditors use to select programs to test for 
compliance with 2009 federal program requirements on Recovery Act 
funding; 

• provide for review of the design of internal controls over programs to 
receive Recovery Act funding during 2009, before significant 
expenditures in 2010; and 

• evaluate options for providing relief related to audit requirements for 
low-risk programs to help balance new audit responsibilities 
associated with the Recovery Act. 

 
Below is a summary of OMB’s efforts to implement the recommendations 
from our bimonthly reviews. We will continue to report on these actions 
and subsequent OMB efforts, including the project’s results. 

• To focus auditor risk assessments on Recovery Act-funded programs 
and to provide guidance on internal control reviews for Recovery Act 
programs, OMB worked within the framework defined by existing 
mechanisms—Circular No. A-133 and the Circular No. A-133 
Compliance Supplement (Compliance Supplement).104 In this context, 
we reported in September 2009 that OMB had made limited 
adjustments to its Single Audit guidance. OMB issued the Compliance 
Supplement in May 2009, which focused risk assessments on Recovery 

                                                                                                                                    
104The Compliance Supplement is issued annually to guide auditors on what program 
requirements should be tested for programs audited as part of the Single Audit. 
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Act-funded programs. In August 2009, OMB issued the Circular No. A-
133 Compliance Supplement Addendum I, which provided additional 
guidance for auditors and modified the Compliance Supplement to, 
among other things, focus on new Recovery Act programs and new 
program clusters. 

 
• We reported in April and July 2009 that the Single Audit reporting 

deadline is too late to provide audit results in time for the auditee to 
take action on deficiencies noted in Recovery Act programs prior to 
the expenditure of significant funds under those programs. 105 The 
timing problem was exacerbated by the extensions to the 9-month 
deadline that were routinely granted by the awarding agencies, 
consistent with OMB guidance. The Department of Health and Human 
Services, the cognizant agency106 for the 16 states participating in the 
project, adopted a policy of no longer approving requests for such 
extensions. OMB officials have stated that they plan to eliminate 
allowing extensions across all agencies and programs but have not yet 
issued any official guidance to this effect. In February 2010, OMB 
officials stated that they plan to discuss this issue with federal 
agencies for governmentwide implementation. 

 
• In our September 2009 report, we reported that OMB noted the 

increased responsibilities falling on those responsible for performing 
Single Audits. OMB issued two separate memoranda that allowed state 
and local governments to more timely recover administrative costs 
(including oversight, reporting and audit costs) related to Recovery 
Act programs. 107 

                                                                                                                                    
105Single Audit Act requires that recipients submit their financial reporting packages, 
including the Single Audit report, to the federal government no later than 9 months after 
the end of the period being audited. As a result, an audited entity may not receive feedback 
needed to correct an identified internal control or compliance weakness until the latter 
part of the subsequent fiscal year. 
106Each award recipient expending more than $50 million is assigned a cognizant agency for 
audit. Generally, the cognizant agency for audit is the federal awarding agency that 
provides the predominant amount of direct funding to a recipient unless OMB assigns this 
responsibility to another agency. Some of the responsibilities of the cognizant agency 
include performing quality control reviews, considering auditee requests for extensions, 
and coordinating a management decision for audit findings that affect federal programs of 
more than one agency. 
107OMB, Payments to State Grantees for Administrative Costs of Recovery Act Activities, 
M-09-18 (Washington, D.C.: May 11, 2009), and OMB, Payments to State Grantees for their 
Administrative Costs for Recovery Act Funding – Alternative Allocation Methodologies, 
M-10-03 (Washington, D.C.: Oct. 13, 2009). 
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• In addition, states that volunteered to participate in the project were 
eligible for some relief in their workloads because OMB modified the 
requirements under Circular No. A-133 to reduce the number of low-
risk programs that must be included in the Single Audits. 

 
• In December 2009, we reported that OMB implemented the project to 

encourage timelier reporting by auditors to identify and communicate 
deficiencies in internal control and corrective action by the auditee. 
The project’s scheduled completion is early spring 2010. While its 
coverage could be more comprehensive, OMB’s analysis of the 
project’s results could provide meaningful information for improving 
future use of the Single Audits for oversight of Recovery Act programs. 

 
OMB has made progress in implementing the project since we last 
reported in December 2009. One of the project’s goals is to encourage 
auditors to identify and communicate significant deficiencies and material 
weaknesses in internal control over compliance for selected major 
Recovery Act programs 3 months sooner than the 9-month time frame 
currently required under statute. If effective, the project should allow 
auditee program management to expedite corrective action and help 
mitigate the risk of improper Recovery Act expenditures. In December 
2009, we reported that OMB officials met their goals for the scope of the 
project, stating that overall they were satisfied with the range of 
populations and geographic diversity of the 16 states that volunteered for 
the project.108 The project’s first interim milestone was scheduled for 
December 31, 2009. Under the project, the auditors were required to issue, 
in writing based on OMB Circular No. A-133, an early communication by 
that date of significant deficiencies and material weaknesses in internal 
control over compliance in effect for the period ended June 30, 2009, to 
auditee management. 

OMB Has Made Progress in 
Implementing Its Single Audit 
Internal Control Project 

For the 16 states participating in the project, 12 auditors submitted the 
required reports, which identified significant deficiencies, material 
weaknesses, or both. In addition, an auditor for another state provided a 
report but did not indicate whether the findings were material weaknesses 
or significant deficiencies as required under the project’s guidelines. 
Auditors for 2 other states reported that while they performed interim 
procedures as required, they did not identify any significant deficiencies or 

                                                                                                                                    
108The following 16 states volunteered to participate in the Project: Alaska, California, 
Colorado, Florida, Georgia, Louisiana, Maine, Missouri, Nevada, North Carolina, Ohio, 
Oklahoma, South Dakota, Tennessee, Texas, and Virginia. 
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material weaknesses and therefore did not issue written reports. One 
state, with a fiscal year ending on August 31, 2009, had until March 1, 2010, 
to report. OMB granted the extension so that the auditor would have the 
same amount of time to complete their test work as the auditors for the 
other project participants. The project’s second milestone required that 
auditee management provide the interim communication report and a 
corrective action plan to the cognizant federal agency by January 31, 2010. 
For 10 of the 13 states that submitted the required internal control report, 
the corrective action plans were included in the interim communication 
report. In three instances, the plans were provided in a separate report. 

We reviewed the internal control reports provided to OMB by the auditors 
of the project’s participants by December 31, 2009, and noted that auditors 
for 13 of the 16 states reporting deficiencies had identified over 70 
instances where internal controls over compliance were insufficient to 
prevent or detect noncompliance with federal regulations over Recovery 
Act funding. Moreover, auditors for 5 states identified findings that were of 
a more serious nature and qualified as material weaknesses.109 In some 
instances, the state auditors had previously reported the same 
deficiencies, including a material weakness, but corrective action had not 
yet been taken or was insufficient to resolve these issues. 

Most of the deficiencies reported under the project varied by program and 
state, but there were several that were similar across a number of 
programs and states. Specifically, a number of auditors reported concerns 
with (1) the auditees’ ability to reliably report under the financial reporting 
requirement on federal expenditures and awards of Recovery Act funds, 
(2) the lack of documentation to determine whether the federal 
expenditure was allowed based on federal requirements, and (3) the lack 
of documentation to support whether payments of Recovery Act funding 
were made to eligible recipients. For example, one auditor reported that 
some documents required to determine eligibility for child care subsidies 
were not in the case files, and the responsible state agency did not have 
assurance that only eligible households are receiving child care subsidies. 
For this finding, the state agreed in October 2009 to implement a 
corrective action plan with full implementation by November 2010 to help 
ensure that verification documents are completed and maintained 

                                                                                                                                    
109A material weakness is a significant deficiency or combination of significant deficiencies, 
which results in more than a remote likelihood that a material misstatement of the subject 
matter will not be prevented or detected. 
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regarding family eligibility for child care subsidies. The state agreed that a 
monthly audit on a random sample of files would be conducted and that 
reimbursement of questioned costs would be requested. 

An example of a material weakness reported by one auditor was that a 
state workforce commission paid about $21 million in Unemployment 
Insurance benefits to other states during fiscal year 2009 without 
recouping the cost of these claims from employers in the state. The 
auditor also reported that the workforce commission had not implemented 
procedures to determine if claimants filing in other states were working in 
the audited state at the time the claims were filed and during the duration 
of the claims. Effective internal controls did not exist to help ensure that 
the workforce commission notified employers of interstate claims and 
verified the work status of claimants to reduce the risk of payments on 
fraudulent claims. 

OMB said that it will determine the success of the project by evaluating 
whether 

• there has been sufficient participation from the auditees, auditors, and 
federal agencies; 

• the early communication process provides auditee and federal 
program management with useful information regarding internal 
control deficiencies in the Recovery Act programs administered by the 
states, thus resulting in expedited correction of deficiencies and 
reduced risk to Recovery Act programs; and 

• the process accelerates the audit resolution by the federal agencies 
and therefore provides auditee management with early feedback to 
assist in correction of the high-risk deficiencies in the most 
expeditious manner. 

 
OMB has decided to use the Single Audit process as the key accountability 
tool because a significant portion of Recovery Act expenditures are in the 
form of federal grants and awards. However, the Single Audit Act and 
related OMB Circular No. A-133 did not reflect the risks associated with 
the current environment where large amounts of federal awards are being 
expended quickly through new, greatly expanded, and existing programs. 
Since significant disbursements of Recovery Act funding are planned for 
fiscal years 2010 and 2011, effective internal controls over the use of these 
funds and early notification and correction of internal control weakness 
are critical to help (1) ensure effective and efficient use of resources, (2) 
comply with laws and regulations, (3) achieve accountability, and (4) 
mitigate risks over Recovery Act programs. Thus, it is essential that OMB 
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continue its efforts for improving the use of Single Audits to provide better 
safeguards over subsequent Recovery Act disbursements. If OMB 
concludes that it is unable to take the necessary steps under the current 
framework to adequately address accountability for the Recovery Act 
programs and related risks and to provide for more timely reporting, 
legislative changes may be necessary. 

 
States and Federal 
Agencies Continue to 
Implement and Modify 
Controls to Mitigate Risk 
and Oversee Use of 
Recovery Act Funds 

Since the Recovery Act was enacted in February 2009, states and federal 
agencies have taken and continue to take various actions to oversee the 
use of Recovery Act funds and to address the quality of data that states 
and other recipients maintain and report regarding their use of funds. 
Among other actions, states have established or modified existing internal 
controls and systems and provided guidance to recipients of Recovery Act 
funds. State and federal oversight has identified weaknesses and program 
issues and has made states and federal agencies focus on those 
weaknesses and issues and plan corrective actions. 

Control over Recovery Act funds is critical to help ensure effective and 
efficient use of resources and compliance with laws and regulations. 
Further, controls are important to address the risks inherent in 
implementing the Recovery Act’s recipient reporting requirements to help 
ensure the completeness, accuracy, and reliability of the reported data. 
Although the specifics of states’ internal control processes varied 
depending on factors such as a state’s statutory requirements, 
organizational structure, and whether the state took a centralized or 
decentralized approach to reporting, the internal control processes were 
aimed at helping to ensure accountability and transparency of Recovery 
Act funds. 

In our previous reports on Recovery Act implementation, we found that 
the 16 states and the District of Columbia were taking various approaches 
to manage and mitigate risk. For example, officials in 8 states told us they 
would use existing systems of internal control with some modifications, 
and all 16 states and the District took steps, such as using unique codes in 
their accounting systems, to identify and track the use of Recovery Act 
funds, as required. As the states and the District gained more experience in 
implementing the act during the past year, officials in 6 states told us they 
have more recently taken actions to revise or update their controls and 
guidance related to Recovery Act funds. 

• California Department of Education officials told us they added data 
quality checks in its system to ensure timely reporting and accuracy 
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and completeness of reported data. 
 

• Illinois Department of Transportation officials told us they hired three 
consultants to assist in the monitoring of subrecipients. 

 
• Officials in two Mississippi state agencies responsible for oversight—

the Office of the State Auditor and the Department of Finance and 
Administration’s Office of Fiscal Policy—told us they have contracted 
with accounting firms to review internal controls and operations of 
programs receiving Recovery Act funds. The reviews are to result in 
reports that could contain recommendations to improve or strengthen 
internal controls. 

 
• Massachusetts officials told us an accounting firm conducted a risk 

assessment in late summer 2009 and found that prevention and 
detection of fraud, waste, and abuse was an area needing attention. 
The Comptroller’s office asked state departments to update their 
internal control procedures in response to the findings of the risk 
assessment. 

 
• In Michigan, officials administering Workforce Investment Act 

programs said they are strengthening controls over payroll distribution 
processes for the Summer Youth Program in Detroit. Officials from 
Michigan’s Office of Internal Audit Services (OIAS) told us that the 
office assigned two of its internal audit staff to work full time on 
programs funded by the Recovery Act. In addition, OIAS officials told 
us they selected programs for detailed review based on an assessment 
of the control risks posed by the programs and planned to conduct 
further reviews of the selected programs as spending occurred. 

 
• An official from Ohio’s Office of Internal Audit (OIA) told us that the 

office increased its internal audit staff from 9 to more than 25. Also, in 
December 2009, OIA issued audit reports assessing the adequacy and 
design of internal controls for six Recovery Act related programs and 
has ongoing audit work to assess the design or effectiveness of seven 
other Recovery Act related programs. 

 
As shown in the following examples, federal offices of inspector general 
(OIG) continue to provide oversight of Recovery Act funds, including 
monitoring and reviewing aspects of state and federal programs, and state 
and federal agencies are taking actions to address issues found by the 
OIGs. 
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• The Department of Energy’s OIG reported that it is reviewing and 
evaluating internal control structures related to the weatherization 
program at both the federal and state levels. In December 2009, 
Energy’s OIG reported that it identified significant internal control 
deficiencies in Illinois’s weatherization program, including problems 
with on-site monitoring and inspection. The OIG also reported that 
state and local officials took action to address the immediate problems 
and that the department has developed corrective actions to prevent 
future issues. 

 
• As previously mentioned, in October 2009, the Department of 

Education’s OIG reported that it had identified issues with cash 
management practices in five states. Specifically, the OIG identified a 
number of instances where state educational agencies disbursed 
Recovery Act funds without adequate information on whether local 
educational agencies (LEA) were ready to spend the funds and did not 
ensure that LEAs remitted interest earned on funds received in 
advance. The OIG noted that Education had provided guidance in April 
2009 that included cash management requirements and was providing 
technical assistance related to cash management to state and local 
agencies. 

 
States and federal agencies are likely to continue to modify and revise 
their controls and guidance as necessary to provide oversight for Recovery 
Act funds and to help ensure the completeness and accuracy of reported 
data. Further, as states and federal agencies identify issues through their 
monitoring and oversight activities, it is important that they address the 
issues. We will continue to review states’ and federal agencies’ actions 
related to their oversight of Recovery Act funds, including reviewing 
selected payments and analyzing Single Audit reports for programs with 
identified internal control weaknesses. 

 
Fraud, Waste, and Abuse 
Allegations GAO Has 
Received That Are Related 
to the Recovery Act 

As of December 30, 2009, we have received 179 allegations of Recovery 
Act wrongdoing from the public. The allegations relate to a wide range of 
federal spending, including rail work; renovation and repair of public 
buildings; education programs and entities, such as Head Start, public 
schools systems, and universities; tax credits and weatherization for 
homes; job creation; and health benefits. Specifically, they include alleged 
conflicts of interest, misallocation of funds, and ineligible recipients 
receiving Recovery Act money. As with all allegations received through 
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FraudNet,110 we have carefully reviewed those related to Recovery Act 
funding and pursued or referred those that warrant further attention. 

Most of the 179 allegations have been closed: 117 were nonspecific or 
lacked information about fraud, waste, or abuse; 32 were investigated 
further and closed by us or an agency inspector general (IG) when no 
violations were found. Of those allegations that are open and currently 
under investigation, 13 are being handled by us and 17 by an IG. We 
generally refer allegations to an IG when that office is already pursuing the 
same or a similar complaint. We periodically contact the IGs to determine 
the status of our referrals. Table 15 shows the status of the Recovery Act 
allegations we have received. 

Table 15: Status of FraudNet Allegations 

Investigation Percentage

Closed because of nonspecific or unrelated information 66

Closed after GAO or IG investigation 18

Open with IGs 9

Open with GAO 7

Source: GAO. 

 

Investigations closed because of nonspecific or unrelated 
information. Most of these cases were complaints about the allocation of 
funds, the decisions and actions of local officials, and the location of such 
infrastructure projects as rest stops or interchanges. These cases were 
closed because they contained no specific information or were unrelated 
to fraud, waste, or abuse of federal funds. 

Investigations closed after GAO or IG investigation. These 
allegations were specific enough to warrant an investigation by us or an IG 
but could not be substantiated. For example, a church was claimed to be 
shown erroneously on www.recovery.gov (Recovery.gov) as having 
received Recovery Act funds. Our investigation found that the church 
previously owned real estate that qualified for Section 8 housing 

                                                                                                                                    
110FraudNet is a hotline GAO created in 1979 to solicit help from the public in combating 
fraud, waste, abuse, mismanagement, and criminal activities occurring in federal programs. 
We have specifically urged private citizens, government workers, contractors, and others to 
use FraudNet to report concerns about Recovery Act spending. FraudNet is primarily an 
Internet-based operation that provides a secure means for individuals to confidentially 
communicate such concerns. 
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assistance payments but had sold the property. HUD was subsequently 
notified and updated its records. Recovery.gov was also updated. 

Open investigations with GAO. It is too early to determine whether 
these investigations will result in substantiated claims of fraud, waste, or 
abuse. However, at this point the allegations appear to be credible, and we 
will determine the extent of any possible violations. One investigation 
involves a large water project alleged to improperly include Recovery Act 
funding. The allegation claims the project cannot fulfill its intended 
purpose and will require additional funding and infrastructure 
improvements before getting under way. 

Open investigations with IGs. Similarly, results for these investigations 
are not yet available. We are working closely with the appropriate IGs to 
monitor the status of their investigations. In one investigation, a laboratory 
operated for the Department of Energy allegedly used Recovery Act funds 
to award a contract to an entity that is claimed to be an “inverted domestic 
corporation”—that is, incorporated in a foreign country or a subsidiary of 
a foreign company. In another, a Head Start grantee is alleged to be 
planning not to provide a cost-of-living adjustment to its staff despite 
receiving Recovery Act funds designated for that purpose. Instead, the 
claim suggests the money will be used for other initiatives related to the 
grantee’s Head Start program. 

We will continue to evaluate all Recovery Act allegations received through 
FraudNet and provide updates in future reports. 

 
Recovery Accountability 
and Transparency Board 
Oversight of Federal 
Contract Spending 

The Recovery Accountability and Transparency Board (the Board) has 
launched a number of oversight initiatives on Recovery Act funds since it 
began meeting in March 2009. These initiatives include the establishment 
of a public Web site and the Recovery Board Fraud Hotline. The Board’s 
initiatives are being executed by the Board’s executive staff, as well as by 
the 29 inspectors general responsible for Recovery Act oversight. The 
initiatives include reviewing federal contracts and grants to help ensure 
they meet applicable standards, follow OMB guidance, and satisfy 
applicable competition requirements; the initiatives also are aimed at 
identifying risk areas for fraud, waste, and abuse. The Board, with the help 
of the inspectors general, is assessing the capacity of federal agency 
acquisition workforces to determine if they have sufficient numbers of 
trained acquisition and grants personnel to manage the Recovery Act 
workload. Because many of the initiatives are in their early stages of 
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implementation, it is too soon to evaluate their success or shortcomings 
for providing sound oversight. 

The Board is responsible for providing information about Recovery Act 
spending via www.recovery.gov (Recovery.gov). This Web site was 
created to provide accurate, user-friendly information to the public related 
to spending on Recovery Act programs. Recovery.gov is the official source 
of information related to the Recovery Act, and it contains official data for 
use in public debate, assists in providing fair and open access to Recovery 
Act opportunities, and promotes an understanding of the local impact of 
Recovery Act funding. 

Providing Information to and 
Access for the Public 

On September 28, 2009, the Board established the Recovery Board Fraud 
Hotline for the public to report potential cases of fraud, waste, and abuse 
via telephone, facsimile, Recovery.gov, or postal mail. This hotline service 
maintains a database of all reported incidents to identify recurring issues, 
companies, or participants related to potential cases.111 The Board reviews 
the complaints and refers potential cases to the respective inspector 
general or agency for further review. As of January 19, 2010, the Board had 
received 948 complaints and has referred 79 cases to various inspectors 
general.112 

The Board uses several approaches to monitor federal contracts, including 
a manual review performed on the contract solicitations and awards 
posted daily on the Federal Business Opportunities Web site 
(FedBizOpps.gov) to ensure that Recovery Act-related Federal Acquisition 
Regulation requirements are followed and to identify any contracts that 
were awarded to contractors that might be in the Excluded Parties List 
System.113 In addition, Board staff review data on Recovery Act-funded 

Monitoring Federal Recovery 
Act Contracts and Identifying 
Areas Vulnerable to Risk 

                                                                                                                                    
111According to Board staff, the government-managed hotline was set up using a previously 
established cooperative agreement between the Department of Justice and Louisiana State 
University. 
112According to the Board staff, the majority of the complaints received via the fraud 
hotline did not contain any actionable information; for example, some complaints 
contained a generalized comment on the Recovery Act rather than any specific allegation 
of wrongdoing. The Board refers those that are actionable to the appropriate inspector 
general when there is a specific allegation of wrongdoing or multiple factors indicate a 
possible area of risk. 
113The Excluded Parties List System, which is maintained by the General Services 
Administration, is a database listing the parties suspended, proposed for debarment, 
debarred, declared ineligible, or excluded or disqualified from government contracting. 

Page 119 GAO-10-437  Recovery Act 



 
! 
 
 

contracts from the Federal Procurement Data System-Next Generation to 
identify the reasons for the noncompeted contracts. 

The Board also established a Recovery Operations Center, which became 
operational the last week of October 2009, and supports a three-tiered 
system to identify potential risk areas related to Recovery Act spending for 
oversight purposes. The first tier of the system uses screening models to 
analyze volumes of data to isolate potential high-risk recipients. The 
second tier uses a link-analysis tool to uncover nonobvious relationships 
between entities. The third tier uses the results of the first two tiers, along 
with historical risk factors and present-day trends, to create risk-based 
resource management tools for the oversight community. The results of 
these analyses are shared with the inspectors general to provide 
information for (1) investigations or audits of federal programs and 
recipients of Recovery Act funds and (2) decisions related to expanding or 
helping focus oversight resources. According to a Board representative, 
Board staff started identifying high-risk areas at the end of 2009 and have 
provided information to the inspectors general that is being used in active 
investigations. 

The Board’s Recovery Funds Working Group, which includes 
representatives from the 29 inspectors general, meets monthly to discuss 
issues related to oversight of Recovery Act funds. The working group 
representatives identify specific initiatives that the inspectors general are 
expected to carry out to support the Board’s oversight of Recovery Act 
funds. In August 2009, for example, 28 of the 29 inspectors general on the 
working group administered a survey to their respective agencies to assess 
their overall workforce capacity for handling the management and 
oversight of contracts and grants being awarded with Recovery Act funds. 
The results of the survey are expected to be issued by the end of April 
2010. 

Oversight and Coordination of 
Inspectors General Efforts 

The inspectors general also report monthly to the Board on the number 
and status of Recovery Act-related audits and investigations they have 
initiated. As of December 31, 2009, the inspectors general reported they 
had 141 investigations and 457 audits, inspections, evaluations, or reviews 
in process. They also reported they have issued 324 reports on Recovery 
Act-related issues since the act was passed. The scope of the inspectors 
general reports varied and ranged from compliance with program 
requirements at individual states or localities within a given program to 
assessments of internal controls across entire programs or agencies. Many 
of the reports did not identify wrongdoing or systematic weaknesses in 
management but did make recommendations to improve the 
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implementation and oversight of programs using Recovery Act funds. For 
example, the Department of Energy Inspector General had published 13 
reports on Recovery.gov as of February 2010 that addressed aspects of 
Recovery Act issues—one issued in December 2009 identified the 
department’s efforts and challenges in implementing the Recovery Act in 
selected program offices. The report contained a number of 
recommendations aimed at addressing the department’s remaining 
challenges, including the need to revise financial assistance guidelines to 
incorporate additional Recovery Act requirements for monitoring and 
oversight and the need to perform staffing reviews to determine the level 
of personnel needed to oversee Recovery Act projects. As another 
example, the General Services Administration Inspector General has 
published two reports since the Recovery Act was passed.114 A September 
2009 report provided observations related to the use of project plans on 
the Public Building Service’s major construction and modernization 
projects being funded under the Recovery Act. Additional information 
about program-specific audit work of the inspectors general is located in 
the program sections of this report. 

 
Federal, State, and Local 
Audit Communities Have 
Been Coordinating Audit 
Efforts 

Multiple audit organizations that span audit communities have taken steps 
to enhance communication and coordination of audit efforts in relation to 
Recovery Act Programs. The frequency of communication and depth of 
information sharing across all levels of government have strengthened the 
ability of the overall audit community to fulfill its responsibilities in 
relation to accountability for Recovery Act funds. 

Both the annual meeting of the National Intergovernmental Audit Forum 
and quarterly Regional Intergovernmental Audit Forum meetings have 
routinely included presentations concerning Recovery Act issues. These 
forums, attended by key state and local auditors, representatives of the 
inspectors general (IG) community, and others, including GAO officials, 
have always been a setting for dialogue concerning accountability issues. 
Since passage of the Recovery Act, these meetings have provided an 
opportunity for us to update the audit community concerning our 
Recovery Act work in selected states and the District of Columbia (the 
District). 

                                                                                                                                    
114The General Services Administration Inspector General has issued 38 reports on 
Recovery Act-related issues as of December 2009; however, 36 of the 38 reports were not 
published on Recovery.gov because they contain proprietary information. 
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The depth and frequency of the discussion of Recovery Act issues among 
members of the audit community have been enhanced by weekly and 
monthly telephone conferences. The National Association of State 
Auditors, Comptrollers and Treasurers (NASACT) has coordinated a 
weekly teleconference to provide state associations with updates on the 
status of OMB guidance on reporting requirements for Recovery Act 
funds.115 Participants in this call include representatives from OMB, the 
Board, GAO, the National Governors Association, the National Association 
of State Budget Officers (NASBO), and state stimulus czars, as well as 
NASACT. These teleconferences have afforded the opportunity for 
information sharing and problem solving and have involved over 40 
people. For example, discussions of the full-time equivalent (FTE) 
calculation for recipient reporting led to in part a recommendation that 
has clarified the calculation. In addition to this teleconference, NASACT, 
through its associate organization the National State Auditors Association, 
convenes a monthly conference call that includes OMB, the Board, GAO, 
inspectors general, and representatives from the state and local audit 
communities. The Association of Government Accountants and the 
Association of Local Government Auditors have also been active 
participants in discussions of Recovery Act auditing issues. In an effort to 
ensure information sharing about allegations of fraud, we are also working 
with state and local auditors to develop plans for routine sharing of 
information. 

Across our 16 selected states, and in the District of Columbia, a wide 
variety of entities are responsible for, and involved in, oversight and audit 
of Recovery Act Programs. Each state is unique in its configuration of 
oversight and audit agencies, yet some common features span many 
jurisdictions. Cities and towns, housing and transit authorities, and other 
units of government also differ widely in capacity and structure for 
oversight and auditing activities. 

Oversight and Audit of 
Recovery Act Programs at the 
State and Local Levels 

Many states created new positions and/or task forces to specifically 
manage and oversee Recovery Act programs. California, Colorado, 
Georgia, Iowa, Massachusetts New Jersey, New York, Pennsylvania, and 
Texas are among the states that are using this strategy as part of their 
management and oversight efforts. Inspector general offices in some of 

                                                                                                                                    
115The National Association of State Auditors, Comptrollers and Treasurers is an 
organization of state auditors, comptrollers, and treasurers in the 50 states, the District of 
Columbia, and U.S. territories who deal with the financial management of state 
government. 
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our selected states investigate cases of alleged fraud, waste, or abuse.116 
Internal auditors across state agencies, such as state departments that 
manage transportation and education, are engaged to various degrees in 
the oversight and auditing of Recovery Act funds. 

All selected states have multiple offices engaged to some extent in the 
oversight and audit of Recovery Act programs. For example, in Ohio the 
State Audit Committee, the Office of Budget and Management (OBM), 
OBM’s Office of Internal Audit (OIA), the Auditor of State (AOS), and the 
state-appointed Deputy Inspector General all share responsibility for 
oversight and auditing of Recovery Act programs. OIA has completed six 
audit reports on programs through which the Recovery Act provided funds 
for weatherization, foster care, job training, law enforcement, addressing 
violence against women, and highways as well as on Recovery Act central 
reporting. OIA found, for example, that the weatherization and job training 
programs need additional identification and documentation of key 
Recovery Act-related risks and mitigating internal controls. In contrast, the 
OIA audit of the adequacy and design of internal controls for the Highway 
Infrastructure Investment Recovery Act Program had no findings. 

The Ohio Auditor of State is responsible for audit activities at housing 
authorities and other grantees that receive funding directly from the 
federal government rather than through the state. Additionally, the Ohio 
Auditor of State is conducting the state’s Single Audit for fiscal year 2009, 
which will include some programs that receive Recovery Act funds. The 
Deputy Inspector General holds a position that was specifically created to 
monitor state agency distribution of Recovery Act funds. Investigations of 
potential criminal activities related to Recovery Act programs are handled 
by the Ohio Office of Inspectors General. This office has completed two 
investigations and has three ongoing. Both completed investigations 
involved funds to be overseen by the Ohio EPA. In one case the funds 
were found not to be Recovery Act funds, in the other case the IG found 
no wrongful act had occurred. 

In Georgia, oversight and auditing responsibilities rest with the Office of 
Planning and Budget, State Accounting Office, State Auditor, State 
Inspector General, and agencies’ internal audit departments. For example, 
the State Auditor included audits of Recovery Act programs administered 

                                                                                                                                    
116In the District of Columbia, the Inspector General conducts program audits as well as 
investigating allegations of waste, fraud, and abuse. 
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by the Georgia Department of Education, Georgia Department of Human 
Services, Georgia Department of Labor, and Georgia Department of 
Transportation (GDOT) in the 2009 Single Audit. The Single Audits for 
fiscal years 2010 and 2011 are expected to include audits of Recovery Act 
funding awarded to all 157 local education agencies (LEA). The State 
Inspector General’s office has responded to complaints concerning 
Recovery Act programs. The State Inspector General’s office has received 
two complaints concerning Recovery Act programs. One was a complaint 
about Recovery Act funds being used to purchase road signs for GDOT 
projects funded by the Recovery Act; GDOT has discontinued the practice 
of posting these signs. The Inspector General’s investigation of the second 
complaint, which involves issues with funds received by the Georgia 
National Guard, has just begun. Internal auditors for the Georgia 
Environmental Facilities Authority, GDOT, and the Georgia Department of 
Human Services all plan to audit Recovery Act programs. 

In a few cases, the auditing of Recovery Act programs is melded into the 
general audit of an overall program that includes Recovery Act funds along 
with other funds. For example, an audit of spending for a highway 
construction project may include a review of Recovery Act funds as part 
of the audit of all funding for the project. In New Jersey, for example, the 
Office of the State Auditor is or will be surveying agencies about their 
internal controls for Recovery Act funds as part of already planned audits; 
these include audits related to community service block grants, bridge 
maintenance contracts, regular school district audits, and clean water 
state revolving funds. 

Many of our selected states, including Ohio and Georgia, discussed above, 
are including some Recovery Act funding in their Single Audits. Officials at 
the Arizona Auditor General’s office told us that Recovery Act-specific 
reviews will be part of the Single Audit work. Illinois officials said that 
their Single Audit covers only the state government and does not include 
component units. The programs to be included in their Single Audit will be 
selected in part on the basis of funding levels, and Recovery Act funds 
would be included in the scope of the audit. However, Illinois officials 
stated that, following the requirements set forth in OMB Circular A-133, 
the programs included in the audit are selected based on factors such as 
amount of funding; therefore, not all programs that received Recovery Act 
funding will be included in the audit’s scope. GAO has recommended to 
OMB that it evaluate options for providing relief related to audit 
requirements for low-risk programs to help balance the new audit 
responsibilities associated with the Recovery Act. Seven out of our 16 
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selected states volunteered to participate in the OMB Single Audit pilot 
project discussed in the Single Audit section of this report.117 

A number of cities and counties have included auditing of Recovery Act 
funds in their current audit plans. Austin, Texas, for example, has 
specifically designated some resources for Recovery Act auditing. Denver, 
Colorado, has completed two Recovery Act-specific nonaudit services, 
known as Audit Alerts, and will issue an audit report later in 2010; the city 
auditor in Atlanta, Georgia, will issue a Recovery Act audit report within 
the next few months and is considering additional work; and Jackson, 
Mississippi, is initiating an audit of Recovery Act funds awarded to city 
agencies in the near future. According to county officials, Maricopa 
County, Arizona, has multiple levels of review to monitor Recovery Act 
programs. At the local level, local governments plan to incorporate 
Recovery Act auditing into their Single Audit reviews. 

Some Local Communities Have 
Also Initiated Recovery Act 
Audit Activities 

Officials in a number of communities, however, told us that they have not 
initiated specific Recovery Act audit activities. This is particularly the case 
with small communities in our sample. Officials in these communities told 
us that in part, this is because they have only recently received funds, or 
are anticipating that the amount of funds they will receive is small. Plano, 
Texas, is a small community that is not planning to audit Recovery Act 
programs for these reasons. A few jurisdictions also indicated that they did 
not have the resources to conduct audit work. The City of Macon and Tift 
County, in Georgia, are examples of other local governments that are not 
planning audit activities related to Recovery Act programs. 

Other government entities are also planning audit activity related to 
Recovery Act funds. For example, the New York Metropolitan 
Transportation Authority Audit Services Department is planning to include 
all 22 Recovery Act projects within its jurisdiction in its 2010 audit plans. 
Greater Glens Falls Transit’s (New York State) Single Audit for calendar 
years 2009 and 2010 will include Recovery Act-funded projects. 

 
 

                                                                                                                                    
117The following 16 states volunteered to participate in the project—Alaska, California, 
Colorado, Florida, Georgia, Louisiana, Maine, Missouri, Nevada, North Carolina, Ohio, 
Oklahoma, South Dakota, Tennessee, Texas, and Virginia. 
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Recovery Act funds began flowing as state and local governments faced 
steep revenue declines in 2009. States’ revenue declines have been 
cushioned by the temporary infusion of Recovery Act funds. The results 
from our March 2010 State and Local Fiscal Model Update provide 
additional detail regarding these and other trends in state and local fiscal 
conditions.118 The fiscal model update includes the increased federal grant 
funding made available to state and local governments through the 
Recovery Act. It also shows that the state and local government sector is 
facing short-term declines in its operating balance while also confronting 
long-term fiscal challenges, which have been growing over time. 
Specifically, the model projects operating deficits of about $39 billion for 
2010 and $124 billion for 2011. The cumulative 2-year projected operating 
deficit totals approximately $163 billion. The operating deficit projections 
in our model reflect the pressures facing the sector in the aggregate and 
provide a sense of the magnitude of policy actions necessary for these 
governments to balance their operating budgets.119 Reports from 
associations representing state and local officials corroborate these 
findings. The National Association of State Budget Officers’ most recent 
fiscal survey of the states noted that states will have faced $256 billion in 
budget gaps between fiscal years 2009 and 2011 and an average decline in 
state general fund spending of 5.4 percent for fiscal year 2010—the largest 
margin ever shown through this survey. The National Association of 
Counties reported that 56 percent of counties responding to its survey 
reported starting their most recent fiscal years with projected shortfalls. A 
National League of Cities’ (NLC) survey showed that 88 percent of city 
finance officers reported that their cities were less able to meet fiscal 
needs in 2009 than in the previous year, and the pessimism about the 
ability to meet city fiscal needs is at its highest level in the history of NLC’s 
24-year survey. 

Recovery Act Funds 
Alleviate Some Fiscal 
Pressures as State and 
Local Governments 
Respond to the 
Current Recession 
and Confront Long-
Term Challenges 

                                                                                                                                    
118See GAO, State and Local Governments’ Fiscal Outlook March 2010 Update, 
GAO-10-358 (Washington, D.C.: Mar. 2, 2010). This and related products can be found at 
http://gao.gov/special.pubs/longterm/longterm.html. Our update of the state and local 
model uses data from the National Income and Product Accounts of the Bureau of 
Economic Analysis as the primary data source for projections of the level of receipts and 
expenditures for the sector until 2060, based on current and historical spending and 
revenue patterns. We assume that the current set of policies in place across federal, state, 
and local governments remains constant. Actual amounts will reflect policy actions taken 
by state and local governments to balance their budgets. Years are calendar years.  
119Because the model covers the sector in the aggregate, the fiscal outcomes for individual 
states and localities cannot be captured. 
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The updated simulations in our state and local fiscal model also show that 
the sector continues to face growing long-term fiscal challenges over time, 
which have been exacerbated by the current recession. Our state and local 
sector fiscal model uses the operating balance as a measure of fiscal 
balance for the sector for each year until 2060.120 The operating balance is 
a measure of the sector’s ability to cover its current expenditures out o
current receipts. As illustrated in figure 15, the operating balance measure 
generally was positive in the past except during and after recent 
recessions. This suggests that in the aggregate the sector has been able to 
cover its expenses with incoming receipts. 

f 

                                                                                                                                    
120The explicit definition of our operating balance measure is all receipts, excluding funds 
used for long-term investments, minus current expenditures. To develop this measure, we 
subtract funds used to finance longer-term projects—such as investments in buildings and 
roads—from receipts since these funds would not be available to cover current expenses. 
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Figure 15: State and Local Model Operating Balance Measure, as a Percentage of Gross Domestic Product (GDP) 
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While our state and local model continues to illustrate the long-term 
pressures facing the sector, recent economic fluctuations also resulted in 
shifts in the model’s short-term results. The temporary growth in federal 
grant funding provided by the Recovery Act helped offset the sector’s tax 
receipt declines. As a percentage of GDP, state and local personal income 
tax declines exceeded revenue shifts from sales and property tax, as 
shown in figure 16. Total tax receipts for the sector declined from about 
9.25 percent of GDP in 2008 to 8.8 percent of GDP in 2009. We project a 
slight increase in total tax receipts to 8.82 percent of GDP in 2010. 
Personal income tax receipts declined from about 2.3 percent of GDP in 
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2008 to 1.9 percent of GDP in 2009. We project a slight increase in total tax 
receipts in 2010. 

Figure 16: State and Local Government Taxes, as a Percentage of GDP 
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The recent update of the model shows short-term declines in the fiscal 
position of the sector, even after the inclusion of National Income and 
Product Accounts data—which reflect Recovery Act grant funds received 
by state and local governments for programs such as Medicaid, highways, 
and education that are discussed in this report. Federal Recovery Act 
grants to state and local governments did help offset declines in state and 
local tax receipts between our January 2009 and March 2010 simulations. 
Federal Medicaid and other grants grow as a share of GDP through 2010 
(see fig. 17). Federal grants-in-aid comprised the second largest source of 
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receipts for the sector in 2008, providing about $392 billion, or about 20 
percent of current receipts for the sector.121 In 2009, this amount inc
to $477 billion as Recovery Act funds flowed

 2009, this amount inc
to $477 billion as Recovery Act funds flowed

reased 
 to these governments 

through intergovernmental grant programs. 

reased 
 to these governments 

through intergovernmental grant programs. 

Figure 17: State and Local Government Grants, as a Percentage of GDP Figure 17: State and Local Government Grants, as a Percentage of GDP 
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State officials we contacted acknowledged the Recovery Act’s 
contributions to easing immediate fiscal pressures in the selected s
but remain wary of fiscal pressures likely to continue after federal 
assistance ends. Local officials also cautioned that their reduced tax 
receipts exceed the influx of Recovery Act funds. Officials in all of our 
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121The sector’s current tax receipts, including income, sales, and property tax, totaled $1.3 
billion, or about 68 percent of the sector’s receipts in 2008. 
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selected states indicated that they were able to reduce or eliminate cur
and anticipated budget shortfalls through a variety of budget actions, 
including the incorporation of Recovery Act funds in their budgets for 
fiscal years 2009 and 2010. The use of Recovery Act funds affected the siz
and scope of some states’ budgeting decisions, and many of the selected 
states reported that they would have had to make further c
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into their reserve funds in fiscal year 2009, fiscal year 2010, or both.122 
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State officials reported that their efforts to balance their budgets while 
using Recovery Act funds focused on maintaining current services rath
than creating new programs or staff positions that could extend their 
state’s financial liabilities beyond the end date for Recovery Act funds. 
Despite the infusion of Recovery Act funds into state budgets, some state
officials reported that the current fiscal situation still required action to 
maintain balanced budgets. These actions included staff layoffs, furlou
program cuts, fee increases, and scaling back of state rebates of local 
property taxes. For example, in Georgia, for fiscal year 2009, officials 
amended the state budget by reducing revenue estimates, using reserves,
and cutting program funding. In New Jersey, the largest cuts came from 
scaling back state rebates of local property taxes and reducing payments 
to the state’s pension funds. To balance the fiscal year 2010 budget, North
Carolina officials incorporated $1.4 billion of Recovery Act funds, cut $2 
billion from the budget, and included $1.4 billion in tax and fee increases. 
In addition to these budget actions, some states also reported acceler
their use of Recovery Act funds to stabilize deteriorating budgets. In 
Massachusetts, state officials said that accelerating their use of Reco
Act and state rainy-day funds presented the most viable solution to 
balance their budget. California’s dire fiscal condition also prompted the 
state to accelerate the initial use of its Recovery Act funds, along with th
use of a number of additional measures to reduce the state’s fiscal year 
2008-2009 budget gap. More than half of the selected states also tapped

Most Recovery Act funds to local governments flow through existing 
federal grant programs. The use of Recovery Act funds helped to fund 
existing programs for some local governments for nonrecurring projects, 
while some governments did not apply for grants that would result in lo
term financial obligations. In addition to Recovery Act funds for whi
local governments were prime recipients, several local government 
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122All of the selected states and the District have at least one rainy-day or reserve fund. 

Page 131 GAO-10-437  



 
! 
 
 

officials reported that additional Recovery Act funds were received by 
other entities within their local jurisdictions.123 These entities include
housing authorities, transit authorities, nonprofit organizations, and 
school systems. Some local governments reported experiencing c
in applying for and administering Recovery Act grants, including 
insufficient staff capacity, lack of guidance, budget constraints, short 
application timetables, and matching requirements. Local government 
officials reported that use of Recovery Act funds helped to support loc
services, but recent revenue declines still resulted in midcycle budget 
shortfalls. Recovery funds plugged gaps in program fund
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eported that they were still planning for the end 
of specific grant periods. 

                                                                                                                                   

States’ and localities’ approaches to developing exit strategies for 
continuing services after their use of temporary Recovery Act funds ends 
reflect the balanced budget requirements in place for the selected states,
the District, and selected local governments included in our work. Stat
budget officials referred to the temporary nature of the funds and the 
fiscal challenges that are expected to extend beyond the timing of funds 
provided by the Recovery Act. Officials discussed a desire to avoid w
they referred to as the “cliff effect” associated with the dates when 
Recovery Act funding ends for various federal programs. Budget officials
in some of the selected states reported that they were preparing for the 
end of Recovery Act funding by using funds for nonrecurring expenditur
and hiring personnel to fill limited-term positions to avoid creating long-
term liabilities. Some local officials also said that because Recovery Act 
funds were generally used for one-time projects, which will not result in
long-term liabilities, they did not plan to develop exit strategies. On t
other hand, a number of local governments reported that they were 
developing plans to sustain current Recovery Act projects after Recove
Act funding ends. Other local governments reported developing more 
general exit strategies consisting of reductions in expenditures or possible 
increases in revenue to prepare for the end of Recovery Act funding. Som
local government officials reported that their governments did not need
exit strategies because of the limited effect of the use of Recovery Act 
funds. However, officials r

Approaches to Developin
Strategies for the End of 
Recovery Act Funding Refle
the Nature of Funding and 

g Exit 

ct 

Balanced Budget Requirements 

 
123For our December 2009 Recovery Act report, we expanded our focus on the use of 
Recovery Act funds to include 44 local governments. 
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For this report, GAO both updates the status of agencies’ efforts to 
implement GAO’s previous 23 recommendations and makes 5 new 
recommendations to the Office of Management and Budget (OMB) and the 
Departments of Transportation (DOT), Housing and Urban Development 
(HUD), and Education to improve accountability for Recovery Act funds.124 
Lastly, we update the status of our Matters for Congressional 
Consideration. 
 

New, Implemented, 
and Open 
Recommendations; 
Matters for 
Congressional 
Consideration 

 
Department of 
Transportation 

 
 

The Secretary of Transportation should gather timely information on the 
progress states are making in meeting the maintenance-of-effort 
requirement and report preliminary information to Congress within 60 
days of the certified period (Sept. 30, 2010), (1) on whether states met 
required program expenditures as outlined in their maintenance-of-effort 
certifications, (2) the reasons that states did not meet these certified 
levels, if applicable, and (3) lessons learned from the process. 

New Recommendation 

Recipients of highway and transit Recovery Act funds, such as state 
departments of transportation and transit agencies, are subject to multiple 
reporting requirements. Both the Department of Transportation and OMB 
have issued implementation guidance for recipient reporting. Despite 
these efforts, state and local highway and transit officials expressed 
concerns and challenges with meeting the Recovery Act reporting 
requirements. We recommended in our September 2009 report that the 
Secretary of Transportation should continue the department’s outreach to 
state departments of transportation and transit agencies to identify 

Implemented Recommendation 

                                                                                                                                    
124GAO, Recovery Act: As Initial Implementation Unfolds in States and Localities, 
Continued Attention to Accountability Issues Is Essential, GAO-09-580 (Washington, D.C.: 
Apr. 23, 2009); Recovery Act: States’ and Localities’ Current and Planned Uses of Funds 
While Facing Fiscal Stresses, GAO-09-829 (Washington, D.C.: July 8, 2009); Recovery Act: 
Funds Continue to Provide Fiscal Relief to States and Localities, While Accountability 
and Reporting Challenges Need to Be Fully Addressed, GAO-09-1016 (Washington, D.C.: 
Sept. 23, 2009); Recovery Act: Recipient Reported Jobs Data Provide Some Insight into 
Use of Recovery Act Funding, but Data Quality and Reporting Issues Need Attention, 
GAO-10-223 (Washington, D.C.: Nov. 19, 2009); Recovery Act: Status of States’ and 
Localities’ Use of Funds and Efforts to Ensure Accountability, GAO-10-231 (Washington, 
D.C.: Dec. 10, 2009). 
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common problems in accurately fulfilling reporting requirements and 
provide additional guidance, as appropriate. 

In September 2009, in responding to our recommendation, DOT said that it 
had conducted outreach, including providing technical assistance, 
training, and guidance to recipients, and will continue to assess the need 
to provide additional information. For example, in February 2010, FTA 
continued three training webinars to provide technical assistance in 
complying with reporting requirements under section 1201(c) of the 
Recovery Act. In addition, on February 1, 2010, FTA issued guidance to 
transit agencies instructing them to use the same methodology for 
calculating jobs retained through vehicles purchased under section 1201 as 
they had been for the recipient reporting. This reversed previous guidance 
that had instructed transit agencies to use a different methodology for 
vehicle purchases under sections 1201 and recipient reporting. 

Agency Actions 

The Department of Transportation and the Federal Highway 
Administration (FHWA) have yet to provide clear guidance regarding how 
states are to implement the Recovery Act requirement that economically 
distressed areas (EDA) are to receive priority in the selection of highway 
projects for funding. We found substantial variation both in how states 
identified EDAs and how they prioritized project selection for these areas. 
To ensure states meet Congress’s direction to give areas with the greatest 
need priority in project selection, we recommended in our July 2009 report 
that the Secretary of Transportation develop clear guidance on identifying 
and giving priority to economically distressed areas that are in accordance 
with the requirements of the Recovery Act and the Public Works and 
Economic Development Act of 1965, as amended, and more consistent 
procedures for the Federal Highway Administration to use in reviewing 
and approving states’ criteria. 

Implemented Recommendation 

In August 2009, in response to our recommendation, FHWA, in 
consultation with the Department of Commerce, developed guidance that 
addresses our recommendation. In particular, FHWA’s August 2009 
guidance defines “priority,” directing states to give priority to projects that 
are located in an economically distressed area and can be completed 
within the 3-year time frame over other projects. In addition, FHWA’s 
guidance sets out criteria that states may use to identify economically 
distressed areas based on “special need.” The criteria align closely with 
special need criteria used by the Department of Commerce’s Economic 
Development Administration in its own grant programs, including factors 
such as actual or threatened business closures (including job loss 
thresholds), military base closures, and natural disasters or emergencies. 

Agency Actions 
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Department of Housing 
and Urban Development 

 
 

To help HUD achieve Recovery Act objectives and address challenges with 
its continued administration of Recovery Act funds, we recommend that 
the Secretary of Housing and Urban Development develop a management 
plan to determine the adequate level of agency staff needed to administer 
both the Recovery Act funds and the existing Capital Fund program going 
forward, including identifying future resource needs and determining 
whether current resources could be better utilized to administer these 
funds. 

New Recommendation 

We recommend that the Secretary of Housing and Urban Development 
instruct housing agencies to discontinue use of the jobs calculator 
provided by HUD in the first round of recipient reporting for subsequent 
rounds of reporting to ensure the correct job calculation is used. 

New Recommendation 

To enhance HUD’s ability to prevent, detect, and correct noncompliance 
with the use of Recovery Act funds, we recommended in September 2009 
that the Secretary of the Department of Housing and Urban Development 
expand the criteria for selecting housing agencies for on-site reviews to 
include housing agencies with open Single Audit findings that may affect 
the use of and reporting on Recovery Act funds. 

Implemented Recommendation 

In October 2009, HUD expanded its criteria for selecting housing agencies 
for on-site reviews to include all housing agencies with open 2007 and 
2008 Single Audit findings as of July 7, 2009, relevant to the administration 
of Recovery Act funds. HUD has identified 27 such housing agencies and 
planned to complete these on-site reviews by February 15, 2010. 

Agency Actions 

 
Department of Education  

To improve the consistency of FTE data collected and reported, we 
recommend that the Secretary of the Department of Education 
(Education) and the Director of the Office of Management and Budget 
(OMB) provide clarifying guidance to recipients on how to best calculate 
FTEs for education employees during quarters when school is not in 
session.  

New Recommendation 

We recommended in September 2009 that the Secretary of Education take 
further action such as collecting and reviewing documentation of state 
monitoring plans to ensure that states understand and fulfill their 

Implemented Recommendation 

Page 135 GAO-10-437  Recovery Act 



 
! 
 
 

responsibility to monitor subrecipients of SFSF funds and consider 
providing training and technical assistance to states to help them develop 
and implement state monitoring plans for SFSF. 

In February 2010, Education instructed states to submit to Education for 
review their plans and protocols for monitoring subrecipients of SFSF 
funds. Education also issued its plans and protocols for monitoring state 
implementation of the SFSF program. The plan includes on-site visits to 
about half the states and desk reviews of the other states to be conducted 
over the next year. 

Agency Actions 

We recommended in November 2009 that the Secretary of Education take 
further action to enhance transparency by requiring states to include an 
explanation of changes to MOE levels in their State Fiscal Stabilization 
Fund application resubmissions.125 

Open Recommendation 

Education has not taken action on this recommendation, but GAO is 
continuing to work with Education to ensure actions are taken to enhance 
transparency of state maintenance–of-effort changes. In its response to the 
recommendation, Education reported that it has always required states 
seeking to amend the maintenance-of-effort information in their SFSF 
applications to provide the basis for such amendments. Once approved, 
the amended applications are posted to Education’s Web site. However, 
the approved and publicly available applications do not always provide a 
complete explanation of the basis for the amendments. For example in 
August 2009, California changed its maintenance–of-effort level from an 
aggregate measure to a per-pupil basis. California’s resubmitted 
application did not state why the change to a per-pupil basis was made. 

Agency Actions 

Department of Labor  

Our September 2009 bimonthly report identified a need for additional 
federal guidance in two areas—measuring the work readiness of youth 
and defining green jobs —and we made the following two 
recommendations to the Secretary of Labor: 

Open Recommendation 

                                                                                                                                    
125For more details on the maintenance-of-effort requirements, see GAO, Recovery Act: 
Planned Efforts and Challenges in Evaluating Compliance with Maintenance of Effort 
and Similar Provisions, GAO-10-247 (Washington, D.C.: Nov. 30, 2009). 
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• To enhance the usefulness of data on work readiness outcomes, 
provide additional guidance on how to measure work readiness of 
youth, with a goal of improving the comparability and rigor of the 
measure. 

 
• To better support state and local efforts to provide youth with 

employment and training in green jobs, provide additional guidance 
about the nature of these jobs and the strategies that could be used to 
prepare youth for careers in green industries. 

 
Labor agreed with both of our recommendations and has already begun to 
take actions to implement them. With regard to the work readiness 
measure for WIA Youth summer employment activities, Labor 
acknowledged that a lack of comparability in the way work readiness 
gains were measured across local areas has led to a less meaningful 
outcome measure at the state and national level. Labor indicated that, 
through its WIA Youth Recovery Act process evaluations and regional 
monitoring visits, it will continue to assess the methodologies used to 
measure work readiness and plans to further refine the work readiness 
indicator and determine a more effective way to measure it. In the event 
that a significant number of local areas have Recovery Act funds available 
for summer employment in 2010, or if Labor receives funds for future 
summer employment activities where the work readiness measure is used 
to gauge effectiveness, Labor indicated that it will issue further guidance 
that provides for reporting of more consistent and meaningful data. 

Agency Actions 

Regarding our recommendation on the green jobs, Labor indicated that it 
recognizes the need to provide assistance to states and local areas to help 
them prepare youth for careers in green industries and is taking several 
steps to better understand and define green jobs. First, Labor held two 
technical assistance forums in November and December 2009 that focused 
on strategies for creating green educational and career pathways. The 
forums offered training workshops in areas such as identifying green 
industrial sectors and job opportunities and appropriate work experiences 
to assist youth in green career pathways. Second, Labor reported that the 
Bureau of Labor Statistics is developing a definition for green industries 
and jobs to ensure consistent surveying and counting of these jobs. 
Officials hope this will inform state and local workforce development 
efforts to identify and target green jobs and their training needs. Third, 
Labor noted that it has supported an Occupational Information Network 
project that resulted in research that can be used as a starting point for 
identifying green industries and occupations and informing the 
development of training and job placement programs. Labor also plans to 
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leverage the results of Recovery Act-funded competitive grants for green 
job training to provide insights on delivering services to youth, and others, 
along green career pathways. Additionally, Labor officials told us that 
once these grants are under way, it intends to gather and share examples 
of effective strategies and training models through technical assistance 
efforts. 

 
Executive Office of the 
President: Office of 
Management and Budget 
(OMB) 

 

 

 

OMB should work with the Recovery Accountability and Transparency 
Board and federal agencies, building on lessons learned, to establish a 
formal and feasible framework for review of recipient changes during the 
continual update period and consider providing more time for agencies to 
review and provide feedback to recipients before posting updated reports 
on Recovery.gov. 

New Recommendation 

To leverage Single Audits as an effective oversight tool for Recovery Act 
programs, we recommended from April to December 2009 that the 
Director of OMB should 

Open Recommendation 

(1) provide more direct focus on Recovery Act programs through the 
Single Audit to help ensure that smaller programs with higher risk have 
audit coverage in the area of internal controls and compliance; 

(2) develop requirements for reporting on internal controls during 2009 
before significant Recovery Act expenditures occur, as well as for ongoing 
reporting after the initial report; 

(3) evaluate options for providing relief related to audit requirements for 
low-risk programs to balance new audit responsibilities associated with 
the Recovery Act; 

(4) develop mechanisms to help fund the additional Single Audit costs and 
efforts for auditing Recovery Act programs; and 

(5) take steps to achieve sufficient participation and coverage in a Single 
Audit program—the Single Audit Internal Control Project—that provides 
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for early written communication of internal control deficiencies to achieve 
the objective of more timely accountability over Recovery Act funds. 

To reduce the impact of untimely Single Audit reporting, we further 
recommended that the Director of OMB should 

(6) formally advise federal cognizant agencies to adopt a policy of no 
longer approving extensions of the due dates of Single Audit reporting 
package submissions beyond the 9-month deadline, and 

(7) widely communicate this revised policy to the state audit community 
and others who have responsibility for conducting Single Audits and 
submitting the Single Audit reporting package. 

OMB has taken several steps in response to our recommendations. Its 
efforts, however, are ongoing, and further actions are needed to fully 
implement our recommendations to help mitigate risks related to 
Recovery Act funds. We include a summary of OMB’s efforts to implement 
these recommendations from our bimonthly reviews. 

Agency Actions 

To focus auditor risk assessments on Recovery Act-funded programs and 
to provide guidance on internal control reviews for Recovery Act 
programs, OMB worked within the framework defined by existing 
mechanisms—Circular No. A-133 and the Circular No. A-133 Compliance 
Supplement (Compliance Supplement).126 In this context, OMB has made 
limited adjustments to its Single Audit guidance. OMB issued the 
Compliance Supplement in May 2009, which focused risk assessments on 
Recovery Act-funded programs. In August 2009, OMB issued the Circular 
No. A-133 Compliance Supplement Addendum I, which provided 
additional guidance for auditors and modified the Compliance Supplement 
to, among other things, focus on new Recovery Act programs and new 
program clusters. 

In October 2009, OMB began a Single Audit Internal Control Project 
(project), which is currently under way. One of the project’s goals is to 
encourage auditors to identify and communicate significant deficiencies 
and material weaknesses in internal control over compliance for selected 
major Recovery Act programs 3 months sooner than the 9-month time 

                                                                                                                                    
126The Compliance Supplement is issued annually to guide auditors on what program 
requirements should be tested for programs audited as part of the Single Audit. 
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frame currently required under statute. According to OMB, the project 
remains on schedule for completion in early spring 2010, when OMB plans 
to analyze the results to identify the need for potential modifications to 
improve OMB guidance related to Recovery Act-funded programs. 

Although OMB noted the increased responsibilities falling on those 
responsible for performing Single Audits, it has yet to issue proposals or 
plans to address this issue. States that volunteered to participate in the 
project were eligible for some relief in their workloads because OMB 
modified the requirements under Circular No. A-133 to reduce the number 
of low-risk programs for inclusion in the Single Audits. 

States have been concerned about the burden imposed by new 
requirements, increased accounting and management workloads, and 
strains on information systems and staff capacity at a time when they are 
under severe budgetary stress. We recommended in April 2009 that the 
Director of OMB clarify what Recovery Act funds can be used to support 
state efforts to ensure accountability and oversight, especially in light of 
enhanced oversight and coordination requirements. 

Implemented Recommendation 

On May 11, 2009, OMB released M-09-18, Payments to State Grantees for 
Administrative Costs of Recovery Act Activities, clarifying how state 
grantees could recover administrative costs of Recovery Act activities. 

Agency Actions 

States and localities are expected to report quarterly on a number of 
measures, including the use of funds and an estimate of the number of jobs 
created and the number of jobs retained as required by section 1512 of the 
Recovery Act. We recommended in our July 2009 report that to increase 
consistency in recipient reporting of jobs created and retained, the 
Director of OMB should work with federal agencies to have them provide 
program-specific examples of the application of OMB’s guidance on 
recipient reporting of jobs created and retained. 

Implemented Recommendation 

OMB has issued clarifications and frequently asked questions (FAQ) on 
Recovery Act reporting requirements. During the first reporting period, 
OMB also deployed regional federal employees to serve as liaisons to state 
and local recipients in large population centers and established a call 
center for entities that did not have an on-site federal liaison. In addition, 
federal agencies issued additional guidance that builds on the OMB June 
22 recipient reporting guidance for their specific programs. This guidance 
is in the form of FAQ, tip sheets, and more traditional guidance that builds 
on what was provided on June 22. Federal agencies have also taken steps 
to provide additional education and training opportunities for state and 

Agency Actions 
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local program officials on recipient reporting, including web-based 
seminars. 

To foster timely and efficient communications, we recommended in April 
2009 that the Director of OMB should continue to develop and implement 
an approach that provides easily accessible, real-time notification to (1) 
prime recipients in states and localities when funds are made available for 
their use, and (2) states—where the state is not the primary recipient of 
funds but has a statewide interest in this information. 

Implemented Recommendation 

In response to our recommendation, OMB has made important progress in 
notifying recipients when Recovery Act funds are available, 
communicating the status of these funds at the federal level through 
agency Weekly Financial Activity reports, and disseminating Recovery Act 
guidance broadly while actively seeking public and stakeholder input. 
OMB has taken the additional step of requiring federal agencies to notify 
Recovery Act coordinators in states, the District of Columbia, 
commonwealths, and territories within 48 hours of an award to a grantee 
or contractor in their jurisdiction. 

Agency Actions 

Responsibility for reporting on jobs created and retained falls to 
nonfederal recipients of Recovery Act funds. As such, states and localities 
have a critical role in determining the degree to which Recovery Act goals 
are achieved. Given questions raised by many state and local officials 
about how best to determine both direct and indirect jobs created and 
retained under the Recovery Act, we recommended in April 2009 that the 
Director of OMB continue OMB’s efforts to identify appropriate 
methodologies that can be used to: (1) assess jobs created and retained 
from projects funded by the Recovery Act; (2) determine the impact of 
Recovery Act spending when job creation is indirect; and (3) identify those 
types of programs, projects, or activities that in the past have 
demonstrated substantial job creation or are considered likely to do so in 
the future. We also recommended that the Director of OMB consider 
whether the approaches taken to estimate jobs created and retained in 
these cases can be replicated or adapted to other programs. 

Implemented Recommendation 

On June 22, 2009, OMB issued additional implementation guidance on 
recipient reporting of jobs created and retained, (OMB memoranda, M-09-
21, Implementing Guidance for the Reports on Use of Funds Pursuant to 
the American Recovery and Reinvestment Act of 2009). This guidance is 
responsive to much of what we recommended. The June 2009 guidance 
provided detailed instructions on how to calculate and report jobs as full-
time equivalents (FTE). It also describes in detail the data model and 

Agency Actions 
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reporting system to be used for the required recipient reporting on jobs. It 
clarifies that the prime recipient and not the subrecipient is responsible 
for reporting information on jobs created or retained. Federal agencies 
have issued guidance that expanded on the OMB June 22 governmentwide 
recipient reporting guidance and provided education and training 
opportunities for state and local program officials. Agency-specific 
guidance includes FAQs and tip sheets. Additionally, agencies are 
expected to provide examples of recipient reports for their programs, 
which is also consistent with what we recommended. In addition to the 
federal agency efforts, OMB has issued FAQs on Recovery Act reporting 
requirements. The June 22 guidance and subsequent actions by OMB are 
responsive to much of what we said in our recommendation. 

We have noted in prior reports that in order to achieve the delicate 
balance between robust oversight and the smooth flow of funds to 
Recovery Act programs, states may need timely reimbursement for these 
activities. We recommended in September 2009 that to the extent that the 
Director of OMB has the authority to consider mechanisms to provide 
additional flexibilities to support state and local officials charged with 
carrying out Recovery Act responsibilities, it is important to expedite 
consideration of alternative administrative cost reimbursement proposals. 

Implemented Recommendation 

In response to this recommendation, OMB issued a memorandum on 
October 13, 2009, to provide guidance to address states’ questions 
regarding specific exceptions to OMB Circular A-87, Cost Principles for 
State, Local and Indian Tribal Governments. In the memorandum, OMB 
provided clarifications for states regarding specific exceptions to OMB 
Circular A-87 that are necessary in order for the states to perform timely 
and adequate Recovery Act oversight, reporting, and auditing. We believe 
the October 2009 OMB guidance provides the additional clarification 
needed for states and localities to proceed with their plans to recoup 
administrative costs. 

Agency Actions 

To improve the consistency of FTE data collected and reported, we 
recommended in November 2009 that OMB clarify the definition and 
standardize the period of measurement for the FTE data element in the 
recipient reports. 

Implemented Recommendation 

After the first round of reporting by states on their use of Recovery Act 
funds in October 2009, OMB updated the recipient reporting guidance on 
December 18, 2009. According to the agency, this guidance aligns with 
GAO’s recommendation by requiring recipients to report job estimates on 
a quarterly rather than a cumulative basis. As a result, recipients will no 

Agency Actions 
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longer be required to sum various data on hours worked across multiple 
quarters of data when calculating job estimates. The December guidance 
incorporated lessons learned from the first round of recipient reporting 
and also addressed recommendations we made in our November 2009 
report on recipient reporting. According to OMB, the December guidance 
is intended to help federal agencies improve the quality of data reported 
under Section 1512 and simplifies compliance by revising the definitions 
and calculations needed to define and estimate the number of jobs saved. 

To improve the consistency of FTE data collected and reported, we also 
recommended in November 2009 that OMB consider being more explicit 
that “jobs created or retained” are to be reported as hours worked and 
paid for with Recovery Act funds. 

Implemented Recommendation 

In response to our recommendation, OMB issued guidance on December 
18, 2009, that no longer requires recipients make a subjective judgment of 
whether jobs were created or retained as a result of the Recovery Act. 
Instead, recipients will more easily and objectively report on jobs funded 
with Recovery Act dollars. 

Agency Actions 

To improve the consistency of FTE data collected and reported, we also 
recommended in our November 2009 report that OMB continue working 
with federal agencies to provide or improve program-specific guidance to 
assist recipients, especially as it applies to the full-time equivalent 
calculation for individual programs. 

Implemented Recommendation 

In response to our recommendation, OMB issued guidance on December 
18, 2009, that required federal agencies to submit their guidance 
documents to OMB for review and clearance to ensure consistency 
between federal agency guidance and the guidance released by OMB. 

Agency Actions 

To improve the consistency of FTE data collected and reported, we 
recommended in November 2009 that OMB work with the Recovery 
Accountability and Transparency Board and federal agencies to re-
examine review and quality assurance processes, procedures, and 
requirements in light of experiences and identified issues with the initial 
round of recipient reporting and consider whether additional 
modifications need to be made and if additional guidance is warranted. 

Implemented Recommendation 

In response to our recommendation, on December 18, 2009, OMB issued 
updated guidance on data quality, nonreporting recipients, and reporting 
of job estimates. The agency stated that the updated guidance 
incorporates lessons learned from the first reporting period and further 

Agency Actions 
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addresses GAO’s recommendations. The guidance also provides federal 
agencies with a standard methodology for effectively implementing 
reviews of the quality of data submitted by recipients. 

 
Matters for Congressional 
Consideration 

 
 

To the extent that appropriate adjustments to the Single Audit process are 
not accomplished under the current Single Audit structure, Congress 
should consider amending the Single Audit Act or enacting new legislation 
that provides for more timely internal control reporting, as well as audit 
coverage for smaller Recovery Act programs with high risk. 

Matter 

GAO continues to believe that Congress should consider changes related 
to the Single Audit process. 

To the extent that additional coverage is needed to achieve accountability 
over Recovery Act programs, Congress should consider mechanisms to 
provide additional resources to support those charged with carrying out 
the Single Audit Act and related audits. 

Matter 

GAO continues to believe that Congress should consider changes related 
to the Single Audit process. 

 
We provided a draft of sections of this report to the Director of the Office 
of Management and Budget (OMB); the Secretaries of the Departments of 
Education, Energy, Housing and Urban Development (HUD), Labor, and 
Transportation; and officials from the Centers for Medicare & Medicaid 
Services. OMB generally agreed with the recommendations in the report 
and provided written comments, which we incorporated as appropriate. 
OMB’s letter is reproduced in appendix II. The Departments of Education, 
Energy, Labor, and Transportation provided technical comments, which 
we incorporated as appropriate. The Department of Education agreed with 
our recommendation. HUD did not concur with our recommendation, 
which is discussed in the Public Housing Capital Fund section of this 
report.  HUD also provided technical comments on the recipient report 
section, which we incorporated. The Department of Transportation is 
considering our recommendation. Officials from the Centers for Medicare 
& Medicaid Services did not provide any comments.  

Agency Comments 
and Our Evaluation 
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We are sending copies of this report to the Office of Management and 
Budget; the Centers for Medicare & Medicaid Services; the Departments of 
Education, Energy, Housing and Urban Development, Labor, and 
Transportation; and the Recovery Accountability and Transparency Board. 
The report is available at no charge on the GAO Web site at 
http://www.gao.gov. 

 

If you or your staffs have any questions about this report, please contact 
me at (202) 512-5500. Contact points for our Offices of Congressional 
Relations and Public Affairs may be found on the last page of this report. 
GAO staff who made major contributions to this report are listed in 

Gene L. Doda

appendix IV. 
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Acting Comptroller General of the United States
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This appendix describes our objectives, scope, and methodology for this 
review of the Recovery Act. A detailed description of the criteria used to 
select the core group of 16 states and the District of Columbia (District) 
and programs we reviewed is found in appendix I of our April 2009 
Recovery Act bimonthly report.1 

This report, the fifth in response to the Recovery Act’s mandate, updates 
and adds new information on the following: (1) selected states’ and 
localities’ use of Recovery Act funds for specific programs, (2) the 
approaches taken by selected states and localities to ensure accountability 
for Recovery Act funds, and (3) state activities to evaluate the impact of 
the Recovery Act funds they receive. We selected programs for review 
primarily because they have begun disbursing funds to states or because 
they have known or potential risks. The risks can include existing 
programs receiving significant amounts of Recovery Act funds or new 
programs. In some cases, we have also collected data from all states, and 
from a broader array of localities, to augment the in-depth reviews. 

The act requires that nonfederal recipients of Recovery Act-funded grants, 
contracts, or loans submit quarterly reports on each project or activity 
including information concerning the amount and use of funds and jobs 
created or retained.2 The first of these recipient reports covered 
cumulative activity since the Recovery Act’s passage through the quarter 
ending September 30, 2009. The Recovery Act requires us to comment on 
the estimates of jobs created or retained after the recipients have reported. 
We issued our initial report related to recipient reporting, including 
recommendations for recipient report improvements, on November 19, 
2009.3 A second major focus of the current report is to provide updated 

                                                                                                                                    
1GAO, Recovery Act: As Initial Implementation Unfolds in States and Localities, 
Continued Attention to Accountability Issues Is Essential, GAO-09-580 (Washington, D.C.: 
Apr. 23, 2009). 
2Recovery Act, div. A, §1512, 123. We will refer to the quarterly reports required by section 
1512 as recipient reports. 
3GAO, Recovery Act: Recipient Reported Jobs Data Provide Insights into Use of Recovery 
Act Funding, but Data Quality and Reporting Issues Need Attention, GAO-10-223 
(Washington, D.C.: Nov. 19, 2009). 
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information concerning recipient reporting in accordance with our 
mandate for quarterly reporting.4 

 
Using criteria described in our earlier bimonthly reports, we selected the 
following streams of Recovery Act funding flowing to states and localities 
for review during this report: increased Medicaid Federal Medical 
Assistance Percentage (FMAP) grant awards; the Federal-Aid Highway 
Surface Transportation Program; the Transit Capital Assistance Program, 
the State Fiscal Stabilization Fund (SFSF); Title I, Part A of the Elementary 
and Secondary Education Act of 1965, as amended (ESEA); Parts B and C 
of the Individuals with Disabilities Education Act (IDEA); the Public 
Housing Capital Fund; the Weatherization Assistance Program; and the 
Workforce Investment Act of 1998 (WIA) Youth Program. We also 
reviewed how Recovery Act funds are being used by states and localities. 
In addition, we analyzed www.recovery.gov data on federal spending. 

States’ and Localities’ 
Uses of Recovery Act 
Funds 

 
Federal Medical 
Assistance Percentage 

For the increased FMAP grant awards, we obtained increased FMAP grant 
and drawdown figures for each state in our sample and the District from 
the Centers for Medicare & Medicaid Services (CMS). To examine 
Medicaid enrollment, states’ efforts to comply with the provisions of the 
Recovery Act, and related information, we relied on interviews with states 
and our 4 prior web-based surveys, which asked the 16 states and the 
District to provide information as well as to update information they had 
previously provided to us. When necessary, we interviewed Medicaid 
officials from certain states to clarify survey responses. We also 
interviewed CMS officials regarding the agency’s oversight of increased 
FMAP grant awards and its guidance to states on Recovery Act provisions. 
To assess the reliability of increased FMAP drawdown figures, we 
interviewed CMS officials on how these data are collected and reported. 
To establish the reliability of our Web-based survey data, we pretested the 
survey with Medicaid officials in several states and also conducted 
consistent follow-up with all sample states to ensure a high response rate. 
Based on these steps, we determined that the data provided by CMS and 

                                                                                                                                    
4The Recovery Act requires recipients of funding from federal agencies to report quarterly 
on jobs created or retained with Recovery Act funding. The first recipient reports filed in 
October 2009 cover activity from February through September 30, 2009. This bimonthly 
report incorporates second quarterly recipient report covering activity through December 
31, 2009. 
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submitted by states were sufficiently reliable for the purposes of our 
engagement. 

 
Federal-Aid Highway 
Surface Transportation 

For highway infrastructure investment, we reviewed status reports and 
guidance to the states and discussed these with the U.S. Department of 
Transportation (DOT) and Federal Highway Administration (FHWA) 
officials. We obtained data from FHWA on obligations and 
reimbursements, and the numbers and types of projects funded with 
Recovery Act highway infrastructure funds nationally. We also interviewed 
DOT and FHWA officials on the status of the states’ maintenance of effort 
certifications and economically distressed area designations. From state 
DOT officials, we obtained information on the status of projects and 
contracts and the progress in meeting the 1-year obligation deadline. We 
obtained data on some highway project cost estimates and contract 
awards and analyzed these data to determine the savings from awarding 
contracts for less than the estimated costs and the estimated amounts to 
be deobligated. Finally, we also interviewed state officials regarding the 
progress of project and highway development in metropolitan areas. 

 
Transit Capital Assistance 
Program 

For public transportation investment, we reviewed information on the 
Federal Transit Administration’s (FTA) Transit Capital Assistance 
Program and examined the Fixed Guideway Infrastructure Investment 
Program. We reviewed status reports and guidance to the states and 
discussed these with FTA officials as well as the amount of Recovery Act 
funds transferred from FHWA. To determine the current status of public 
transportation funding, we obtained data from FTA on obligations and 
reimbursements for Recovery Act grants nationally and the numbers and 
types of grants funded. We interviewed and reviewed information from 
transit agencies to include how projects were chosen, how funds were 
used and how progress was reported and we compared that to project 
schedules and milestones, when available. Finally, to ensure the 
accountability of funds and address reporting requirements, we 
interviewed FTA, state, and transit agency officials and reviewed guidance 
these officials used to meet reporting requirements, including reporting on 
project status, subcontracts, and estimated jobs created. 

 
SFSF, ESEA Title I, and 
IDEA 

To obtain national and selected state-level information on how Recovery 
Act funds made available by the U.S. Department of Education 
(Education) under SFSF, ESEA Title I, and IDEA are being used at the 
local level, we designed and administered a Web-based survey of local 
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education agencies (LEA) in the 50 states and the District of Columbia. We 
surveyed school district superintendents across the country to learn if they 
have received or expect to receive Recovery Act funding and how these 
funds are being used. We conducted our survey from August to October 
2009, with a 73 percent final weighted response rate at the national level. 
We selected a stratified random sample of 2,101 LEAs from the population 
of 16,028 LEAs included in our sample frame of data obtained from the 
Common Core of Data (CCD) in 2006 and 2007. In order to make estimates 
for each of the 16 states and the District of Columbia, we stratified the 
sample based on those specific states. With the exception of the District of 
Columbia, all of our sample states had a response rate that exceeded 70 
percent, with final weighted response rates ranging from 71 percent for 
Iowa to 90 percent for Georgia. 

We took steps to minimize nonsampling errors by pretesting the survey 
instrument with officials from five LEAs in July and August 2009. Because 
we surveyed a sample of LEAs, survey results are estimates of a 
population of LEAs and thus are subject to sampling errors that are 
associated with samples of this size and type. Our sample is only one of a 
large number of samples that we might have drawn. As each sample could 
have provided different estimates, we express our confidence in the 
precision of our particular sample’s results as a 95 percent confidence 
interval (e.g., plus or minus 10 percentage points). We excluded 14 of the 
sampled LEAs for various reasons—because they were no longer 
operating in the 2009-2010 school year, were a duplicate entry, or were not 
an LEA—and therefore were considered out of scope. All estimates 
produced from the sample and presented in this report are representative 
of the in-scope population and have margins of error of plus or minus 5 
percentage points or less for our overall sample and 12 percentage points 
or less for our 16 state samples, excluding the District, unless otherwise 
noted. 

To understand how Education is implementing SFSF, ESEA Title I, and 
IDEA under the Recovery Act and monitoring states’ use of Recovery Act 
funds, we reviewed relevant federal laws, regulations, guidance, and 
communications to the states and interviewed Education officials. For 
SFSF, ESEA Title I, and IDEA, we obtained data from Education on the 
amount of funds made available to the 16 states and the District covered 
by our review and the amount of funds these states have drawn down from 
their accounts with Education. To obtain specific examples of how LEAs 
are using Recovery Act funds, we visited LEAs in selected states and 
interviewed LEA officials. To learn about issues related to Recovery Act 
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funds for education, we interviewed officials in the District and state 
officials in each of the 16 states covered by our review. 

 
Public Housing Capital 
Fund 

For Public Housing, we obtained data from HUD’s Electronic Line of 
Credit Control System on the amount of Recovery Act funds that have 
been obligated and drawn down by each housing agency in the country 
that received public housing capital funds. To monitor progress on how 
housing agencies are using these funds, we visited 47 housing agencies in 
16 states and the District of Columbia for our longitudinal study, as well as 
2 additional agencies.5 At the selected agencies, we interviewed housing 
agency officials and conducted site visits of Recovery Act projects. We 
also selected at least one Capital Fund Recovery Competition grant in all 
but one of the 16 states and the District and collected information on the 
housing agencies’ use of those funds. We also interviewed HUD officials to 
understand their procedures for assisting and monitoring public housing 
agencies in obligating Recovery Act funds and to understand HUD’s 
capacity to administer Recovery Act funds. In addition, we interviewed 
public housing industry officials to understand the challenges that their 
members faced in meeting the obligation deadline and reporting to 
FederalReporting.gov. 

 
Weatherization Assistance 
Program 

For the Weatherization Assistance Program, we reviewed relevant 
regulations and federal guidance and interviewed Department of Energy 
officials who administer the program at the federal level. In addition, for 
this report, we collected information from selected states and the District 
of Columbia on their weatherization programs. We conducted 
semistructured interviews of officials in the states’ agencies that 
administer the weatherization program and with local service providers 
responsible for weatherization production. These interviews covered 
updates on the use of funds, the implementation of the Recovery Act’s 
Davis-Bacon provisions, accountability measures, and impacts of the 
Recovery Act Weatherization program. We also conducted site visits to 
interview local providers of weatherization and to witness weatherization 
production. We continued to collect data about each state’s total 

                                                                                                                                    
5The states we visited are Arizona, California, Colorado, District of Columbia, Florida, 
Georgia, Illinois, Iowa, Massachusetts, Michigan, Mississippi, New Jersey, New York, North 
Carolina, Ohio, Pennsylvania, and Texas. 
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allocation for weatherization under the Recovery Act, as well as the 
allocation already provided to the states and the expenditures-to-date. 

 
Workforce Investment Act 
of 1998 Youth Program 

We analyzed national data that we received from the Department of Labor 
(Labor) on the extent to which Recovery Act WIA youth funds have been 
drawn down, the characteristics of youth that participated in Recovery 
Act-funded WIA youth activities, and program participation and outcomes. 
We did not assess the reliability of Labor’s data. However, we interviewed 
Labor officials about the limitations of its data and determined that the 
data were sufficient for our purposes. We also reviewed the statement of 
executive action that Labor provided us in response to the 
recommendations we made in our September 2009 bimonthly report. 

 
The recipient reporting section of this report responds to the Recovery 
Act’s mandate that we comment on the estimates of jobs created and 
retained by direct recipients of Recovery Act funds. For our review of the 
second submission of recipient reports, we built on findings from our first 
review of the reports. We performed edit checks and basic analyses on the 
second submission of recipient report data that became publicly available 
at Recovery.gov on January 30, 2010. We calculated the overall sum, as 
well as sum by states, for the number of full-time equivalents (FTE) 
reported, award amount, and amount received and found that they 
corresponded closely with the values shown for these data on 
Recovery.gov. We also reviewed the Office of Management and Budget’s 
(OMB) updated December 2009 guidance on recipient reporting to 
determine the extent of changes and clarifications for the second 
submission of recipient reports. We had discussions about the updated 
guidance and recipient reporting changes with representatives from OMB 
and the Recovery Accountability and Transparency Board (Board). In 
addition, we examined reports from federal inspectors general on 
Recovery Act data quality reviews and interviewed federal agency officials 
who have responsibility for ensuring a reasonable degree of quality across 
their program’s recipient reports. 

Recipient Reporting 

From the second submission of recipient reports, we reviewed reports for 
transportation, transit, and education programs, as we did for the first 
submission of reports. In addition to those areas, we also reviewed 
selected recipient reports for Department of Energy, Department of Health 
and Human Services, and Department of Housing and Urban Development 
programs. These areas of focus cover a wide range of recipients, types of 
funding, and diverse activities. Our teams in the 16 states and the District 
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interviewed both recipients that filed reports in October 2009 and new 
recipients of Recovery Act funding. In total, our teams reviewed 
approximately 250 reports and interviewed the recipients responsible for 
those reports. Each team made a nonstatistical selection of approximately 
12 recipient reports from our program areas to review and interviewed 
recipients regarding OMB’s guidance and processes for the first and 
second rounds of reporting, or in some cases, only the second round of 
reporting. We visited the 16 selected states and the District of Columbia 
during late January and early February 2010 and discussed with recipients 
the numbers used in the FTE calculation and investigated the application 
of the new FTE calculation. We gathered and examined issues raised by 
recipients in these jurisdictions regarding reporting and data quality and 
interviewed recipients on their experiences using the 
FederalReporting.gov Web site. We also interviewed state officials 
regarding state plans for managing, tracking, and reporting on Recovery 
Act funds and activities. 

 
To determine how states, federal agencies, and OMB are overseeing the 
use of Recovery Act funds and the quality of data states and other 
recipients maintain and report regarding their use of funds, we relied on 
our previous work, and we followed up with cognizant state officials to 
learn of any changes they have made to their internal controls or guidance 
since we last reported. We also reviewed federal agency inspector general 
reports and OMB’s updated guidance related to recipient reporting. To 
perform audit work relating to Single Audits, we discussed with OMB their 
efforts toward implementing our recommendations related to Single 
Audits that we reported in prior Recovery Act reports. We examined 
relevant documentation that supported those efforts. We reviewed internal 
control reports dated December 31, 2009, that were prepared by the 
auditors of the states participating in OMB’s Single Audit Internal Control 
Project. We also reviewed the corrective action plans to resolve internal 
control deficiencies that were dated January 31, 2010. The management of 
the states participating in the project provided these plans to the cognizant 
federal agencies as required by the project’s guidelines. 

Assessing Safeguards 
and Internal Controls 

 
To assess actions taken by the state and local audit community to monitor 
the use of Recovery Act funds, we have interviewed state and local 
auditors and state inspectors general about their ongoing and planned 
audit activities. We have also reviewed state and local audit reports. In 
addition, in an effort to update the audit community concerning our 
Recovery Act work and participate in information sharing about Recovery 

Accountability 
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Act issues, we are working with state and local auditors and their 
associations to facilitate routine telephone conference calls to discuss 
Recovery Act issues with a broad community of interested parties. The 
conference call participants include the Association of Government 
Accountants; the Association of Local Government Auditors; the National 
Association of State Auditors, Comptrollers, and Treasurers; OMB; the 
Recovery Accountability and Transparency Board; federal inspectors 
general; the National Governors Association; the National State Budget 
Officers Association; and state stimulus czars. In an effort to ensure 
information sharing about allegations of fraud, we are also working with 
state and local auditors to develop plans for routine sharing of 
information. 

To determine the actions taken by the Board, we met with representatives 
of the Board to discuss the initiatives they have taken to monitor the 
number and types of contracts issued by federal agencies for the Recovery 
Act and their plans to assess the extent to which laws and regulations are 
being complied with or circumvented. We reviewed available 
documentation related to the Board’s initiatives. 

 
The state and local budget section of this report focuses on two areas: 
first, our long-term fiscal simulations (or model) for the state and local 
government sector; and, second, our continued review of the use of 
Recovery Act funds by the 16 selected states and the District. 

State and Local 
Budget 

For the long-term fiscal simulations we use the U.S. Bureau of Economic 
Analysis’s National Income and Product Accounts (NIPA) as the primary 
data source. Our model projects the level of receipts and expenditures for 
the sector until 2060 based on current and historical spending and revenue 
patterns. We assume the current set of policies in place across federal, 
state, and local governments remains constant. This update incorporates 
NIPA data including increased federal grant funding made available to the 
sector through the Recovery Act. The model simulates the long-term fiscal 
outlook for the state and local sector as a whole and, while the model 
incorporates the Congressional Budget Office’s (CBO) economic 
projections, adjustments are made to capture the budgetary effects of 
short-term cyclical swings in the economy. Because the model covers the 
sector in the aggregate, the fiscal outcomes for individual states and 
localities cannot be captured. This product is part of a body of work on the 
long-term fiscal challenge. Related products can be found at 
http://www.gao.gov/special.pubs/longterm. 
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For our continued review of the use of Recovery Act funds for the 16 
states and the District, we conducted interviews with state budget and 
legislative officials to determine how states are using Recovery Act funds 
to avoid reductions in essential services, using “rainy day” funds, closing 
budget gaps, and developing exit strategies to plan for the end of Recovery 
Act funding. To gain an understanding of local governments’ use of 
Recovery Act funds, we met with the chief executives, recovery 
coordinators, auditors, and finance officials at the selected local 
governments. 

To select local governments for our review, we identified localities 
representing a range of types of governments (cities and counties), 
population sizes, and economic conditions (unemployment rates greater 
than or less than each state’s average). We balanced these selection 
criteria with logistical considerations including other scheduled Recovery 
Act work, local contacts established during prior reviews, and the 
geographic proximity of the local government entities. We reported the 
latest unemployment rates and population counts that were available in 
the December report. 

Due to the small sample size and judgmental nature of the selection, our 
findings are not generalizable to all local governments. The list of local 
governments selected in each state is found in appendix III of our 
December report.6 

 
We collected funding data from www.recovery.gov and federal agencies 
administering Recovery Act programs for the purpose of providing 
background information. We used funding data from www.recovery.gov—
which is overseen by the Board—because it is the official source for 
Recovery Act spending. Based on our limited examination of this 
information thus far, we consider these data sufficiently reliable with 
attribution to official sources for the purposes of providing background 
information on Recovery Act funding for this report.7 Our sample of states, 
localities, and entities has been purposefully selected and the results of 

Data and Data 
Reliability 

                                                                                                                                    
6GAO, Recovery Act: Status of State’s and Localities’ Use of Funds and Efforts to Ensure 
Accountability, GAO-10-231 (Washington, D.C.: Dec. 10, 2009).  
7See GAO, Recovery Act: Recipient Reported Jobs Data Provided Some Insight into Use of 
Recovery Act Funding, but Data Quality and Reporting Issues Need Attention, GAO-10-223 
(Washington, D.C.: Nov. 19, 2009), for an assessment of recipient report data.  
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our reviews are not generalizable to any population of states, localities, or 
entities. 

We conducted this performance audit from December 5, 2009, to March 3, 
2010, in accordance with generally accepted government auditing 
standards. Those standards require that we plan and perform the audit to 
obtain sufficient, appropriate evidence to provide a reasonable basis for 
our findings and conclusions based on our audit objectives. We believe 
that the evidence obtained provides a reasonable basis for our findings 
and conclusions based on our audit objectives. 
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Following are descriptions of selected grant programs discussed in this 
report. 

 
Medicaid is a joint federal-state program that finances health care for 
certain categories of low-income individuals, including children, families, 
persons with disabilities, and persons who are elderly. The federal 
government matches state spending for Medicaid services according to a 
formula based on each state’s per capita income in relation to the national 
average per capita income. The Centers for Medicare & Medicaid Services, 
within the Department of Health and Human Services, approves state 
Medicaid plans, and the amount of federal assistance states receive for 
Medicaid service expenditures is known as the Federal Medical Assistance 
Percentage (FMAP). The Recovery Act’s temporary increase in FMAP 
funding will provide states with approximately $87 billion in assistance. 

 
The Recovery Act provides funding to states for restoration, repair, and 
construction of highways and other activities allowed under the Federal 
Highway Administration’s Federal-Aid Highway Surface Transportation 
Program and for other eligible surface transportation projects. The 
Recovery Act requires that 30 percent of these funds be suballocated, 
primarily based on population, for metropolitan, regional, and local use. 
Highway funds are apportioned to states through federal-aid highway 
program mechanisms, and states must follow existing program 
requirements. While the maximum federal fund share of highway 
infrastructure investment projects under the existing federal-aid highway 
program is generally 80 percent, under the Recovery Act, it is 100 percent. 

Medicaid Federal 
Medical Assistance 
Percentage 

Highway 
Infrastructure 
Investment Program 

Funds apportioned for highway infrastructure spending must be used in 
accordance with Recovery Act requirements. States should ensure that all 
apportioned Recovery Act funds—including suballocated funds—are 
obligated1 within 1 year. The Secretary of Transportation is to withdraw 
and redistribute to eligible states any amount that is not obligated within 
that time frame.2 Additionally, the governor of each state must certify that 

                                                                                                                                    
1For the Highway Infrastructure Investment program, the U.S. Department of 
Transportation has interpreted the term “obligation of funds” to mean the federal 
government’s commitment to pay for the federal share of the project.  This commitment 
occurs at the time the federal government signs a project agreement. 

2Recovery Act, div. A, title XII, 123 Stat. 206. 
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the state will maintain its level of spending for the types of transportation 
projects funded by the Recovery Act it planned to spend the day the 
Recovery Act was enacted. As part of this certification, the governor of 
each state is required to identify the amount of funds the state plans to 
expend from state sources from February 17, 2009, through September 30, 
2010.3 

 
The Recovery Act appropriated $8.4 billion to fund public transportation 
throughout the country through existing Federal Transit Administration 
(FTA) grant programs, including the Transit Capital Assistance Program, 
and the Fixed Guideway Infrastructure Investment program. Under the 
Transit Capital Assistance Program’s formula grant program, Recovery Act 
funds were apportioned to large and medium urbanized areas—which in 
some cases include a metropolitan area that spans multiple states—
throughout the country according to existing program formulas. Recovery 
Act funds were also apportioned to states for small urbanized areas and 
nonurbanized areas under the Transit Capital Assistance Program’s 
formula grant programs using the program’s existing formula. Transit 
Capital Assistance Program funds may be used for such activities as 
vehicle replacements, facilities renovation or construction, preventive 
maintenance, and paratransit services. Recovery Act funds from the Fixed 
Guideway Infrastructure Investment program4 were apportioned by 
formula directly to qualifying urbanized areas, and funds may be used for 
any capital projects to maintain, modernize, or improve fixed guideway 
systems.5 As they work through the state and regional transportation 
planning process, designated recipients of the apportioned funds—
typically public transit agencies and metropolitan planning organizations 

Public Transportation 
Program 

                                                                                                                                    
3Recovery Act, div. A, title XII, § 1201(a). 
4Fixed guideway systems use and occupy a separate right-of-way for the exclusive use of 
public transportation services.  They include fixed rail, exclusive lanes for buses and other 
high-occupancy vehicles, and other systems. 
5Generally, to qualify for funding under the applicable formula grant program, an urbanized 
area must have a fixed guideway system that has been in operation for at least 7 years and 
is more than one mile in length. 
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(MPO)—develop a list of transit projects that project sponsors (typically 
transit agencies) submit to FTA for approval.6 

Funds appropriated for the Transit Capital Assistance Program and the 
Fixed Guideway Infrastructure Investment program must be used in 
accordance with Recovery Act requirements. States should ensure that all 
apportioned Recovery Act funds are obligated7 within 1 year. The 
Secretary of Transportation is to withdraw and redistribute to each state 
or urbanized area any amount that is not obligated within that time frame.8 
Additionally, governors must certify that the state will maintain the level of 
state spending for the types of transportation projects funded by the 
Recovery Act it planned to spend the day the Recovery Act was enacted. 
As part of this certification, the governor of each state is required to 
identify the amount of funds the state plans to expend from state sources 
from February 17, 2009, through September 30, 2010.9 

 
 Education 
 

State Fiscal Stabilization 
Fund 

The State Fiscal Stabilization Fund (SFSF) included approximately $48.6 
billion to award to states by formula and up to $5 billion to award to states 
as competitive grants. The Recovery Act created the SFSF in part to help 
state and local governments stabilize their budgets by minimizing 
budgetary cuts in education and other essential government services, such 
as public safety. Stabilization funds for education distributed under the 
Recovery Act must first be used to alleviate shortfalls in state support for 

                                                                                                                                    
6Metropolitan planning organizations are federally mandated regional organizations, 
representing local governments and working in coordination with state departments of 
transportation, that are responsible for comprehensive transportation planning and 
programming in urbanized areas.  MPOs facilitate decision making on regional 
transportation issues, including major capital investment projects and priorities.  To be 
eligible for Recovery Act funding, projects must be included in the region’s Transportation 
Improvement and State Transportation Improvement Programs. 
7For the Transit Capital Assistance Program and Fixed Guideway Infrastructure Investment 
program, the U.S. Department of Transportation has interpreted the term “obligation of 
funds” to mean the federal government’s commitment to pay for the federal share of the 
project.  This commitment occurs at the time the federal government signs a grant 
agreement. 

8Recovery Act, div. A, title XII, 123 Stat. 210. 

9Recovery Act, div. A, title XII, § 1201(a). 
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education to local educational agencies (LEA) and public institutions of 
higher education (IHE). States must use 81.8 percent of their SFSF 
formula grant funds to support education (these funds are referred to as 
education stabilization funds) and must use the remaining 18.2 percent for 
public safety and other government services, which may include education 
(these funds are referred to as government services funds). For the initial 
award of SFSF formula grant funds, Education awarded at least 67 percent 
of the total amount allocated to each state,10 but states had to submit an 
application to Education to receive the funds. The application required 
each state to provide several assurances, including that the state will meet 
maintenance-of-effort requirements (or will be able to comply with the 
relevant waiver provisions) and that it will implement strategies to 
advance four core areas of education reform, as described by Education: 
(1) increase teacher effectiveness and address inequities in the 
distribution of highly qualified teachers; (2) establish a pre-K-through-
college data system to track student progress and foster improvement; (3) 
make progress toward rigorous college- and career-ready standards and 
high-quality assessments that are valid and reliable for all students, 
including students with limited English proficiency and students with 
disabilities; and (4) provide targeted, intensive support and effective 
interventions to turn around schools identified for corrective action or 
restructuring.11 In addition, states were required to make assurances 
concerning accountability, transparency, reporting, and compliance with 
certain federal laws and regulations. After maintaining state support for 
education at fiscal year 2006 levels, states must use education stabilization 
funds to restore state funding to the greater of fiscal year 2008 or 2009 
levels for state support to LEAs and public IHEs. When distributing these 
funds to LEAs, states must use their primary education funding formula, 
but they can determine how to allocate funds to public IHEs. In general, 
LEAs have broad discretion in how they can use education stabilization 
funds, but states have some ability to direct IHEs in how to use these 
funds. Applications for SFSF Phase II funds were due to Education by 
January 11, 2010. According to the Phase II application, in order to receive 
the remainder of their SFSF allocation, states must agree to collect and 
publicly report on more than 30 indicators and descriptors related to the 

                                                                                                                                    
10Beginning on July 1, 2009, Education awarded the remaining government services funds 
to states with approved applications. 
11Schools identified for corrective action have missed academic targets for 4 consecutive 
years, and schools implementing restructuring have missed academic targets for 6 
consecutive years. 
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four core areas of education reform described above. Additionally, states 
generally must, among other things, provide confirmation that they 
maintained support for education in 2009 at least at the level of such 
support in fiscal year 2006 and reaffirm or provide updated information 
that they will maintain state support in 2010 and 2011. 

 
ESEA Title I, Part A The Recovery Act provides $10 billion to help LEAs educate disadvantaged 

youth by making additional funds available beyond those regularly 
allocated through Title I, Part A of the Elementary and Secondary 
Education Act of 1965,12 as amended. Title I funding is administered by the 
Office of Elementary and Secondary Education within the Department of 
Education. The Recovery Act requires these additional funds to be 
distributed through states to LEAs using existing federal funding formulas, 
which target funds based on such factors as high concentrations of 
students from families living in poverty. In using the funds, LEAs are 
required to comply with applicable statutory and regulatory requirements 
and must obligate 85 percent of the funds by September 30, 2010.13 
Education is advising LEAs to use the funds in ways that will build the 
agencies’ long-term capacity to serve disadvantaged youth, such as 
through providing professional development to teachers. 

 
IDEA, Parts B and C The Recovery Act provided supplemental funding for Parts B and C of the 

Individuals with Disabilities Education Act (IDEA), as amended—the 
major federal statute that supports early intervention and special 
education and related services for children, and youth with disabilities. 
Part B provides funds to ensure that preschool and school-aged children 
with disabilities have access to a free and appropriate public education 
and is divided into two separate grant programs—Part B grants to states 
(for school-age children) and Part B preschool grants. Part C funds 
programs that provide early intervention and related services for infants 
and toddlers with disabilities—or at risk of developing a disability—and 
their families. 

                                                                                                                                    
12For the purposes of this report, “Title I” refers to Title I, Part A of the Elementary and 
Secondary Education Act of 1965 (ESEA), as amended. 
13LEAs must obligate at least 85 percent of their Recovery Act ESEA Title I, Part A funds by 
September 30, 2010, unless granted a waiver, and must obligate all of their funds by 
September 30, 2011.  This will be referred to as a carryover limitation. 
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The Recovery Act provides an additional $1.2 billion in funds for 
Workforce Investment Act (WIA) Youth Program activities, including 
summer employment.14 Administered by the Department of Labor (Labor), 
the WIA Youth Program is designed to provide low-income in-school and 
out-of-school youth 14 to 21 years old, who have additional barriers to 
success, with services that lead to educational achievement and successful 
employment, among other goals. The Recovery Act also extended 
eligibility through age 24 for youth receiving services funded by the act. 
While the Recovery Act does not require all funds to be used for summer 
employment, in the conference report accompanying the bill that became 
the Recovery Act,15 the conferees stated they were particularly interested 
in states using these funds to create summer employment opportunities 
for youth. While summer employment is a required component of the WIA 
Youth Program, Labor issued guidance indicating that local areas have the 
flexibility to implement stand-alone summer youth employment activities 
with Recovery Act funds.16 Local areas may design summer employment 
opportunities to include any set of allowable WIA youth activities—such 
as tutoring and study skills training, occupational skills training, and 
supportive services—as long as it also includes a work experience 
component. 

 
The Public Housing Capital Fund provides formula-based grant funds 
directly to public housing agencies to improve the physical condition of 
their properties; to develop, finance, and modernize public housing 
developments; and to improve management. Under the Recovery Act, the 
Office of Public and Indian Housing within the U.S. Department of 
Housing and Urban Development (HUD) allocated nearly $3 billion 
through the Public Housing Capital Fund to public housing agencies using 
the same formula for amounts made available in fiscal year 2008 and 
obligated these funds to housing agencies in March 2009. 

Workforce Investment 
Act Youth Program 

Public Housing 
Capital Fund 

HUD was also required to award nearly $1 billion to public housing 
agencies based on competition for priority investments, including 
investments that leverage private sector funding or financing for 

                                                                                                                                    
14For purposes of the Recovery Act funds, the period of “summer” is from May 1 through 
September 30.   

15H.R. Rep. No. 111-16, at 448 (2009). 
16Department of Labor, Training and Employment Guidance Letter No. 14-08 (Mar. 18, 
2009). 
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renovations and energy conservation retrofitting. In September 2009, HUD 
awarded competitive grants for the creation of energy-efficient 
communities, gap financing for projects stalled due to financing issues, 
public housing transformation, and improvements addressing the needs of 
the elderly or persons with disabilities. 

 
The Recovery Act appropriated $5 billion for the Weatherization 
Assistance Program—which the Department of Energy (DOE) is 
distributing to each of the states, the District of Columbia, and seven 
territories and Indian tribes—to be spent over a 3-year period. The 
program, administered by the Office of Energy Efficiency and Renewable 
Energy within DOE, enables low-income families to reduce their utility 
bills by making long-term energy-efficiency improvements to their homes 
by, for example, installing insulation, sealing leaks, and modernizing 
heating equipment, air circulation fans, and air-conditioning equipment. 
Over the past 32 years, the Weatherization Assistance Program has 
assisted more than 6.2 million low-income families. By reducing the energy 
bills of low-income families, the program allows these households to 
spend their money on other needs, according to DOE. The Recovery Act 
appropriation represents a significant increase for a program that has 
received about $225 million per year in recent years. DOE has approved 
the weatherization plans of the 16 states and the District of Columbia that 
are in our review and has provided at least half of the funds to those areas. 

 
The Head Start program, administered by the Office of Head Start of the 
Administration for Children and Families within the Department of Health 
and Human Services, provides comprehensive early childhood 
development services to low-income children, including educational, 
health, nutritional, social, and other services, intended to promote the 
school readiness of low-income children. Federal Head Start funds are 
provided directly to local grantees, rather than through states. The 
Recovery Act provided an additional $2.1 billion in funding for Head Start, 
including $1.1 billion directed for the expansion of Early Head Start 
programs. The Early Head Start program provides services to low-income 
families designed to promote the development of very young children, as 
well as to enable their parents to fulfill their parental duties and move 
toward self-sufficiency. 

Weatherization 
Assistance Program 

Head Start/Early Head 
Start 
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	United States Government Accountability Office
	 

	 preserve and create jobs and promote economic recovery;
	 assist those most impacted by the recession;
	 provide investments needed to increase economic efficiency by spurring technological advances in science and health;
	 invest in transportation, environmental protection, and other infrastructure that will provide long-term economic benefits; and
	 stabilize state and local government budgets in order to minimize and avoid reductions in essential services and counterproductive state and local tax increases.
	 Federal Medical Assistance Percentage (FMAP).
	 Federal-Aid Highway Surface Transportation and Transit Capital Assistance Programs.
	 State Fiscal Stabilization Fund (SFSF).
	 Title I, Part A of the Elementary and Secondary Act of 1965, as amended (ESEA).
	 Parts B and C of the Individuals with Disabilities Education Act, as amended (IDEA).
	 Public Housing Capital Fund.
	 Weatherization Assistance Program.
	 Workforce Investment Act of 1998 (WIA) Youth Program.
	Background
	 Unemployment compensation will be $21 billion more than originally estimated due to higher than anticipated unemployment.
	 Supplemental Nutrition Assistance Program is now expected to cost $34 billion more than originally estimated because the increased family benefit amount under the Recovery Act is now estimated to exceed the unadjusted benefit amount through 2019.
	 Participation in the Build America Bond program is significantly higher than originally estimated. More than $60 billion in new bonds have been issued since the program began in April, leading CBO to increase its projected cost of the program by $26 billion.
	Uses of Recovery Act Funds by States and Localities in the First Year
	Timely Access to Increased FMAP Funds Facilitated States’ Efforts to Support Medicaid Enrollment Growth and Minimize Program Reductions, but States Remain Concerned about Longer-Term Program Sustainability

	 States generally may not apply eligibility standards, methodologies, or procedures that are more restrictive than those in effect under their state Medicaid programs on July 1, 2008.
	 States must comply with prompt payment requirements.
	 States cannot deposit or credit amounts attributable (either directly or indirectly) to certain elements of the increased FMAP in any reserve or rainy-day fund of the state.
	 States with political subdivisions—such as cities and counties—that contribute to the nonfederal share of Medicaid spending cannot require the subdivisions to pay a greater percentage of the nonfederal share than would have been required on September 30, 2008.
	Reliance on Existing Payment System to Distribute Increased FMAP Funds and CMS Efforts to Provide Guidance Facilitated States’ Access to Available Funds
	Increased FMAP Funds Were Critical to States’ Efforts to Support Increasing Medicaid Enrollment Growth and Minimize Program Reductions
	States Reported Concerns about the Sustainability of Their Medicaid Programs once Increased FMAP Is No Longer Available
	Recovery Act Transportation Projects on Track to Meet Legislative Time Frames, but Other Requirements Presented Challenges
	Recovery Act Transportation Projects on Track to Meet Legislative Time Frames


	 The majority of the approximately $35 billion that the Recovery Act provided for highway infrastructure projects and public transportation has been obligated. As of February 16, 2010, FHWA has obligated $25.1 billion of the $26.7 billion (around 95 percent) that was apportioned to all 50 states and the District of Columbia for over 11,000 highway infrastructure and other eligible projects nationwide. In addition, FTA has obligated about $7.5 billion of the $8.4 billion (around 89 percent) that was appropriated to fund public transportation throughout the country by awarding over 740 grants nationwide. Figure 5 shows Recovery Act highway and transit funding and obligations nationwide. As provided for in the Recovery Act, 50 percent of apportioned highway funds were obligated before June 30, 2009, and 50 percent of Transit Capital Assistance Program and Fixed Guideway Infrastructure Investment program funds were obligated before September 1, 2009.
	Reimbursements continue to increase. After federal funds have been obligated, and once portions of the work have been completed, states and transit agencies may request reimbursement from FHWA and FTA. Therefore, reimbursements generally lag behind obligations since it takes time for a state or transit agency to bid, award, and start work on specific projects. As of February 16, 2010, FHWA has reimbursed $6.29 billion (25 percent) to states nationwide, and FTA has reimbursed $1.8 billion (24 percent) to states and transit agencies nationwide, with the amount of reimbursements almost doubling since September 2009 (see fig. 6). Even though reimbursement rates for Recovery Act highway funds have been increasing nationwide, our analysis shows that wide differences exist across states, mainly because of the complexity of the types of projects that states undertook and the extent to which projects were administered by local governments. The reimbursement rate for Recovery Act funds for public transportation projects has also been increasing. Transit officials we interviewed noted that their agencies are reimbursed as work is completed. Therefore, while for some projects, such as the construction projects, agencies may request reimbursement quickly as the projects meet certain schedule milestones, for other projects, such as bus purchases, agencies may not request any reimbursements until the actual delivery dates, which could be years from now.
	 States and transit agencies have used Recovery Act funding to meet transportation goals. While many officials noted that they selected projects that could be started quickly, states and transit agencies have used the considerable latitude they have under the existing federal surface transportation structure to address a variety of state and local goals. For example, Iowa officials stated that they used a significant portion of their Recovery Act funds for resurfacing projects, which will reduce the demand for these types of projects and free up federal and state funding for larger, more complex projects in the near future. Massachusetts officials told us that the focus of the state’s projects for reconstructing and rehabilitating roads is to select projects that promote the state’s broader long-term economic development goals. Pennsylvania used nearly a third of its Recovery Act funds for bridge improvement and replacement (compared with 10 percent nationally), in part because a significant percentage of its bridges are structurally deficient. In addition, many transit agency officials told us that they decided to use Recovery Act funding for transit infrastructure construction projects and related activities—ranging from large-scale projects, such as upgrading power substations, to a series of smaller projects, such as installing enhanced bus shelters—since they were high-priority projects that either improve safety or would otherwise not have been funded. The Metropolitan Transportation Authority in New York State, for example, funded a number of public transportation projects that had been postponed because of budget constraints. Figure 7 shows obligations by the types of highway and public transportation projects funded.
	Recovery Act Requirements Have Presented Challenges to Transportation Agencies

	 Obligations for projects in suballocated areas generally lagged behind obligations for statewide projects in many states and lagged considerably in a few states, but these obligations have been increasing. As of February 16, 2010, all states and suballocated areas appeared to be on track to meet the deadline. However, some states needed to obligate a significant amount of funds quickly as the deadline approached, and this posed some challenges for both states and FHWA. For example, according to a senior FHWA official, some states have minimal “shelf depth,” that is, projects that are ready to be started and are eligible for Recovery Act funding. This requires states to either accelerate project planning or have those Recovery Act funds withdrawn. As the DOT Office of Inspector General has reported, FHWA faces oversight challenges when states accelerate project planning, as hastily amended plans could result in states or localities selecting imprudent projects or ones that do not meet Recovery Act goals. We will continue to monitor the states’ and FHWA’s actions leading up to the 1-year deadline for our subsequent Recovery Act bimonthly reports.
	 Many highway contracts were awarded for less than the original cost estimates. These “bid savings” allowed states to fund more projects with the Recovery Act funding than were initially anticipated. To use bid savings, a state may need to request that DOT deobligate the funds associated with the bid savings and then obligate the funds for a new project. In addition, any funds that were deobligated prior to the March 2, 2010, deadline must also have been obligated for a new project before March 2 to avoid being withdrawn for redistribution to other states. However, if funds are deobligated after the March 2, 2010, deadline, those funds will be available for obligation to new projects until September 30, 2010. Thus, for known bid savings, it was important for DOT to carefully monitor and determine that states did not attempt to circumvent the 1-year requirement—which is intended to ensure that funds are put to use quickly. To that end, in December 2009 and January 2010, FHWA provided guidance to its field offices reminding them that the FHWA regulations require that within 90 days of determining that the estimated federal share of project costs has decreased by $250,000 or more, states are required to request that FHWA deobligate these funds. FHWA’s guidance also stated that above and beyond the 90-day rule, it was in the states’ best interest to ensure that as much as possible was deobligated before the Recovery Act 1-year deadline, consistent with normal state processes for such activities. While states have been having FHWA deobligate Recovery Act funds regularly since the passage of the act, some states with known bid savings decided not to request that FHWA deobligate funds for projects for contracts awarded after mid-December 2009 because, according to these states, there was not sufficient time to deobligate funds and submit new projects for obligation before the March 2, 2010, deadline. We will continue to report on the status of contract bid savings and the deobligation of Recovery Act highway funds after the March deadline for our subsequent Recovery Act bimonthly reports and to monitor whether actions states took were consistent with state processes and FHWA guidance.
	 FHWA has the authority to transfer Recovery Act highway infrastructure funds to FTA for eligible transit projects. In September and December 2009, we reported that FHWA had transferred approximately $290 million to FTA. As of February 1, 2010, this amount increased to $332 million, and, as of February 16, to $407 million—an increase of $75 million in a 2-week period. DOT officials believe that Recovery Act funds transferred to FTA do not have to comply with either the highway or transit Recovery Act 1-year obligation deadline because other provisions of law govern how funds made available through transfers for projects or transportation planning are treated, but that transferred funds must meet the Recovery Act’s requirement that all funds be fully obligated by the September 30, 2010. Thus, according to DOT’s interpretation, a state that did not have 100 percent of its highway funds obligated as it approached the 1-year deadline could request a transfer of highway funds to FTA for an identified transit project after which it would have until September 2010 to have FTA obligate these funds. We will continue to monitor the status of transferred funds, including the amounts transferred and how these funds were used.
	Recommendation for Executive Action
	Recovery Act Education Funds Have Been Used Primarily to Fund Education Staff and, to a Lesser Extent, Innovation and Reform
	Even with Recovery Act Funds, LEAs’ Budget Situations Vary
	States Varied in the Rate at Which They Have Drawn Down Recovery Act Funds for Education Programs
	With Many LEAs Facing Budget Cuts and Fiscal Pressures, Job Retention Is the Primary Planned Use of Recovery Act Education Funds
	Education Continues to Work with Some States to Address Cash Management Challenges
	Education Is Developing Plans to Monitor and Enforce State Compliance with Maintenance-of-Effort Requirements and Subrecipient Monitoring

	Housing Agencies Have Continued to Make Progress on Obligating Recovery Act Funds, but Capacity Issues Have Presented Challenges to Both HUD and Some Housing Agencies
	Some Housing Agencies Lacked Capacity to Apply for and Administer Recovery Act Grants
	HUD Has Taken Steps to Help Housing Agencies Obligate Recovery Act Funds
	HUD Administration of Recovery Act Funds Has Been Challenged by Capacity Issues and Would Benefit from a Management Plan
	HUD and Public Housing Agencies Faced Challenges with Recipient Reporting during the First Reporting Period
	HUD Is Improving Registration for the Recovery Act Management and Performance System and Expanding the System to Measure Performance Outcomes
	Recommendation for Executive Action
	Agency Comments and Our Evaluation

	Most States Are Just Beginning to Use DOE’s Weatherization Assistance Program Recovery Act Funds to Weatherize Homes
	Federal, State, and Local Governments Have Experienced Challenges Using Recovery Act Funds for Weatherization
	DOE Has Issued Guidance to Mitigate Risk in the Weatherization Program, but Federal, State, and Local Agencies Face Challenges in Monitoring the Use of Recovery Act Weatherization Funds
	Reporting on the Impacts of Recovery Act Funds Is Still Limited

	WIA Youth Program Outcomes Show States Provided Many Youth with Summer Employment and Training Opportunities
	States Have Drawn Down about Two-thirds of Funds
	Recovery Act-Funded WIA Youth Program Served over 355,000 Youths
	Three Quarters of Youth Participants Achieved a Work Readiness Skill Goal


	The Second Round of Recipient Reporting Showed That Improving Data Quality Is a Work in Progress
	Economic Methods and Recipient Reports Together Are Needed to Provide Insight into the Employment Effects of Fiscal Stimulus
	Updated OMB Guidance and Board Procedures Changed Important Reporting Elements for Recipients
	Fewer Reports Show FTEs with No Funds Either Received or Expended
	Interpretation of the FTE Data

	Improved Data Quality Is a Work in Progress
	State Officials Reported That OMB’s Updated Guidance Improved the Round Two Recipient Reporting Process
	Although State Officials Reported Improvements in the Reporting Process, Some New Technical Glitches Surfaced
	Department of Education Recipients Illustrate the Successes and Challenges of the Second Reporting Period
	Recommendation for Executive Action

	OMB’s Updated Guidance Emphasizes Federal Data Quality Checks on Recipient Reports
	Department of Education
	Department of Housing and Urban Development
	Recommendation for Executive Action
	Department of Transportation
	Department of Energy
	Department of Health and Human Services

	Agency Officials Are Unclear about the Federal Agency Role during the Continual Review Period
	Recommendation for Executive Action

	The Board Is Working with Federal Inspectors General to Establish a Multiphased Recipient Data Federal Agency Review Process
	Providing Information and Access to the Public

	Oversight and Accountability Efforts in the First Year
	OMB Has Taken Steps toward Implementing GAO Recommendations for Improving the Single Audit Process for Recovery Act Programs, and Actions Are Ongoing
	OMB Has Taken Steps to Implement GAO Recommendations


	 new programs that may not have the internal controls and accounting systems in place to help ensure that funds are distributed and used in accordance with program regulations and objectives,
	 Recovery Act funding increases for existing programs that may exceed the capacity of existing internal controls and accounting systems,
	 the more extensive accountability and transparency requirements for Recovery Act funds that require the implementation of new controls and procedures, and
	 increased risks because of the need to spend funds quickly.
	 focus the risk assessment auditors use to select programs to test for compliance with 2009 federal program requirements on Recovery Act funding;
	 provide for review of the design of internal controls over programs to receive Recovery Act funding during 2009, before significant expenditures in 2010; and
	 evaluate options for providing relief related to audit requirements for low-risk programs to help balance new audit responsibilities associated with the Recovery Act.
	 To focus auditor risk assessments on Recovery Act-funded programs and to provide guidance on internal control reviews for Recovery Act programs, OMB worked within the framework defined by existing mechanisms—Circular No. A-133 and the Circular No. A-133 Compliance Supplement (Compliance Supplement). In this context, we reported in September 2009 that OMB had made limited adjustments to its Single Audit guidance. OMB issued the Compliance Supplement in May 2009, which focused risk assessments on Recovery Act-funded programs. In August 2009, OMB issued the Circular No. A-133 Compliance Supplement Addendum I, which provided additional guidance for auditors and modified the Compliance Supplement to, among other things, focus on new Recovery Act programs and new program clusters.
	 We reported in April and July 2009 that the Single Audit reporting deadline is too late to provide audit results in time for the auditee to take action on deficiencies noted in Recovery Act programs prior to the expenditure of significant funds under those programs.  The timing problem was exacerbated by the extensions to the 9-month deadline that were routinely granted by the awarding agencies, consistent with OMB guidance. The Department of Health and Human Services, the cognizant agency for the 16 states participating in the project, adopted a policy of no longer approving requests for such extensions. OMB officials have stated that they plan to eliminate allowing extensions across all agencies and programs but have not yet issued any official guidance to this effect. In February 2010, OMB officials stated that they plan to discuss this issue with federal agencies for governmentwide implementation.
	 In our September 2009 report, we reported that OMB noted the increased responsibilities falling on those responsible for performing Single Audits. OMB issued two separate memoranda that allowed state and local governments to more timely recover administrative costs (including oversight, reporting and audit costs) related to Recovery Act programs. 
	 In addition, states that volunteered to participate in the project were eligible for some relief in their workloads because OMB modified the requirements under Circular No. A-133 to reduce the number of low-risk programs that must be included in the Single Audits.
	 In December 2009, we reported that OMB implemented the project to encourage timelier reporting by auditors to identify and communicate deficiencies in internal control and corrective action by the auditee. The project’s scheduled completion is early spring 2010. While its coverage could be more comprehensive, OMB’s analysis of the project’s results could provide meaningful information for improving future use of the Single Audits for oversight of Recovery Act programs.
	OMB Has Made Progress in Implementing Its Single Audit Internal Control Project

	 there has been sufficient participation from the auditees, auditors, and federal agencies;
	 the early communication process provides auditee and federal program management with useful information regarding internal control deficiencies in the Recovery Act programs administered by the states, thus resulting in expedited correction of deficiencies and reduced risk to Recovery Act programs; and
	 the process accelerates the audit resolution by the federal agencies and therefore provides auditee management with early feedback to assist in correction of the high-risk deficiencies in the most expeditious manner.
	States and Federal Agencies Continue to Implement and Modify Controls to Mitigate Risk and Oversee Use of Recovery Act Funds

	 California Department of Education officials told us they added data quality checks in its system to ensure timely reporting and accuracy and completeness of reported data.
	 Illinois Department of Transportation officials told us they hired three consultants to assist in the monitoring of subrecipients.
	 Officials in two Mississippi state agencies responsible for oversight—the Office of the State Auditor and the Department of Finance and Administration’s Office of Fiscal Policy—told us they have contracted with accounting firms to review internal controls and operations of programs receiving Recovery Act funds. The reviews are to result in reports that could contain recommendations to improve or strengthen internal controls.
	 Massachusetts officials told us an accounting firm conducted a risk assessment in late summer 2009 and found that prevention and detection of fraud, waste, and abuse was an area needing attention. The Comptroller’s office asked state departments to update their internal control procedures in response to the findings of the risk assessment.
	 In Michigan, officials administering Workforce Investment Act programs said they are strengthening controls over payroll distribution processes for the Summer Youth Program in Detroit. Officials from Michigan’s Office of Internal Audit Services (OIAS) told us that the office assigned two of its internal audit staff to work full time on programs funded by the Recovery Act. In addition, OIAS officials told us they selected programs for detailed review based on an assessment of the control risks posed by the programs and planned to conduct further reviews of the selected programs as spending occurred.
	 An official from Ohio’s Office of Internal Audit (OIA) told us that the office increased its internal audit staff from 9 to more than 25. Also, in December 2009, OIA issued audit reports assessing the adequacy and design of internal controls for six Recovery Act related programs and has ongoing audit work to assess the design or effectiveness of seven other Recovery Act related programs.
	 The Department of Energy’s OIG reported that it is reviewing and evaluating internal control structures related to the weatherization program at both the federal and state levels. In December 2009, Energy’s OIG reported that it identified significant internal control deficiencies in Illinois’s weatherization program, including problems with on-site monitoring and inspection. The OIG also reported that state and local officials took action to address the immediate problems and that the department has developed corrective actions to prevent future issues.
	 As previously mentioned, in October 2009, the Department of Education’s OIG reported that it had identified issues with cash management practices in five states. Specifically, the OIG identified a number of instances where state educational agencies disbursed Recovery Act funds without adequate information on whether local educational agencies (LEA) were ready to spend the funds and did not ensure that LEAs remitted interest earned on funds received in advance. The OIG noted that Education had provided guidance in April 2009 that included cash management requirements and was providing technical assistance related to cash management to state and local agencies.
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	 To enhance the usefulness of data on work readiness outcomes, provide additional guidance on how to measure work readiness of youth, with a goal of improving the comparability and rigor of the measure.
	 To better support state and local efforts to provide youth with employment and training in green jobs, provide additional guidance about the nature of these jobs and the strategies that could be used to prepare youth for careers in green industries.
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	which is designed to prevent states from substituting federal funds for state funds—have proven challenging. Many states have yet to complete a maintenance-of-effort certification that DOT finds fully acceptable, and this, coupled with states’ fiscal challenges, raises questions as to whether this requirement will achieve its intended purpose. In addition, the Recovery Act does not require DOT to determine whether states have met this requirement until around 6 months after the provision’s covered time period expires. GAO recommends that DOT gather timely information and report preliminary information to Congress within 60 days of the certified period (Sept. 30, 2010) on whether states met required program expenditures, the reasons that any states did not meet these certified levels, and lessons learned from the process. DOT is considering GAO’s recommendation.
	Education
	As of January 22, 2010, the 16 states and the District had drawn down, in total, about $13.3 billion (56 percent) from the State Fiscal Stabilization Fund (SFSF); $1.1 billion (17 percent) of Elementary and Secondary Education Act (ESEA) Title I, Part A funds; and $1.2 billion (17 percent) of Individuals with Disabilities Education Act (IDEA), Part B, Recovery Act funds available to them. Much of the Recovery Act education funds have been used to pay education staff, including teachers.  In response to GAO’s recommendation that Education ensure states monitor subrecipients of SFSF funds, Education announced a plan for reviewing states’ SFSF subrecipient monitoring plans. GAO is continuing to work with Education to address our recommendation to enhance transparency by requiring states to include an explanation of changes to maintenance-of-effort levels in their SFSF application resubmissions. 
	Other Selected Recovery Act Programs
	Housing agencies are to obligate the $3 billion in Public Housing Capital Fund formula grant Recovery Act funds they received by March 17, 2010. As of January 30, 2010, about 31 percent of these funds had not been obligated. Over 200 agencies reported obligating no funds. HUD has worked hard to implement the Recovery Act but has faced challenges in simultaneously carrying out public housing programs mandated by the Recovery Act, including designing and carrying out a $1 billion grant competition, while meeting its continuing responsibilities for the ongoing Public Housing Capital Fund program. As a result, HUD delayed obligating its fiscal year 2009 funds by 3 months. HUD does not have a management plan to determine how to meet these competing demands. GAO recommends that HUD develop such a plan to determine the adequate level of staffing needed to administer its Recovery Act and regular capital funds and to determine the most effective use of the staff it currently has. While HUD disagrees with GAO's recommendation, GAO continues to believe HUD would benefit from developing such a plan. With regard to the Weatherization Assistance Program, as of December 31, 2009, the Department of Energy (DOE) had obligated about $4.73 billion to states for weatherization activities. On February 24, 2010, DOE reported that about 5 percent of the approximately 593,000 homes DOE originally planned to weatherize using Recovery Act funds had been weatherized as of December 31, 2009.  State and local officials reported that weatherization activities had been slowed by concerns over compliance with the Davis-Bacon and National Historic Preservation Acts. The Recovery Act also included $1.2 billion for Workforce Investment Act (WIA) youth activities, including summer employment. As of December 31, 2009, $765 million of WIA youth funds had been drawn down nationwide. Over 355,000 youths reportedly participated in Recovery Act WIA activities.
	Progress was achieved in addressing some data quality and reporting issues identified in the first round; however data errors, reporting inconsistencies, and decisions by some recipients not to use the new job reporting guidance for this round compromise data quality and the ability to aggregate the data.  For example in the education area, which was the largest category of jobs reported, GAO found that a number of states reported job numbers using the old methodology. Overall, while significant issues remain, the second round of reporting appears to have gone more smoothly as recipients have become more familiar with the reporting system and requirements. GAO expects that the simplified jobs reporting guidance and reporting system enhancements will ultimately result in improved data quality and reliability. GAO makes specific recommendations to Education, HUD, and OMB for improving reporting guidance.  Education, HUD, and OMB generally agreed with the recommendations.  
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